

Index

Symbols

80/20 Rule, 318

85/15 Rule, 306

A

accelerated depreciation, 287

acceptance, formal acceptance:and
scope verification, 211

accuracy versus precision, 303

action items in status meetings, 55

activity attributes, 229, 235

activity definition (Project Time
Management), 226-229

activity duration

Project Time Management,
235-239

in resource planning, 267-268

activity lists, 228

activity on arrows (AOA), 232

Activity On Nodes (AON). *See*
Precedence Diagramming
Method (PDM)

activity resource estimating (Project
Time Management), 234-235

activity sequencing (Project Time
Management), 229-230

ACWP (Actual Cost of Work
Performed), 75

AC (Actual Cost), 75, 79, 281-282

Administrative Closure, 89-92, 377-380
and close project process, 182

ADM (Arrow Diagramming
Method), 232

advancement of the profession (code of
professional ethics and conduct), 111

advertising (Project Procurement
Management), 431

agenda

importance of, 176

for status meetings, 54

alternatives identification in scope
definition, 203, 204

analogous estimating, 237, 271

ANSI (American National Standards
Institute), 7

- AOA (activity on arrows), 232
- AON (Activity On Nodes). *See* PDM (Precedence Diagramming Method)
- archives, project archives, 92
- Arrow Diagramming Method (ADM), 232
- assigning project managers, 23
- assumptions in project plan, 161-162
- authority (Project Human Resources Management), 340
- authorization of projects, 22
in Project Scope Management, 195-196
- B**
- Backward Pass Through Network in CPM, 240-243
- balanced matrix organizational structure, 44
- Baldrige, Malcolm, 304-307
- bar charts, displaying project schedule, 247
- Baseline, 52
and change control, 177-178
cost baseline, 278-279
project plan as, 164
quality baseline, 312
schedule baseline, 247-250
scope baseline, 209
and scope changes, 64
and version control, 70
- BCWP (Budgeted Cost of Work Performed), 75
- BCWS (Budgeted Cost of Work Scheduled), 75
- benchmarking and quality assurance, 314
- benefit/cost analysis in scope definition, 205-206
- benefit measurement method (project selection), 198
- best practices, 229
- bidder conferences (Project Procurement Management), 431
- BOM (Bill of Materials), 209
- bottom-up estimating, 235, 271
- brainstorming (risk identification), 393-394
- Budgeted Cost of Work Performed (BCWP), 75
- Budgeted Cost of Work Scheduled (BCWS), 75
- budgeting costs (Project Cost Management), 276-279
- budget estimates, 269-270
- budget management. *See* Project Cost Management
- buyer, definition of, 417
- C**
- Cause and Effect Diagrams, 316
- CCB (Change Control Board), 66-69, 179
- change control
cost control (Project Cost Management), 279-281
integrated change control (Project Integration Management), 177-181

- requested changes, managing
 - project teams, 352
- schedule control (Project Time Management), 248-250
- scope change control (Project Scope Management), 212-214
- Change Control Board (CCB), 66-69, 179
- change control system, 65-69, 179-180
 - contract administration, 435
 - definition of, 65
- change requests, 177-179
 - contract administration, 436
 - in cost control, 281
 - and schedule control, 248
- channels
 - communication channels, 49-51, 380
 - communication planning, 367
- charters, 22-24
 - development of (Project Integration Management), 160
- checklists
 - quality control, 318
 - quality planning, 312
- claims administration, 435
- close project process (Project Integration Management), 181-182
- Closing phase, 87-88
 - Administrative Closure, 89-92
 - contract closeout, 94-95
 - contract file, 98-99
 - lessons learned, 95-98
 - project archives, 92
 - project closure, 93-94
- closure
 - administrative closure, 89-92, 377-380
 - contract closure, 94-95, 438-439
 - project closure, 93-94, 379
- code of professional ethics and conduct, 105-106
- customers, responsibility to, 112
 - confidentiality, 116-117
 - conflict of interest, 117-118
 - cost estimates, 112-114
 - gift-giving, 118-119
 - project objectives, 115-116
 - service scope, 114-115
- project management profession, responsibility to, 106-111
- cohesiveness of project team, 346
- collocation, 336
 - developing project team, 348
- communication
 - Project Communications Management, 365-366
 - administrative closure, 377-380
 - communication planning, 366-371
 - information distribution, 371-373
 - performance reporting, 373-375
 - stakeholder management, 376-377
 - status review meetings, 176
- communication channels, 49-51, 380
- communication planning, 366-371
- communication requirements
 - analysis, 369

- communication skills, 371
- communication tools, project plan as, 163-164
- communications management plan, 371
- competency (Project Human Resources Management), 340
- compliance
 - with laws, regulations, and cultural standards (code of professional ethics and conduct), 110-111
 - with organizational rules and policies (code of professional ethics and conduct), 106-109
 - staffing management plan, 343
- conditional branches in network diagrams, 232
- conduct. *See* code of professional ethics and conduct
- confidentiality (code of professional ethics and conduct), 116-117
- configuration management, 180
- conflict management, managing project team, 350
- conflict of interest (code of professional ethics and conduct), 117-118
- constrained optimization models (project selection), 199
- constraints, writing project plans, 168-169
- contingency (project risk management), 388
- contingency reserves, 278
 - in activity duration estimating, 237
- contracts
 - administering, 433-437
 - closure, 94-95, 438-439
 - definition of, 417
 - negotiation, seller selection, 433
 - planning, 428-430
 - types of, 422-426
- contract files, 98-99
- contract statement of work (CSOW), 427
- control accounts (WBS planning component), 227
- Control Charts in quality control, 317
- Control phase
 - CCB (Change Control Board), 66-69
 - change control system, 65-69
 - earned value, 74-79
 - information management, 89-90
 - PMIS (project management information system), 69-70
 - Scope Change Control, 63-65
 - SOW (statement of work), 73-74
 - version control, 70-72
 - work authorization system, 72-73
- conversation, managing project team, 349
- corrective action, 173
 - and schedule control, 249
- cost aggregation, 278
- cost baseline, 278-279
- cost budgeting (Project Cost Management), 276-279
- cost control (Project Cost Management), 279-281
- cost estimates
 - code of professional ethics and conduct, 112-114
 - Project Cost Management, 268-276

cost management plan, 275-276. *See also* Project Cost Management

Cost Performance Index (CPI), 77-79, 283-284

Cost Variance (CV), 76-79, 282

cost-reimbursable contracts, 423

CPI (Cost Performance Index), 77-79, 283-284

CPM (Critical Path Method), 240-244

CPPC (Cost-Plus-Percentage of Cost) contracts, 424

Crashing (schedule compression method), 246

Critical Chain Method, 246

Critical Path Method (CPM), 240-244

Crosby, Philip, 304-307

CSOW (contract statement of work), 427

cultural standards, compliance with, 110-111

customers

- responsibility to, 112
 - confidentiality, 116-117
 - conflict of interest, 117-118
 - cost estimates, 112-114
 - gift-giving, 118-119
 - project objectives, 115-116
 - service scope, 114-115
- as stakeholders, 48

CV (Cost Variance), 76-79, 282

D

Decision Tree Analysis (quantitative risk analysis), 401-402

decomposition, 202, 206-208

- in Project Time Management, 225

defect repair, 173

- in quality control, 317

definitive estimates, 269-270

deliverables, 27-28

- and decomposition, 207
- definition of, 27
- final deliverable, 87-88

Delphi technique (risk identification), 394

Deming, W. Edwards, 304-307

dependencies, types of

- for activity sequencing, 229-230
- for PDM (Precedence Diagramming Method), 230

depreciation, 287

descopeing, 213-214

direct costs, 261-262

disciplinary actions, managing project teams, 352

discretionary dependencies, 229

documentation, administrative closure, 378

duration estimating. *See* activity duration estimating

E

Early Start in CPM, 240

early termination of contracts, 438

earned value (EV), 74-79, 281-282

- earned value analysis (Project Cost Management), 282-286
 - Earned Value Management (EVM), 165-166, 281
 - engineering projects versus IT projects, Planning phase, 40-41
 - enlarging scope, 213
 - enterprise environmental factors
 - and close project process, 182
 - Project Human Resources Management, 335-336, 345
 - project procurement management, 419
 - and quality planning, 309
 - estimates
 - activity duration (Project Time Management), 235-239
 - code of professional ethics and conduct, 112-114
 - costs (Project Cost Management), 268-276
 - resources (Project Time Management), 234-235
 - ethics. *See* code of professional ethics and conduct, 105
 - evaluation criteria (Project Procurement Management), 430
 - EV (earned value), 74-79, 281-282
 - EVM (Earned Value Management), 165-166, 281
 - exam. *See also* test-taking tips
 - materials needed for, 12-13
 - percentage of questions by project management phase, 10-11
 - points per question, 4-5
 - practice exam, 129
 - questions not to answer, 11
 - reasons for failure, 11-12
 - time allowed for, 4
 - when to take, 13
 - Execution phase
 - Baseline, 52
 - communication channels, 49-51
 - risk in, 39
 - status meetings, 52-55
 - workarounds, 55-56
 - expert judgment
 - activity duration estimating, 236
 - project procurement management, 422
 - Project Scope Management, 200
 - resource planning, 268
 - scope definition, 204
 - seller selection, 433
 - external dependencies, 229
- F**
- failure of exam, reasons for, 11-12
 - Fast Tracking (schedule compression method), 246
 - feasibility of projects, 24-25
 - final deliverable, 87-88
 - finish-to-finish dependency, 230-231
 - finish-to-start dependency, 230-231
 - Fishbone Diagram, 306, 316
 - fixed price contracts, 423
 - Float in CPM, 243
 - flowcharting in quality control, 318
 - formal acceptance and scope verification, 211

- formulas
 - communication channels, 49, 380
 - Cost Performance Index, 77-79, 283-284
 - Cost Variance, 76-79, 282
 - Schedule Performance Index, 78-79
 - schedule variance, 282-285
 - Three-Point Estimates, 238-239
 - writing before taking test, 51
- Forward Pass Through Network in CPM, 240-241
- fragnets, 233
- functional organizational structure, 43-44
- FV (future value), 286

- G**
- general management cost evaluation techniques, 261
- general management skills, 173-174, 347
- GERT (Graphical Evaluation and Review Technique), 232
- gift-giving (code of professional ethics and conduct), 118-119
- grade versus quality, 302-303
- ground rules, developing project team, 347

- H**
- hammocks in network diagrams, 234
- hard logic, 229
- hierarchical charts, 338-339
- histograms, 318

- historical information in resource planning, 264-265
- history
 - of project management standards, 6-7
 - of quality movement, 303-308
- horizontal communication, 372
- human resource planning, 334-344
- human resources management. *See* Project Human Resources Management

- I**
- impact (Project Risk Management), 390
- independent estimates, seller selection, 432
- indirect costs, 262
- information distribution (Project Communications Management), 371-373
- information gathering and retrieval systems, 372
 - risk identification, 394-395
- information management, 89-90
- Initiation phase
 - authorization, 22
 - charters, 22-24
 - definition of, 22
 - feasibility of projects, 24-25
- inspection
 - in quality control, 316
 - and scope verification, 211
- integrated change control (Project Integration Management), 177-181
- Integration Management. *See* Project Integration Management

- intellectual property (code of professional ethics and conduct), 111
 - internal rate of return (IRR), 287
 - International Organization for Standardization (ISO), quality management standards, 301
 - interviewing for risk identification, 394
 - IRR (internal rate of return), 287
 - Ishikawa, Kaoru, 304-307
 - Ishikawa Diagrams, 316
 - ISO (International Organization for Standardization), quality management standards, 301
 - ISO 9000 quality definition, 308
 - issues log
 - managing project team, 350
 - project communication management, 376-377
 - IT projects versus engineering projects, Planning phase, 40-41
- J-K**
- Juran, Joseph, 304-307
 - knowledge areas of PMBOK, 9-10, 159
 - Project Communications Management, 365-366
 - administrative closure, 377-380
 - communication, 366-371
 - information distribution, 371-373
 - performance reporting, 373-375
 - stakeholder, 376-377
 - Project Cost Management, 259-263
 - cost budgeting, 276-279
 - cost control, 279-281
 - cost estimating, 268-276
 - earned value analysis, 282-286
 - resource planning, 263-268
 - Project Human Resources Management, 331-344
 - acquire project team, 344-346
 - develop project team, 346-349
 - human resource, 334-344
 - manage project team, 349-354
 - Project Integration Management
 - charter development, 160
 - close project process, 181-182
 - integrated change control, 177-181
 - project plan, 161-164
 - project plan development, 166-172
 - project plan execution, 172-177
 - Scope Statement, 164-166
 - Project Procurement Management, 417-418
 - contract administration, 433-437
 - contract closure, 438-439
 - contract planning, 428-430
 - purchase and acquisition planning, 418-428
 - request seller responses, 430-432
 - seller selection, 432-433
 - Project Quality Management, 301-319
 - Quality Assurance, 313-315
 - Quality Control, 315-319
 - Quality Planning, 309-312

- Project Risk Management, 387-388
 - qualitative risk analysis, 396-400
 - quantitative risk analysis, 400-403
 - risk identification, 392-396
 - risk management planning, 388-392
 - risk monitoring and control, 407-409
 - risk response planning, 403-407
- Project Scope Management, 193-201
 - scope change control, 212-214
 - scope definition, 202-206
 - scope planning, 201-202
 - scope verification, 209-212
 - WBS creation, 206-209
- Project Time Management, 225-226
 - activity definition, 226-229
 - activity duration estimating, 235-239
 - activity resource estimating, 234-235
 - activity sequencing, 229-230
 - network diagrams, 230-234
 - schedule control, 248-250
 - schedule development, 239-247

L

- Lag and Lead in schedule development, 239
- lateral communication, 372
- Late Start in CPM, 240
- Law of Diminishing Returns, 236

- laws, compliance with, 110-111
- legal requirements, staffing management plan, 343
- lessons learned
 - administrative closure, 379
 - change control, 181
 - cost control, 285
 - managing project team, 352
 - recording, 95-98
- Leveling Heuristics, 245
- life cycle costing techniques, 260
- line management, 43-44
- logistics (project human resource management), 336
- loops in network diagrams, 232
- lump sum contracts, 423

M

- make-or-buy analysis (Project Procurement Management), 421
- Malcolm Baldrige National Quality Award, 307
- Management By Walking Around (MBWA), 349
- mandatory dependencies, 229
- matrix charts, 339
- matrix organizational structure, 44-45
- MBWA (Management By Walking Around), 349
- measurements, QC measurements, 319
- meetings, status meetings, 52-55
- methodology, writing project plans, 169-170

Microsoft Project
 WBS (Work Breakdown Structure), 31
 writing project plans, 169-170
milestone charts, displaying project schedule, 247
milestone lists, 229
milestones, 229-230
Monte Carlo Analysis, 244-245

N-O

negotiation (Project Human Resources Management), 345
network diagrams
 displaying project schedule, 247
 Project Time Management, 230-234
network templates, 233
objectives (code of professional ethics and conduct), 115-116
observation, managing project team, 349
OBS (Organizational Breakdown Structure), 208, 338
operational definitions and quality assurance, 314
opportunity cost, 287
order of magnitude estimates, 269-270
organizational assets for activity duration estimating, 237
Organizational Breakdown Structure (OBS), 208, 338
organizational culture and structure (Project Human Resources Management), 335-336

organizational design, effect on Planning phase, 43-47
organizational planning (Project Human Resources Management), 334-336
organizational policies
 in resource planning, 267
 writing project plans, 168
organizational process assets
 activity definition, 226
 communication planning, 368
 Project Human Resources Management, 337
 project procurement management, 419
 quality planning, 309

P

parametric estimating, 237, 271
Pareto, Vilfredo, 318
Pareto Diagrams, 318
payback period, 287
payment system, contract administration, 435
PDCA cycle, 306
PDM (Precedence Diagramming Method), 230-232
performance appraisals, managing project team, 350
performance indices, 283-285
performance measurement. *See* earned value management
performance reporting (Project Communications Management), 373-375

- performance reports
 - and change control, 178
 - and close project process, 182
- performance reviews
 - contract administration, 435
 - Project Communications Management, 375
- PERT (Program Evaluation and Review Technique). *See* Three-Point Estimates
- phases of project management, 8, 21
 - Closing phase, 87-88
 - Administrative Closure, 89-92
 - contract closeout, 94-95
 - contract file, 98-99
 - lessons learned, 95-98
 - project archives, 92
 - project closure, 93-94
 - Control phase
 - CCB (Change Control Board), 66-69
 - change control system, 65-69
 - earned value, 74-79
 - information management, 89-90
 - PMIS (project management information), 69-70
 - Scope Change Control, 63-65
 - SOW (statement of work), 73-74
 - version control, 70-72
 - work authorization system, 72-73
 - Execution phase
 - Baseline, 52
 - communication channels, 49-51
 - risk in, 39
 - status meetings, 52-55
 - workarounds, 55-56
- Initiation phase
 - authorization, 22
 - charters, 22-24
 - definition of, 22
 - feasibility of projects, 24-25
- percentage of questions on exam, 10-11
- Planning phase, 26
 - Baseline, 52
 - deliverables, 27-28
 - IT versus engineering projects, 40-41
 - organizational design, effect of, 43-47
 - project plan, parts of, 41-42
 - risk in, 39
 - Scope Statements, 26-28
 - stakeholders, 47-49
 - WBS (Work Breakdown Structure), 28-33
 - workarounds, 55-56
- plagiarism, 111
- Planned Value (PV), 75, 79, 281-282
- planning
 - and change control, 180-181
 - communication planning, 366-371
 - contract planning, 428-430
 - human resource planning, 334-344
 - project plan (Project Integration Management), 161-177
 - purchase and acquisition planning, 418-428
 - Quality Planning, 309-312

- resource planning (Project Cost Management), 263-268
- risk management planning, 388-392
- risk response planning, 403-407 and scope change control, 214
- scope planning (Project Scope Management), 201-202
- strategic planning, 161
- planning components of WBS, 227-229
- planning package (WBS planning component), 227
- Planning phase, 26
 - Baseline, 52
 - deliverables, 27-28
 - IT versus engineering projects, 40-41
 - organizational design, effect of, 43-47
 - project plan, parts of, 41-42
 - risk in, 39
 - Scope Statements, 26-28
 - stakeholders, 47-49
 - WBS (Work Breakdown Structure), 28-33
 - workarounds, 55-56
- PMBOK (Project Management Body of Knowledge), 2-5
 - formation of, 7
 - knowledge areas, 9-10, 159
 - Project Communications Management, 365-380
 - Project Cost Management, 259-286
 - Project Human Resources Management, 331-354
 - Project Integration Management, 160-182
 - Project Procurement Management, 417-439
 - Project Quality Management, 301-319
 - Project Risk Management, 387-409
 - Project Scope Management, 193-214
 - Project Time Management, 225-250
 - Scope Change Control section, 29
 - Scope Definition section, 29
 - Scope Planning section, 29
 - Scope Verification section, 29
- PMI (Project Management Institute), 1
 - formation of, 7
- PMIS (Project Management Information System), 69-70, 171
- PMP (Project Management Professional), 1
- PMP exam. *See* exam; test-taking tips
- points per question, 4-5
- politics (project human resource management), 336
- practice exam, 129
- pre-assignment (Project Human Resources Management), 345
- Precedence Diagramming Method (PDM), 230-232
- precision versus accuracy, 303
- preferential logic, 229
- preferred logic, 229
- Present Value (PV), 286

- preventive action, 172-173
 - managing project teams, 352
- Probability and/or Impact Matrix (Project Risk Management), 390
- processes (in knowledge areas), 9
- process improvement plan and quality planning, 312
- procurement audits, 94, 438
- procurement documents (Project Procurement Management), 429
- procurement management plan, 427. *See also* Project Procurement Management
- product description
 - in Project Scope Management, 196-197
 - and quality planning, 310
- product documentation, 210-211
- product scope, 26, 194
- product skills, 174-175
- professional ethics. *See* code of professional ethics and conduct
- professional practice (code of professional ethics and conduct), 109-111
- Program Evaluation and Review Technique (PERT). *See* Three-Point Estimates
- progressive planning (rolling wave planning), 227
- project archives, 92
 - administrative closure, 379
 - definition of, 92
- project closure, 93-94, 379
- Project Communications Management, 365-366
 - administrative closure, 377-380
 - communication planning, 366-371
 - definition of, 365
 - information distribution, 371-373
 - performance reporting, 373-375
 - stakeholder management, 376-377
- Project Cost Management, 259-263
 - cost budgeting, 276-279
 - cost control, 279-281
 - cost estimating, 268-276
 - definition of, 259
 - earned value analysis, 282-286
 - resource planning, 263-268
- Project Human Resources Management, 331-344
 - acquire project team, 344-346
 - develop project team, 346-349
 - human resource planning, 334-344
 - manage project team, 349-354
- Project Integration Management
 - charter development, 160
 - close project process, 181-182
 - integrated change control, 177-181
 - project plan, 161-164
 - project plan development, 166-172
 - project plan execution, 172-177
 - Scope Statement development, 164-166
- project management
 - definition of, 2
 - history of standards, 6-7
 - knowledge areas, 9-10, 159
 - Project Communications Management, 365-380
 - Project Cost Management, 259-286

- Project Human Resources Management, 331-354
- Project Integration Management, 160-182
- Project Procurement Management, 417-439
- Project Quality Management, 301-319
- Project Risk Management, 387-409
- Project Scope Management, 193-214
- Project Time Management, 225-250
- phases of, 8, 21
 - Closing phase, 87-99
 - Control phase, 63-90
 - Execution phase, 39, 49-56
 - Initiation phase, 22-25
 - Planning phase, 26-33, 39-56
- Project Management Body of Knowledge. *See* PMBOK
- Project Management Information System (PMIS), 69-70, 171
- Project Management Institute. *See* PMI
- project management plan (Project Procurement Management), 420
- project management profession, responsibility to, 106
 - advancement of the profession, 111
 - compliance with organizational rules and, 106-109
 - intellectual property, 111
 - professional practice, 109-111
- Project Management Professional. *See* PMP
- project managers
 - assigning, 23
 - importance of, 33
 - as stakeholders, 47
- project network diagrams, definition of, 234
- project objectives (code of professional ethics and conduct), 115-116
- project organization charts, 340
- project performance appraisals, managing project team, 350
- project plan, 32
 - and change control, 178
 - development of (Project Integration Management), 166-172
 - execution (Project Integration Management), 172-177
 - parts of, 41-42, 171
 - Project Human Resources Management, 337
 - Project Integration Management, 161-164
 - and quality planning, 311
 - updating
 - and change control, 181
 - managing project team, 353
 - versus project schedule, 225
- project presentations (Project Communications Management), 375
- Project Procurement Management, 417-418
 - contract administration, 433-437
 - contract closure, 438-439
 - contract planning, 428-430
 - definition of, 417
 - purchase and acquisition planning, 418-428

- request seller responses, 430-432
 - seller selection, 432-433
 - Project Quality Management, 301-319
 - definition of, 301, 308
 - Quality Assurance, 313-315
 - Quality Control, 315-319
 - Quality Planning, 309-312
 - project records (project communication management), 373-374
 - project reports (project communication management), 373
 - Project Risk Management, 387-388
 - qualitative risk analysis, 396-400
 - quantitative risk analysis, 400-403
 - risk identification, 392-396
 - risk management planning, 388-392
 - risk monitoring and control, 407-409
 - risk response planning, 403-407
 - project schedule, methods for display, 247
 - project scope, 26, 194
 - Project Scope Management, 193-201
 - definition of, 26
 - scope change control, 212-214
 - scope definition, 202-206
 - scope planning, 201-202
 - scope verification, 209-212
 - WBS creation, 206-209
 - project scope management plan, 202
 - project selection criteria in Project Scope Management, 198-199
 - project team
 - acquiring, 344-346
 - developing, 346-349
 - managing, 349-354
 - Project Time Management, 225-226
 - activity definition, 226-229
 - activity duration estimating, 235-239
 - activity resource estimating, 234-235
 - activity sequencing, 229-230
 - definition of, 225
 - network diagrams, 230-234
 - schedule control, 248-250
 - schedule development, 239-247
 - projectized organizational structure, 45
 - projects
 - authorization, 22
 - definition of, 5-6
 - feasibility of, 24-25
 - proposal evaluation techniques, seller selection, 433
 - purchase and acquisition planning, 418-428
 - PV (Planned Value), 75, 79, 281-282
 - PV (Present Value), 286
- Q**
- QC measurements, 319
 - qualified sellers list (Project Procurement Management), 431
 - qualitative risk analysis, 396-400
 - quality
 - definition of, 302
 - history of quality movement, 303-308
 - versus grade, 302-303
 - Quality Assurance, 304, 313-315
 - quality audits, 314
 - quality baseline, 312

Quality Control, 304, 315-319
 versus scope verification, 210
 quality management. *See* Project
 Quality Management
 Quality Planning, 309-312
 Quantitatively Based Durations, 237
 quantitative risk analysis, 400-403
 questions
 points per question, 4-5
 which not to answer, 11

R

RAM (Responsibility Assignment
 Matrix), 339
 rating systems, seller selection, 433
 RBS (Resource Breakdown Structure),
 208, 235, 338
 RBS (Risk Breakdown Structure), 208,
 389-390
 rebaselining project schedules, 249
 recognition (Project Human Resources
 Management), 342
 recommended corrective actions,
 managing project team, 352
 recommended preventive actions,
 managing project teams, 352
 records management system, contract
 administration, 435
 regulations, compliance with, 110-111
 release criteria (staffing management
 plan), 342
 reporting relationships (Project Human
 Resources Management), 334-335

requested changes, managing project
 team, 352
 Request for Proposal (RFP) versus SOW
 (statement of work), 73
 reserve analysis, 273, 278
 Resource Breakdown Structure (RBS),
 208, 235, 338
 resource calendars and cost
 estimates, 275
 resource estimating (Project Time
 Management), 234-235
 Resource Leveling, 245
 resource planning (Project Cost
 Management), 263-268
 resource pool description in resource
 planning, 265-266
 Responsibility Assignment Matrix
 (RAM), 339
 revisions and schedule control, 249
 rewards (Project Human Resources
 Management), 342
 rework in quality control, 317
 RFP (Request for Proposal) versus SOW
 (statement of work), 73
 risk
 in Execution phase, 39
 in Planning phase, 39
 preventive action, 172-173
 Risk Breakdown Structure (RBS), 208,
 389-390
 risk identification, 392-396
 risk management planning, 388-392.
See also Project Risk Management

- Risk Register (Project Risk Management), 395-396, 399-400, 406-407
- risk response planning, 403-407
- RM&C (risk monitoring and control), 407-409
- rolling wave planning, 227
- root cause identification (risk identification), 394

- S**
- safety (staffing management plan), 343
- Scatter Diagrams, 317
- schedule baseline, 247
 - and change control, 248-250
- Schedule Compression, 246
- schedule control (Project Time Management), 248-250
- schedule development (Project Time Management), 239-247
- Schedule Performance Index (SPI), 78-79
- schedule updates, 249
- Schedule Variance (SV), 282
- schedule variance index (SPI), 284-285
- scope baseline, 209
- Scope Change Control, 63-65
 - PMBOK section, 29
 - Project Scope Management, 212-214
- Scope Creep, 28, 67

- scope definition
 - PMBOK section, 29
 - Project Scope Management, 202-206
- scope management. *See* Project Scope Management
- scope planning
 - PMBOK section, 29
 - Project Scope Management, 201-202
- Scope Statement, 26-28, 63
 - Administrative Closure, 90-91
 - development of (Project Integration Management), 164-166
 - importance of, 40
 - project procurement management, 420
 - Project Time Management, 225
 - quality planning, 310
 - resource planning, 265
 - scope definition, 204-205
 - scope planning process, 201
 - scope verification, 211
- scope verification
 - PMBOK section, 29
 - Project Scope Management, 209-212
- screening system, seller selection, 433
- scribe for status meetings, 54-55
- sellers
 - definition of, 417
 - requesting responses, 430-432
 - selecting, 432-433

- service scope (code of professional ethics and conduct), 114-115
 - Shewhart Cycle, 306
 - simulation in schedule development, 244-245
 - Six Sigma, 308
 - skill sets, 173-175
 - communication skills, 371
 - improving, 346
 - Project Human Resources Management, 331-333
 - Slack in CPM, 243
 - software
 - communication planning, 369
 - writing project plans, 169-170
 - soft logic, 229
 - SOW (statement of work), 73-74
 - SPI (Schedule Performance Index), 78-79
 - SPI (schedule variance index), 284-285
 - sponsors
 - communication planning, 369
 - definition of, 22
 - as stakeholders, 48
 - triple constraints, 259
 - staff acquisition (Project Human Resources Management), 341
 - staffing management plan, 341-344
 - stakeholders, 47-49
 - communication planning, 368-369
 - definition of, 47
 - stakeholder management (Project Communications Management), 376-377
 - stakeholder skills, writing project plans, 170
 - standards for project management, history of, 6-7
 - start-to-finish dependency, 230-231
 - start-to-start dependency, 230-231
 - statement of work (SOW), 73-74
 - status meetings, 52-55
 - status reporting, 374
 - status review meetings, 176
 - straight line depreciation, 287
 - strategic planning, 161
 - strong matrix organizational structure, 44
 - subnets, 233
 - summary tasks in network diagrams, 234
 - sunk costs, 287
 - supporting detail, writing project plan, 172
 - SV (Schedule Variance), 282
 - SWOT (strengths, weaknesses, opportunities, and threats) analysis, risk identification, 394
 - System Dynamics, 232
- ## T
- T&M (Time and Material) contracts, 424
 - team members as stakeholders, 48
 - team performance assessment, 348
 - team-building activities, 347
 - technical skills, 174-175

technology, communication planning, 370-371

templates, network templates, 233

test-taking tips, 1. *See also* exam
 percentage of questions by project management phase, 10-11
 PMBOK (Project Management Body of Knowledge), 2-5
 practice exam, 129
 questions not to answer, 11
 writing down formulas, 51

text-oriented format, 339

Three-Point Estimates, 238-239

timetable (staffing management plan), 341

time allowed for exam, 4

Time and Material (T&M)
 contracts, 424

time management. *See* Project Time Management

timing, communication planning, 366

tips. *See* test-taking tips

top-down estimating, 237, 271

TQM (Total Quality Management), 308

training
 developing project team, 347
 staffing management plan, 342

Trend Analysis, 317

triple constraints, 259-260
 in resource planning, 267-268

trust between team members, 346

truthfulness (code of professional ethics and conduct), 109-110

U-V

unexpected problems. *See* workarounds

value engineering techniques, 260

variance
 in cost management plan, 275-276
 cost variance, 282
 EVM (Earned Value Management), 165-166
 from plan, 91-92
 schedule variance, 282
 and scope change control, 214

variance analysis, 248
 in performance reviews, 375

vendor bid analysis, 273

verification, scope verification (Project Scope Management), 209-212

version control, 70-72
 and cost estimates, 275

version creep, 70

violations of code of professional ethics and conduct, handling, 106-109

virtual teams (Project Human Resources Management), 345

W-Z

WBS (Work Breakdown Structure), 28-33, 338
 and Administrative Closure, 91-92
 creation of (Project Scope Management), 206-209
 in Project Time Management, 225
 planning components, 227-229
 and scope verification, 210
 work packages, 226-227



478 Index

- WBS dictionary, 209
- weak matrix organizational structure, 44
- weighting system, seller selection, 432
- What-If Scenario Analysis, 244-245
- work authorization system, 72-73, 175
- Work Breakdown Structure. *See* WBS
- work packages, 226
 - breaking into activities, 227
- work performance information. *See* performance reports
- work results, 176-177
- workarounds, 55-56



SOFTWARE LICENSE AGREEMENT

Important—Read Carefully Before Proceeding! You may only use the software contained in this on-line system (“Software”) according to the terms of this License Agreement (“License”). Proceeding to use the Software will acknowledge your acceptance of the terms of this License. If you do not agree to the terms of this License, then do not use this Software and return to the previous page. Your license to use the Software is non-exclusive, non-transferable, and limited to the terms set forth below. Once registered and activated, you can use the Software for the purpose of providing or receiving computer training for Information Technology certifications exams according to the amount of usage purchased. If the Software was purchased for 180 days usage, the Software can be used for a period of one hundred and eighty (180) days. If the Software was purchased for 30 days usage, the Software can be used for a period of thirty (30) days. Passwords or keys issued to you to use the Software are for your personal use only and shall not be transferred. Except during the initial installation, you may not make any copies of the Software or its contents. The Software is protected under copyright, trade secret and other intellectual property laws. You may not sublicense, reproduce, distribute, transfer, disclose, modify, disassemble, or reverse engineer the Software unless expressly permitted by law. You cannot use or export the Software anywhere outside of the country in which you initially licensed the Software. MeasureUp, Inc. (“MeasureUp”) owns all right, title and interest in the Software and its contents and reserves all rights not expressly granted herein. THE SOFTWARE IS LICENSED TO YOU ON AN “AS IS” BASIS AND MEASUREUP DISCLAIMS ANY AND ALL WARRANTIES, WHETHER EXPRESS OR IMPLIED, INCLUDING, WITHOUT LIMITATION ANY WARRANTIES OF MERCHANTABILITY, FITNESS FOR A PARTICULAR PURPOSE, OR NON-INFRINGEMENT. IN NO EVENT SHALL MEASUREUP BE LIABLE TO YOU FOR ANY INDIRECT, INCIDENTAL, CONSEQUENTIAL, SPECIAL OR EXEMPLARY DAMAGES INCLUDING ANY LOST PROFITS OR LOST SAVINGS, EVEN IF A MEASUREUP REPRESENTATIVE HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES, OR FOR ANY CLAIM BY ANY THIRD PARTY. MEASUREUP’S TOTAL LIABILITY FOR ANY DAMAGES WHATSOEVER SHALL NOT EXCEED THE ACTUAL FEES RECEIVED BY MEASUREUP FOR THIS LICENSE. Some countries or states do not allow the limitation or exclusion of liability for incidental or consequential damages, so this paragraph may not apply to you. This License shall automatically terminate when the usage period purchased has ended or upon your failure to comply with its terms. This License shall be construed and governed in accordance with the laws of the State of Georgia of the United States of America. The United Nations Convention on the International Sale of Goods shall not apply to this Agreement. You cannot assign this License. If any provision of this License is for any reason held unenforceable or invalid then this License shall be construed as if such provision were not contained herein. Should you have any questions concerning this License, please contact MeasureUp, Inc. at 1-678-356-5000.