

# Index

## A

- AAM (Alternate Access Mapping), 190, 958**
- About Project Server page, 889**
- Accept Timesheet permission, 216**
- accessing**
  - deliverables, 734
  - issues, 733
  - Project Center, 666
  - project documents, 732
  - project workspaces, 732, 761, 837, 839
  - risks, 734
- accounts (Project Professional 2007), configuring, 475-477**
- accuracy. See level of detail**
- action items. See project tasks**
- Actions drop-down menu**
  - My Tasks, 647-649
  - Task Updates, 654-657
  - timesheets, 630-631
  - View Availability (Resource Center), 702
  - viewing resource assignments, 704
- activating workflows, 1142**
- Active Directory**
  - Microsoft Windows Server 2003, 126
  - migrating settings for, 289
  - synchronizing
    - Enterprise Resource Pool with, 290-293, 931-932
    - groups with, 872
    - resource names with, 207
    - resource pool with, 396-397
    - security groups with, 232-233
- active projects, migrating, 289**
- ActiveX Gantt View, enabling, 343**
- activities**
  - deleting, 890-891
  - PWA, 39
- activity plans, 539, 541**
  - advantages of, 540
  - converting to Project Professional projects, 551
  - creating, 542-546
  - entering summary information, 543-544
  - limitations of, 540
  - proposals versus, 541
  - publishing, 551
  - saving, 551
- actual capacity, defined, 493**
- actual effort, defined, 493**
- actual values, baseline values versus, 852**

1268 ad-hoc status reports, submitting

**ad-hoc status reports, submitting, 736-737**

**add-ins, Microsoft Office SharePoint Server 2007, 155**

**Adjust Timesheet permission, 216**

**adjusting. See also editing**

columns (Data Analysis views), 811-814

financial periods, 915

timesheets, 642

**administration. See Server Settings menu (PWA)**

**administration focus area, 21**

closing projects, 858

defining EPM requirements by focus area, 93-95

**Administrative Backup page (Database Administration), 896**

**Administrative Restore page (Database Administration), 896-897**

**administrative time**

categories, 920-921

configuring, 339-340

defined, 322

defining in calendars, 309, 311

requesting, 633-634, 636

requests, approving, 640-643

resource calendars and, 635

**administrators**

functionality used by, 496-497

planning for, 100

queues, 992

Server Settings page, 43

**alerts**

configuring, 387-389

Deliverables, 618

managing, 472-473

in Outlook, 843

settings, 927-928

**Alternate Access Mapping (AAM), 190, 958**

**AMO (Analysis Management Objects), 1231-1232**

**analysis (EPM), 208-209**

**Analysis Services, 126, 415-416**

installation, 188

monitoring, 1006

**announcements, 775**

**antivirus settings (WSS Central Administration), 952**

**APIs in PSI, 1118**

**application layers, troubleshooting, 1046-1052**

**application log, 1000**

**Application Management tab (WSS Central Administration), 946, 964**

Application Security settings, 972-975

External Service Connection settings, 970-971

Office SharePoint Server Shared Services

settings, 971-972

SharePoint site management, 969-970

SharePoint Web application management,

964-965, 968

Workflow Management settings, 975

**application permissions failures, scanning for, 1062**

**Application Security settings (WSS Central Administration), 972, 974-975**

**application server roles, redundancy of server roles, 162-163**

**application service failures, scanning for, 1062-1063**

**application tier (Project Server 2007), 130-135**

**application-level events, 1204-1208**

**approval managers, defined, 321**

**approval routing for timesheets, enabling, 339**

**approval updates, 624**

**approvals**

defined, 322

for EPM implementation scope, 120

for timesheets, 492, 630

project manager usage of, 482

**Approve Timesheet permission, 216**

**Approve/Reject Distribution Groups page (Topology and Services configuration area), 950**

**approving**

administrative time requests, 640-643

task sheets, 653-660

timesheets, 640-643

**architectural plans**

creating, 157-158

designing for availability, 160-164

designing for performance, 164-165

designing for security, 166

reviewing business requirements, 159-160

hardware considerations, 169-170

licensing, 173-174

multiple instances of Project Server, 174-175

network considerations, 171-172

virtualization considerations, 172-173

**architecture. See also reporting architecture**

data flow, 136

for deployment rollout, 110

project plans, 59

Project Server 2007, 14, 46-48

application tier, 130-135

client tier, 128-130

database tier, 135

of PSI, 1119

web parts, 1179-1180

**Archive database**

backups to, 1031-1032

planning, 1038

**archive policies, capacity planning and, 1083**

**archiving**

operational policies and processes planning,

117-118

project information (Visual Reports), 799

projects, 855, 1038

**artifact management, 21, 95, 209**

**ASP.NET versus WSS, 1182**

**assemblies, 1122, 1173**

**assessing**

business requirements for timesheet

management, 315-321

enterprise custom fields, 238

**assigning**

- macros to toolbar buttons, 1199-1200
- resources, 500. *See also* project teams, building database structure and, 507-510
- project manager usage of, 481, 483
- in Project Professional 2007, 500-502
- in Project Web Access 2007, 502
- resource booking types, 506
- resource calendars, 505
- resource manager usage of, 492
- resource types, 504
- to security groups, 231-232
- to tasks, 549-550
- teams, 506-507

**assignments, defined, 584. *See also* project tasks**

**associating**

- groups and categories, 230-231
- lookup tables and enterprise custom fields, 250, 252-254
- resource plans with project schedules, 532-537
- workflows
  - with content types/libraries, 1144-1145
  - with lists, 780-784, 1142-1145

**asymmetric encryption, 1212**

**asynchronous mode (event handlers), 1127**

**attachments**

- shared attachments, emailing, 834
- for task sheets, 652

**auditing for timesheets, enabling, 337, 339**

**authentication, installing forms authentication, 187**

**authentication methods, 151-152**

**Authentication Providers page (Application Security settings), 974**

**authorizing projects, 57-58**

**availability, 139**

- designing for, 160-164
- grouping resources based on, 565-569
- SQL clustering, 145-147

**B**

**backing up Enterprise Global settings, 352**

**Backup and Restore History task (Backup and Restore settings), 962**

**Backup and Restore settings (WSS Central Administration), 960-962**

**Backup and Restore Status task (Backup and Restore settings), 962**

**Backup Sets, 1019, 1026-1029**

**backups. *See also* disaster recovery; restoring**

- administrative backups, 896
- administrative restore, 896-897
- Archive database, 1031-1032, 1038
- Backup Sets, 1019
- components of, 1017-1019
- database file-level recoveries, 1019

differential backups, 1022

full backups, 1022

goals of, 1015

item-level backups, 1032-1036

in maintenance plans, 1009

policies for, 1020

scheduling, 895-896, 1020, 1032-1033

SharePoint Central Administration

backups, 1020

considerations for, 1031

creating, 1021-1025

requirements for, 1020

restoring, 1026-1029

what cannot be restored, 1031

Strategic-level backups, 1015-1016

testing, 1010

types of, 1016

**Backups Sets, restoring**

**bandwidth**

architectural plans, 171

network environment and, 1074-1075

**bar styles of Gantt charts, changing, 384**

**base capacity, defined, 493**

**baseline system topology, updating, 167-168**

**baseline values, actual values versus, 852**

**baselines**

creating, monitoring SQL Server 2000/2005, 1005-1006

performance baselines, scalability plans, 164

**Basic Reports, 436-437**

**billable time, defined, 322**

**blank site template (subsites), 778**

**blocked file types settings (WSSCentral Administration), 952**

**blog template (subsites), 779**

**booking types (resources), 506**

**"bread crumbs," 944**

**browser version error message, troubleshooting, 469**

**Budget and Cost Tracking focus area, 95-96**

**budget management, 15, 21**

**budget resources, 207, 282**

**budgets, 58**

**build settings (OLAP cube management), 910-911**

**build status (OLAP cube management), 912**

**Build Team (Project Center), 669-670, 673**

**Bulk Edit, editing resources in Resource Center, 700**

**bulk timesheet periods, creating, 916**

**business justification for EPM implementation, 58**

**business need changes, capacity planning and, 1083**

**business objects, 131**

**business processes. *See* processes**

**business requirements**

assessing for timesheet management, 315-321

Enterprise Resource Pool, 499-500

reviewing, 159-160

**business systems, integrating, 60-61, 111**

1270 cache

**C****cache (Project Professional), 479**

- performance, 144
- processing, 983-986
- troubleshooting with, 1057-1059

**cached profile settings, 349****calendar events, viewing in Outlook, 843****calendars, 776. See also project calendars;****schedules**

- enterprise calendars, 886-889
- Enterprise Global Calendars, 299
  - creating with Project Web Access, 306-308
  - designing, 299-300
  - impact on schedules, 301
  - permissions, 305
- local base calendars, 391
- naming conventions, 300, 308
- Project Professional calendar settings, 302-305
- in project workspaces, 725-727
- resource calendars, designing, 308-309, 311
- sample calendar settings, 311-312
- task calendars, designing, 311
- types of, 300

**canceling queue jobs, 925, 1056****capacity, defined, 493****capacity planning, 1069-1071**

- business need changes, 1083
- growth monitoring, 1079-1080
- growth planning, 1078-1079
- information life cycle, 1083
- instance planning, 1071-1078
- monitoring for, 1084
- options for, 1069-1070
- software releases, 1082
- system customization, 1083
- system performance counters, 1081-1082

**categories**

- adding, 873-875
- administrative time categories, 920-921
- associating with groups, 230-231
- Data Analysis views, 422
- deleting existing, 875
- Manage Categories function, 872, 874-875
- modifying existing, 875
- permissions, 213-216, 878
  - setting, 223-225
- security
  - creating, 221-228, 230
  - default categories, 222
  - Name and Description section, 223
  - Projects section, 225-227
  - Resources section, 227-228
  - Users and Groups section, 223-225
  - Views—Add to Category section, 228, 230

**CBS (Cube Building Service), 417****Central Administration. See WSS Central Administration****Central Administration backups. See SharePoint Central Administration backups****certificates. See digital certificates****change control policies, importance of, 239, 302****change management policies, operational policies, 119. See also organizational change management****Check Services Enabled in This Farm page (SSP management), 972****checking files in/out, 717**

- forcing check-in, 894-895
- Project Center, 684

**classes**

- defined, 1201
- static classes (WSS), creating, 1158-1160

**classification attributes (timesheets), 917-918**

- configuring, 331-333

**cleanup**

- post installation, 191, 193
- queues, 991-992

**client layers, troubleshooting, 1046**

- Internet Explorer configuration settings, 1049-1052
- problem-solving flow chart, 1046-1048
- verifying Project Server operation, 1048-1049

**client tier (Project Server 2007), 128, 130****client-side environment in instance planning, 1076-1077****Close Tasks to Update option, 850-851, 922-923****closed time periods, defined, 322****closing**

- project phase planning, 109
- projects, 847-855
- tasks to updates, 343, 674-675

**code frame (VBA), 1202****collaboration, 20, 209, 709**

- closing projects, 857
- defining EPM requirements by focus area, 89-91
- Project Center, 686-687
- Project Professional 2007, 739
- Project Web Access 2007
  - deliverables, accessing, 734
  - issues, accessing, 733
  - project documents, accessing, 732
  - project workspaces, accessing, 732
  - risks, accessing, 734
  - status reports, 734-739
  - WSS 3.0 project workspaces versus, 709-710

**team member usage of, 494****WSS 3.0 project workspaces, 710-712**

- accessing from Project Web Access 2007, 732
- calendars in, 725-727
- deliverables, 724
- issues management, 718-720, 722-723
- project document management, 713-717, 722-723
- Project Web Access 2007 versus, 709-710
- risk management, 720-723
- tasks in, 727-728
- team discussions in, 728-729
- workflows in, 730, 780-782, 784

- collaboration template (subsites), 778
- collecting data, 49
- color schemes, changing, 832
- colors of grouping formats (PWA), changing, 382-383
- column structure of tables (Enterprise Global settings), 357
- columns
  - adjusting (Data Analysis views), 811-814
  - in libraries/lists, creating, 765
- combination views, 435
- commands (Enterprise Global settings), 361-363
- communication
  - collaborating about projects, 41-43
  - implementation strategies, 61-62
- communication lists, creating, 775-776
- communication methods, developing, 23-24
- comp time, defining in calendars, 311
- compelling threats, 29
- compelling visions, 29
- complex data. *See* data complexity
- components (Project Server 2007), 46-49
- composite analysis reports, creating (Visual Reports), 799
- configuration
  - accounts for Project Professional 2007, 475-477
  - Active Directory resource pool synchronization, 396-397
  - alerts and reminders, 387-389
  - documentation, importance of, 464
  - Enterprise Global settings, 351
    - backing up settings, 352
    - editing options, 353
    - filters, 359-361
    - forms, 364
    - groups, 358-359
    - maps, 363-364
    - permissions to edit, 351
    - project views, 353, 355-356
    - tables, 356-358
    - toolbars and commands, 361-363
    - VBA macros, 365-366
  - EPM (Enterprise Project Management), 199-209
  - Gantt chart formats (PWA), 383-385
  - grouping formats (PWA), 380-383
  - home page (PWA), 377-378, 380
  - management in Project Server, 15
  - multivalued enterprise custom fields, 262, 264
  - Outlook synchronization, 473
  - Project Professional 2007 settings,
    - administrator usage of, 497
  - Project Server 2007, 48-49
  - Project Server 2007 configuration order checklist, 211-212
  - project workspace provisioning, 400-401
  - project workspaces, 398-399
  - Quick Launch links (PWA), 375, 377
  - Report Server SharePoint integration mode, 1263
  - security groups, 219-221
  - security model, 98
  - server settings, 389-395, 496
  - server-side event handlers, 395-396
  - settings
    - impact on time tracking, 625
    - Internet Explorer, 1049-1052
    - OLAP cube management, 911
  - site settings (PWA), 370-371, 374
  - SQL Server 2005 Reporting Services (SSRS), 445-446
  - starting options for Project Professional 2007, 476
  - timesheet management, 325
    - ActiveX Gantt View, enabling, 343
    - administrative time, 339-340
    - classification attributes, 331-333
    - closing tasks to update, 343
    - financial periods, 325, 327-328
    - task settings and display, 340, 342
    - timesheet periods, 328, 330-331
    - timesheet settings and defaults, 333, 336-339
    - validation of, 462-463
- Configure Session State page (SSP management), 972**
- connection profiles, Enterprise Global connection profiles, 345-346**
  - creating startup profiles, 346-348
  - live connection to Project Server 2007 profiles, 348-349
  - offline connection to Project Server 2007 profiles, 349-351
  - standalone profiles, 348
  - Windows Registry entries, 346
- connections**
  - to document libraries through Outlook, 839
  - Outlook with Project Server, 824-825
  - web parts, 1194-1196
- consolidated status reports, viewing, 739**
- constants, adding to WSS static classes, 1158-1160**
- consultants, deployment rollout, 112**
- contact lists, viewing in Outlook, 843**
- contacts, 775**
- content types, associating workflows with, 1144-1145**
- content web parts. *See* web parts**
- converting**
  - activity plans and proposals to Project Professional projects, 551
  - license types, 958
- Copy Picture to Office Wizard, 831**
- copying**
  - enterprise calendars, 888
  - existing custom fields, 882

1272 copying

- lookup tables, 885
- views, 903-904
- cost management focus area (business processes), 21**
- cost resources (EPM), 207, 282**
- Cost Type resource-level field, 587**
- Create or Configuration This Farm's Shared Services page (SSP management), 971**
- Create or Extend Web Application page (SharePoint Web application management), 965**
- Create page (project workspaces), 772-780**
- Create Site Collection page (SharePoint site management), 969**
- Create Surrogate Timesheet permission, 215**
- Critical task filter, applying, 852**
- cross-project analysis in Project Server, 14**
- Cube Building Service (CBS), 417**
- cube management, 909-912**
- cube processing, 144**
- culture of organizations, 52-54**
- currency settings, configuring, 391-393**
- Current Date field (creating project schedules), 559-560**
- custom fields. See enterprise custom fields**
- custom filters, grouping resources based on, 566-567**
- custom lists**
  - adding to site definitions, 1102
  - creating, 776-777, 1103-1109, 1155-1156
  - saving as templates, 770-772
- custom lookup tables, 883-885**
- custom roles, planning for, 102**
- custom template (subsites), 780**
- custom workflows, creating, 1144-1145**
  - no-code workflows, 1144-1153
  - with server-side events, 1153-1176
- customizing**
  - galleries, 758
  - OLAP cubes for Data Analysis views, 418-420
  - Project Guide, 1223-1224
  - project workspaces, 760-761
    - Create page, 772-780
    - Home page customization, 761-763, 765
    - library and list customization, 765-772
  - SharePoint site for Project Publishing workflow example, 1155-1156
  - web parts, 1184-1193
  - WSS, 1097-1098
    - look and feel, 756-758
    - with SPD (SharePoint Designer), 1110

## D

- daily maintenance checklist, 862**
- data, collecting, 49**
- Data Access Layer (DAL), 131**
- data access validation, 195**
- data analysis reporting (PWA), 39**

- Data Analysis views, 229, 406, 415-426, 429, 449-450, 532, 800**
  - adding, 902
  - creating, 422-426, 429
  - default OLAP cubes, 416-422
  - modifying, 423, 808
    - adjusting columns, 811-814
    - field lists, 809
    - isolating details with dimension filters, 808
    - sharing information, 814
  - OLAP, 801-803
  - permissions, 417, 804-807
  - project manager usage of, 486
  - users of, 804
- data complexity**
  - defined, 1076
  - in instance planning, 1076
  - performance and, 1071
  - user types and, 1072
- Data Configuration settings (WSSCentral Administration), 963**
- data connection libraries, 775**
- data flow architecture, 136**
- data latency, growth monitoring and, 1080**
- Data Migration tool, upgrading from previous versions, 113-114**
- data permissions. See category permissions**
- data protection (operational policies), 120**
- data retention strategies (operational policies), 117-118**
- Data Retrieval Service page (Data Configuration settings), 963**
- Data Source View. See DSV**
- data sources, creating for report models, 1253-1254**
- data storage requirements in instance planning, 1077-1078**
- data types for enterprise custom fields, 244**
- Database Administration section (PWA Server Settings), 890**
  - Administrative Backup page, 896
  - Administrative Restore page, 896-897
  - Delete Enterprise Objects page, 890-894
  - Force Check-in Enterprise Objects page, 894-895
  - Schedule Backup page, 895-896
- database cleanup after validation, 463**
- Database Engine Tuning Advisor, 1006**
- database maintenance, 1006**
  - flushing SSP database, 1010
  - list of databases/functions, 1006
  - Maintenance Plan Wizard, 1008-1009
  - recovery models, 1007-1008
- database server roles, redundancy of, 163-164**
- database structure, resource assignments and, 507-510**
- database tier (Project Server 2007), 135**
- databases**
  - Archive database
    - backups to, 1031-1032
    - planning, 1038
  - file-level recoveries, 1019

- Project Server databases, 135-136
  - pre-installation, 182-183
  - restoring. *See* restoring
  - SharePoint Administration Content database, renaming, 191
  - SSP database, flushing expired data from, 193
  - WSS 3.0 databases
    - names, 187
    - pre-installation, 182
- DataSets in PSI methods, 1121, 1123**
- datasheet view for custom lists, 777**
- date calculations, creating project schedules, 559-560**
- deactivating existing users, 869**
- debugging. *See also* troubleshooting**
  - custom web part assemblies, 1193
  - event handlers with Visual Studio 2005, 1136-1139
  - VBA code, 1209-1210
  - web parts, 1196
- default assignment owners, defined, 321**
- Default Database Server page (Data Configuration settings), 963**
- Define Managed Paths page (SharePoint Web application management), 965**
- defining**
  - enterprise custom fields, 240-244, 261-262
  - financial periods, 913-914
  - fiscal periods, 327
  - lookup tables, 245
    - for project custom fields, 252-253
    - for resource custom fields, 256
  - project custom fields, 250, 252-254
  - project information, 557-558
  - resource breakdown structure (RBS), 259
  - resource custom fields, 254-259
  - task custom fields, 259, 261-262
- Delete Enterprise Objects page (Database Administration), 890, 892-894**
- Delete Project permission, 219**
- Delete Site Collection page (SharePoint site management), 969**
- Delete Web Application page (SharePoint Web application management), 965**
- deleting**
  - activities, 890-891
  - administrative time categories, 921
  - document library files from Outlook, 841-842
  - enterprise calendars, 889
  - enterprise objects, 890, 892-894
  - existing categories, 875
  - existing custom fields, 882-883
  - existing groups, 872
  - existing security templates, 877-878
  - financial periods, 915
  - individual timesheet periods, 917
  - line items from timesheets, 633
  - lookup tables, 885
  - project workspaces, 934
  - projects, 890-891
  - proposals, 890-891
  - Quick Launch links, 908-909
  - Recycle Bin items, 1041
  - resources, 573, 891-892
  - server-side event handlers, 931
  - status report responses, 892-893
  - tasks, 548
  - test data from database, 463
  - timesheet classifications, 918
  - timesheet management, 318-319
  - timesheets, 893-894
  - users, 891-892
  - versions of documents, 716
  - views, 904
  - web parts, 790
- deliverables, 14, 607-608, 612, 724**
  - accessing from Project Web Access 2007, 734
  - creating, 610-611
  - Manage Deliverables menu, 611, 613
  - Project Center, 690
  - Project Professional 2007, 610
  - in Project Web Access 2007, 616-618
  - when to use, 609-610
- Deny permission, 219**
- Dependencies, 608, 612**
  - creating, 610-611
  - managing on Deliverables menu, 614, 616
  - when to use, 609-610
- deploying**
  - EPM, 51
  - pilot deployment, conducting, 60
  - planning deployment rollout, 109-112
  - Project Portfolio Server 2007, 182
  - reports
    - to top-level sites, 1264
    - from Visual Studio 2005, 1249-1251
- Design phase (Framework of Organizational Change), 31**
- designing**
  - for availability, 160-164
  - Enterprise Global Calendars, 299-300
  - forms, 1202-1204
  - for performance, 164-165
  - project calendars, 308
  - resource calendars, 308-311
  - for security, 166
  - task calendars, 311
- desktop, installing components, 189-190**
- detail tasks, creating structures, 546**
- details**
  - creating for activity plans and proposals, 545-546
  - viewing project details in Project Center, 668-669
- Diagnose phase (Framework of Organizational Change), 30-31**

1274 diagnostic logging

**diagnostic logging**, 956, 1001, 1065  
**differential backups**, 1022  
**digital certificates**, 1212  
 adding trusted, 1214-1215  
 creating, 1212-1213  
 importing/exporting, 1213  
 signing macros, 1213  
**dimension filters (Data Analysis views)**, 808-809  
**dimensions (OLAP)**, 801  
**disabling logging**, 1066  
**disaster recovery**, 118, 1010. *See also* backups  
**discovery sessions**. *See* assessment  
**discussion boards**, 728-729, 775  
**Document Conversion page (External Service Connection settings)**, 971  
**document libraries**, 774  
 adding files via email, 842-843  
 connecting through Outlook, 839  
 downloading files from, 840  
 opening files from, 840-841  
 removing files from Outlook, 841-842  
 removing from Outlook, 842  
**document versioning**, 716, 1039  
**document workspace template (subsites)**, 778  
**document workspaces**  
 administration of, 835-836  
 creating, 786, 833-837  
**documentation, importance of**, 464  
**documents**. *See also* project documents  
**management**  
 linking to issues and risks, 548-549  
 saving to project workspaces, 833-837  
**Documents page (Project Center)**, 689  
**downloading document library files**, 840  
**DSV (Data Source View)**, 1255  
**duplicate resources, identifying**, 288  
**dynamic master projects**, 597

## E

**Earned Value Report**, 853-854  
**Edit Project Properties in Project Center permission**, 231  
**Edit Site**, 175  
**editing**. *See also* adjusting  
 categories, 875  
 custom fields, 881-882, 1222-1223  
 Data Analysis views, 423, 808-814  
 documents, 715-716  
 enterprise calendars, 888  
 enterprise resources, 284-285  
 events in Outlook, 844  
 fields in Project Center views, 409  
 groups, 872  
 issues, 719  
 lists with SPD (SharePoint Designer), 1110, 1113  
 lookup tables, 884  
 My Work views, 431

outline codes in VBA, 1222-1223  
 permissions for project workspaces, 751-752  
 Project Center views, 406-407, 409-411  
 Project Professional views, 435-436  
 project properties in Project Center, 674  
 Project views, 413  
 Project Web Access Permissions, 878  
 projects in Project Center, 672  
 Queue View, 986-987, 989  
 Quick Launch links, 908  
 Resource Assignments views, 415  
 Resource Center views, 414  
 Resource Plan views, 432  
 resources in Resource Center, 699-700  
 risks, 721  
 security templates, 876-877  
 site settings (WSS), 756-760  
 Team Builder views, 434  
 Team Tasks views, 432  
 Timesheet views, 434  
 users, 868  
 views, 902  
 web part verb menus, 1193-1194  
 web parts, 765, 790, 1184  
**editing options for Enterprise Global settings**, 353  
**effort, defined**, 493  
**elements**, 1115  
**email notifications**. *See also* alerts  
 for calendar updates, 726  
 in issues management, 720  
 in project document management, 717  
 in Project Publishing workflow example, 1165-1168, 1171, 1173  
 in risk management, 722  
 settings, 927-928  
**emailing**  
 files to document libraries, 842-843  
 shared attachments, 834  
**employer resource-level field**, 588  
**enabling**  
 ActiveX Gantt View, 343  
 approval routing for timesheets, 339  
 logging, 1066  
 task sheets, 320  
 timesheet auditing, 337-339  
 timesheet management, 319-320  
**enterprise calendars**, 886-889  
**Enterprise calendars**  
 Enterprise configuration, migrating, 115  
 modifying, 888  
**Enterprise configuration (migration planning)**, 114-115  
**enterprise configuration settings (EPM)**, 202  
**enterprise custom fields**, 237-238, 879-885  
 assessment, 238  
 associating with lookup tables, 250, 252-254  
 copying existing, 882  
 creating, 239-250, 880-881  
 data types for, 244  
 defining from Project Professional 2007, 261-262



- deleting existing, 882-883
- editing in VBA, 1222-1223
- Enterprise configuration, migrating, 114
- modifying existing, 881-882
- multivalued fields, configuring, 262, 264
- naming conventions, 243
- null values in, 244
- project custom fields, defining, 250-254
- resource custom fields, defining, 254-259
- for resources, 510-523
- rule conditions for, 243
- task custom fields, defining, 259-262
- enterprise custom resource fields (EPM), 205, 278**
- enterprise data management, 879**
  - About Project Server page, 889
  - enterprise calendars, 886-889
  - enterprise custom fields, 879-885
  - enterprise global, 885
  - Resource Center, 889
- enterprise fields**
  - project-level fields, 585-587
  - resource-level fields, 587-588
  - task-level fields, 588
- enterprise generic resources, usage of, 276-277**
- Enterprise Global, 885**
- Enterprise Global Calendars, 299**
  - creating with Project Web Access, 306, 308
  - designing, 299-300
  - impact on schedules, 301
  - permissions, 305
  - project calendars, designing, 308
  - resource calendars, designing, 308-309, 311
  - task calendars, designing, 311
- Enterprise Global connection profiles, 345-346**
  - creating startup profiles, 346-348
  - live connection to Project Server 2007
    - profiles, 348-349
  - offline connection to Project Server 2007
    - profiles, 349-351
  - standalone profiles, 348
  - Windows Registry entries, 346
- Enterprise Global settings, configuring, 351**
  - backing up settings, 352
  - editing options, 353
  - filters, 359-361
  - forms, 364
  - groups, 358-359
  - maps, 363-364
  - permissions to edit, 351
  - project views, 353, 355-356
  - tables, 356-358
  - toolbars and commands, 361-363
  - VBA macros, 365-366
- enterprise objects**
  - deleting, 890-894
  - forcing check-in, 894-895
- Enterprise Project Management. See EPM**
- Enterprise Resource Pool. See also Resource Center; resources**
  - building project teams, 516-517, 560-562
    - adding generic resources, 569-570
    - adding individual resources, 570-571
    - enterprise custom fields and, 518-523
    - identifying resources, 562-569
    - matching generic with individual resources, 571-573
    - permissions for, 517
    - replacing individual resources, 524, 573
  - business requirements, 499-500
  - creating manually, 280-285
  - database structure and, 507-510
  - Enterprise configuration, migrating, 115
  - enterprise resources, usage of, 275
  - generic enterprise resources, usage of, 276-277
  - importing, 286-287
  - migrating from Project Server 2003, 287-289
  - opening, 698
  - resource booking types, 506
  - resource calendars, 505
  - resource types, 504
  - skill sets, matching, 277-280
  - synchronizing with Active Directory, 290-293, 931-932
  - team resources, creating, 294-295
  - teams, 506-507
  - types of resources, 274-275
- enterprise resources**
  - creating, 280-284
  - definition of, 274-275
  - editing, 284-285
  - usage of, 275
- enterprise server settings, configuring, 390-391**
- enterprise templates (subsites), 779**
- EPM (Enterprise Project Management), 13, 51, 199, 595. See also Project Server**
  - approval for implementation scope, 120
  - benefits of, 24-26
  - budget and cost resources, 207
  - collaboration and artifact management, 209
  - defining implementation, 57
  - defining requirements by focus area, 74
    - Administration, 93-95
    - Artifact management, 95
    - Budget and Cost Tracking, 95-96
    - collaboration, 89, 91
    - Integration, 97
    - portfolio management, 80-82
    - program management, 79-80
    - project management, 76-79
    - Reporting and Analysis, 91-93
    - resource management, 82-85
    - technology, 74-75
    - time and task management, 85-89
  - deployment of, 51

## 1276 EPM (Enterprise Project Management)

- enterprise configuration settings, 202
- evaluating benefits of, 15-17
- feature administration, 209
- finalizing implementation scope, 120
- implementation strategies, communicating, 61-62
- implementation validation. *See* validation process
- managing rollout expectations, 71
- material resources, 207
- new features, 14-15
- OPM3 (Organizational Project Management Maturity Model), 17-18
- organizational change management, 27-32
- phased implementation, 199-201
- preparation for implementation, 21-27
- project and program management, 203-204
- project scope, creating, 71-73
- Project Server 2007 configuration order checklist, 211-212
- reporting and analysis, 208-209
- resource management, 204-207
- security model, 208
- selling the implementation scope, 120-121
- sharing information with, 480
- simple examples, 202-203
- technology and business process training, 202
- timesheet management. *See* timesheet management
- EPM level analysis, portfolio manager usage of, 492**
- EPM partners, 180**
- event catalog, 1126**
- event data, 1127**
- event handlers, 1125-1127. *See also* events**
  - asynchronous mode, 1127
  - creating, 1128-1134
  - debugging with Visual Studio 2005, 1136-1139
  - multiple event handlers, 1127, 1140
  - server-side event handlers, 395-396, 929-931
  - synchronous mode, 1127
  - testing, 1136
- Event Log Viewer, 999-1001**
- Event Manager, 1125**
- event services, 132**
- Event Viewer, troubleshooting with, 1061-1063**
- events. *See also* event handlers**
  - application-level events, 1204-1208
  - editing in Outlook, 844
  - post-events, 1127, 1140
  - pre-events, 1127, 1140
  - project-level events, 1204-1208
  - server side events, 1139
  - viewing in Outlook, 843
- Excel**
  - exporting to, 827-829
    - from Project Center, 683
    - from Resource Center, 706
  - importing to, 829
  - OLAP cubes, 795-798
  - opening log files in, 1060, 1066

- Project Web Access integration, 827-830
- project workspace integration, 844-846
- executing project phase planning, 105-108**
- executives**
  - functionality used by, 479-480
  - planning for in Project Server, 100
- expectations, managing EPM rollout, 71**
- Export Grid to Excel feature, 827-828**
- exporting**
  - to Excel, 827-829
    - from Project Center, 683
    - from Resource Center, 706
  - digital certificates, 1213
  - SRS reports, 818
  - to Visio, 831-832
- extending OLAP cubes, 1228-1234**
- External Service Connection settings (WSS Central Administration), 970-971**
- external sources, sharing information with (Visual Reports), 799**

## F

- failure rates of IT projects, 22**
- Farm Administrators group settings (WSS Central Administration), 953-956**
- farm topology (WSS), 140-142**
- features (WSS), 1102-1109, 1115**
- field lists**
  - Data Analysis views, 809
  - OLAP, 801
- fields**
  - custom fields, editing in VBA, 1222-1223
  - enterprise custom fields. *See* enterprise custom fields
  - modifying in Project Center views, 409
  - project-level enterprise fields, 585, 587
  - resource-level enterprise fields, 587-588
  - task-level enterprise fields, 588
- file-level recoveries, 1019**
- Filter option (Project Center settings), 677**
- filters**
  - custom filters, grouping resources based on, 566-567
  - Enterprise Global settings, 359-361
  - predefined filters, grouping resources based on, 565
  - Project Center views, 410-411
  - Resource Center settings, 695-696
  - for timesheet approvals, 642
  - views and, 360
- final reporting when closing projects, 852, 854**
- final status updates, closing projects, 849**
- finalizing EPM implementation scope, 120**
- financial periods, 325-328, 913-915**
- finish date, scheduling from, 557-558**
- first-time access to Project Web Access 2007, 468-469**
- fiscal periods, 322, 327**

**flushing SSP (Shared Services Provider) database, 1010**

**focus areas (for processes), 18-21**

- defining EPM requirements by, 74
  - Administration, 93-95
  - Artifact management, 95
  - Budget and Cost Tracking, 95-96
  - collaboration, 89, 91
  - Integration, 97
  - portfolio management, 80-82
  - program management, 79-80
  - project management, 76-79
  - Reporting and Analysis, 91-93
  - resource management, 82-85
  - technology, 74-75
  - time and task management, 85-89

**Force Check-in Enterprise Objects page (Database Administration), 894-895**

**Form Designer, 1202-1204**

**form libraries, 774**

**format settings (Project Center views), 409-410**

**formatting**

- IIS log files, 1002
- pivot tables and charts, 797
- Project Center views, 411-412

**forms**

- defined, 1201
- designing, 1202-1204
- Enterprise Global settings, 364

**forms authentication, 152**

- installation, 187

**formulas in enterprise custom fields, 246, 248**

**Framework of Organizational Change, 28-29**

- Design phase, 31
- Diagnose phase, 30-31
- Implement phase, 31
- Mobilize phase, 29-30
- Sustain phase, 31-32

**full backups, 1022**

**Full Recovery model, 1008**

**full-time equivalents, configuring settings for, 394**

## G

**GAC (global assembly cache)**

- copying assemblies from, 1158
- installing assemblies into, 1173

**galleries, customizing, 758**

**Gantt chart formats, 383-385, 905-907**

**Gantt chart view (Project Professional 2007), 478**

**generic resources, 205-206**

- adding to project teams, 569-570
- definition of, 275, 282
- enterprise generic resources, usage of, 276-277
- matching with individual resources, 571-573
- non-enterprise generic resources, usage of, 277
- usage of, 275

**geographical RBS code structure, 271**

**ghosting/imaging techniques, 1017**

**global assembly cache (GAC)**

- copying assemblies from, 1158
- installing assemblies into, 1173

**Global Configuration settings (WSS Central Administration), 958-960**

**global permissions, 213, 878**

- setting, 221
- setting Project Web Access permissions, 214-216

**globally unique identifier (GUID), restoring databases, 1029**

**Go To drop-down menu (Task Updates), 657-659**

- View Availability (Resource Center), 702
- viewing resource assignments, 705

**Grant or Configure Shared Services Between Farms page (SSP management), 972**

**graphical indicators in enterprise custom fields, 246, 249-250**

**graphs (View Availability, Resource Center), 703**

**group names in RBS structure, 270**

**Group options (Project Center settings), 679**

**grouping**

- formats, 380-383, 904-905
- projects, 597
- queues, 982
- Resource Center settings, 696

**groups**

- creating, 870-871
- deleting existing, 872
- Enterprise Global settings, 358-359
- Manage Groups function, 869-872
- modifying existing, 872
- security
  - assigning resources to, 231-232
  - assigning template permissions, 219
  - associating with categories, 230-231
  - configuring, 219-221
  - creating, 220-221
  - mapping, 216-217
  - naming, 218
  - synchronizing with Active Directory, 232-233
- site groups, creating, 1155
- synchronizing with Active Directory, 872

**GUID (globally unique identifier), restoring databases, 1029**

**guidelines (Project Server 2007), 55-56**

## H

**hard changes, 28**

**hardware, architectural plans, 169-170**

**hierarchy of resource breakdown structure (RBS), planning, 268-271**

1278 home page

**home page (Project Web Access 2007), 470**  
 configuring, 377-380  
 personalizing, 474

**Home page (project workspaces), customizing, 761-765**

**Home tab (WSS Central Administration), 943-944**

**hosting, 136-138**

**hotfixes, 1011**

**hourly reporting limits (timesheet management), 337**

**HTML Viewer page (External Service Connection settings), 971**

## I-J

**IIS (Internet Information Services)**

log file monitoring, 1001-1003  
 Microsoft Windows Server 2003, 127

**IIS MetaBase backups, 1017**

**immediate window (VBA), 1210**

**Implement phase (Framework of Organizational Change), 31**

**implementation strategies, communicating, 61-62**

**implementing web part connections, 1194-1195**

**importing**

digital certificates, 1213  
 Enterprise Global settings for, 363-364  
 Enterprise Resource Pool, 286-287  
 to Excel, 829  
 project tasks to Outlook, 825  
 spreadsheets, 777, 845  
 timesheets into task sheets, 648

**in-hosting, 136-137**

**Incoming E-Mail Settings page (Topology and Services configuration area), 949**

**incremental deployment (project plans), 60**

**individual names in RBS structure, 270**

**individual resources**

adding to project teams, 570-571  
 matching with generic resources, 571-573  
 replacing, 521, 524, 573  
 usage of, 276

**individual timesheet periods, 916-917**

**information life cycle, capacity planning and, 1083**

**Information Rights Management (IRM) settings (WSSCentral Administration), 952**

**information sharing**

Data Analysis views, 814  
 in Enterprise Project Management (EPM), 480

**infrastructure of Microsoft SQL Server. See Microsoft SQL Server**

**initiating project phase planning, 102-103**

**installation (assemblies)**

custom web part assemblies, 1190-1191  
 into GAC, 1173

**installation (Project Server 2007), 179**

alternate access mapping, 190  
 Analysis Services, 188  
 cleanup, 191, 193

databases, 182-183

desktop components, 189-190

EPM partner assistance, 180

forms authentication, 187

MOSS, 181

multiple language support, 197

Office Web Components (OWC), 189

order of installation, 185-186

pilot implementations, 180-181

pre-installation checklist, 183-184, 186

Project Portfolio Server 2007, 181

Project Professional 2007, 189

SQL Reporting Services, 188-189

SQL Server 2005 Analysis Services 9.0 OLE

DB Provider, 189

validation, 194-196

**instance planning, 1071-1072**

client-side environment, 1076-1077

data complexity, 1076

data storage requirements, 1077-1078

network environment, 1074-1075

peak usage scenarios, 1073

server environment, 1076

user location, 1072

user types, 1072

**integration, 21**

with business processes, 61, 111

with business systems, 60-61, 111

defining EPM requirements by focus area, 97

levels of, 1089-1090

Office integration. *See also* Office integration

Communications Server 2007, 1093

Groove Server 2007, 1093

Microsoft Office 2007, 1094-1095

Performance Point Server 2007, 1092

Project Portfolio Server 2007, 1090-1091

SharePoint Server 2007 (MOSS 2007), 1091-1092

SQL Reporting Services (SRS), 1095

Visual Studio Team Foundation Server, 1094

**integrity checks in maintenance plans, 1009**

**IntelliSense, 1210**

**internal sources, sharing information with (Visual Reports), 798**

**Internet Explorer**

configuration settings, 1049-1052

required settings (Data Analysis views), 805-806

**Internet Information Services (IIS)**

log file monitoring, 1001-1003

Microsoft Windows Server 2003, 127

**IRM (Information Rights Management) settings (WSS Central Administration), 952**

**isolation**

details with dimension filters (Data Analysis views), 808

shared service providers, 151

**Issue Tracking list, 776**

**Issues (Project Center), 688**

**issues management, 718-720**

- accessing issues from Project Web Access 2007, 733
- creating issues, 718
- editing issues, 719
- linking with project documents and risks, 548-549, 722-723
- project manager usage of, 487
- team member usage of, 494
- viewing issues, 719

**IT projects, failure rates of, 22****item-level backups, 1032-1036****K-L****kerberos versus NTLM, 150-151****key combinations, stepping through VBA code, 1209-1210****KPI lists, 777****languages, multiple language support, 197****large farm deployment (WSS farm topology), 142****latency (networks), 171****LDAP Membership Provider, 187****leadership (of organization), EPM benefits to, 16****leadership roles, EPM benefits to, 24-25****lessons learned sessions, 847, 854-855****level of detail (timesheet management), 316-317****libraries**

- associating workflows with, 1144-1145
- creating, 774-775
- in project workspaces, customizing, 765-772
- types of, 774-775

**license types, converting, 958****licensing architectural plans, 173-174****lifecycle**

- web part connections, 1195-1196
- web parts, 1180-1181

**line items (timesheets), 632-633****linking**

- documents, issues, and risks, 548-549, 722-723
- PWA to Report Server URL, 441
- tasks, 546-547

**links**

- adding to Top Link bar (PWA), 386
- creating in PWA to WSS 3.0 document library, 1261-1262
- master projects, 618
- Quick Launch links, 375-377, 907-909

**Links list, 776****list permissions for project workspaces, 748-752****lists**

- associating workflows with, 780-784, 1142-1145
- custom lists, creating, 1155-1156
- in Excel, 844-846

modifying with SPD (SharePoint Designer), 1110, 1113

in project workspaces, customizing, 765-772

**live connection to Project Server 2007 profiles, 348-349****local access, 1093****local base calendars, 391****local generic resources, usage of, 277****local path for PSI references, 1121****local resources, 274-275****locking**

- project schedules, 658
- tasks from updates, 922-923

**log file management**

- diagnostic logging, 1065
- enabling/disabling logging, 1066
- Event Log Viewer, 999-1001
- IIS log file monitoring, 1001-1003
- opening log files in Excel, 1060, 1066
- trace logs, 1001
- troubleshooting with log files, 1060

**Logging and Reporting settings (WSSCentral Administration), 956-957****logging in to Project Web Access 2007, 468-469****look and feel settings (PWA), configuring, 371, 374****lookup tables, 880**

- associating with enterprise custom fields, 250-254
- creating
  - defining tables, 245
  - for matching skill sets, 278
  - permissions to edit tables, 239
- custom lookup tables, 883-885
- defining
  - for project custom fields, 252-253
  - for resource custom fields, 256

**M****macros. See also VBA (Visual Basic for Applications)**

- assigning to toolbar buttons, 1199-1200
- defined, 1197
- Enterprise Global settings, 365-366
- modules, defined, 1197, 1201
- preparing to record, 1198-1199
- recording, 1199
- security, 1211-1215
- testing, 1199
- undoing as transactions, 1218-1221
- viewing VBA code for, 1200-1201

**main menu bar (Project Professional 2007), 478****maintenance checklists, 862-863****Maintenance Plan Wizard, 1008-1009****Manage Categories function, 872, 874-875****Manage Content Database Settings page**

(SharePoint Web application management), 968

## 1280 Manage Deliverables menu

- Manage Deliverables menu, 611, 613
- Manage Dependencies on Deliverables menu, 614-616
- Manage Farm Features page (WSS Central Administration), 960
- Manage Groups function, 869-872
- Manage Users function, 866, 868-869
- Manage Web Application Features page (SharePoint Web application management), 968
- managed paths, defined, 965
- managing. *See also* Server Settings menu (PWA)
  - alerts, 472-473
  - EPM rollout expectations, 71
  - Project Professional views, 436
  - queue jobs, 989-991
  - queue settings, 992-996
  - WSS reports, 447-449, 1252
- mapping security groups/roles, 216-217
- maps (Enterprise Global settings), 363-364
- master project management, program manager usage of, 488
- master projects, 595-596
  - appearance in Project Web Access 2007, 603-604
  - configuring settings for, 390-391
  - creating, 599-600
  - deciding how to use, 597-598
  - example of, 600-603
  - new features, 597
  - task links, 618
  - Windows SharePoint Services sites, 604, 606
- matching skill sets, 277-280
- material resources (EPM), 207, 282
- MBSA (Microsoft Baseline Security Analyzer), 1012
- MDX calculated measures, 450, 820
- measures (OLAP), 801
- medium farm deployment (WSS farm topology), 141
- meetings templates (subsites), 779
- messages (queues), 992
- methods (PDS), PSI equivalences, 1120
- Microsoft Baseline Security Analyzer (MBSA), 1012
- Microsoft Office 2007 suite
  - integration with, 1094-1095
  - Project Server 2007 client tier, 130
- Microsoft Office Communications Server 2007, integration with, 1093
- Microsoft Office Groove Server 2007, integration with, 1093
- Microsoft Office Interactive Developer Map, 1094
- Microsoft Office Portfolio Server, 33
- Microsoft Office Project Portfolio Server 2007 (MOPPS), 19, 1090-1091
- Microsoft Office Project Professional 2007. *See* Project Professional 2007
- Microsoft Office Project Server 2007. *See* Project Server 2007
- Microsoft Office Project Web Access 2007. *See* Project Web Access (PWA)
- Microsoft Office Project Workspace template (subsites), 779
- Microsoft Office Server trace logs, 1001
- Microsoft Office SharePoint Server. *See* MOSS
- Microsoft Operations Manager (MOM) 2005, 1003-1005
- Microsoft Performance Point Server 2007, integration with, 1092
- Microsoft Project Copy Picture to Office Wizard function, 799
- Microsoft Project Gantt chart, 680-681
- Microsoft Project objects, defined, 1201
- Microsoft Project Professional Published column (timesheets), defined, 322
- Microsoft Software Development Kit (SDK), 804
- Microsoft SQL Server, 125-126
- Microsoft SQL Server 2005 Analysis Services, 415-416
- Microsoft SQL Server 2005 Express Edition, 126
- Microsoft Visual Studio Team Foundation Server, integration with, 1094
- Microsoft Windows Server 2003, 126-127
- migrating
  - Active Directory settings, 289
  - active projects, 289
  - Enterprise Resource Pool, 287-289
  - security settings, 234-236
- migration planning, 113-115
- Mobilize phase (Framework of Organizational Change), 29-30
- modes (SSRS), selecting, 443-444
- modified organizational RBS code structure, 271
- Modify Settings page (library and list customization), 768-770
- modifying. *See* editing
- modules, defined, 1197, 1201
- MOM (Microsoft Operations Manager) 2005, 1003-1005
- monitoring. *See also* troubleshooting
  - for capacity planning, 1084
  - for growth, 1079-1080
  - log files. *See* log file management
  - project phase planning, 108
  - Project Server 2007, 1003-1006
- monthly maintenance checklist, 863
- MOPPS (Microsoft Office Project Portfolio Server), 19
  - integration with, 1090-1091
- MOSS (Microsoft Office SharePoint Server 2007), 155
  - capacity planning and, 1078
  - installation, 181
  - integration with, 1091-1092
  - workflow templates, 1142
- moving
  - Quick Launch links, 909
  - tasks in VBA, 1215-1218
- multiple language support, 197
- multiple undo feature in Project Server, 15
- multithreading, 144
- multivalue enterprise custom fields, configuring, 262-264
- multivalue resource attributes, 512-516

**My Tasks, 643-644. See also task sheets**

- Actions drop-down menu, 647-649
- creating tasks, 645-647
- submitting project time, 650-652

**My Timesheets, 627-630. See also timesheets**

- Actions drop-down menu, 630-631
- adding line items, 632-633
- administrative time requests, 633-636
- deleting line items, 633
- recalling timesheets, 639
- submitting, 636-638
- surrogate timesheets, submitting, 638-639

**My Work views, 406, 431****N****Name and Description section (creating categories), 223****name key files, creating, 1132****named resources (EPM), 206-207****naming conventions**

- calendars, 300, 308
- for enterprise custom fields, 243
- in RBS structure, 270
- security groups, 218
- security templates, 218
- web part assemblies, 1189
- WSS 3.0 databases, 187

**Native mode (SSRS), 443****navigating**

- Project Professional 2007, 477-478
- Project Web Access 2007, 469

**negative testing, 464****.NET framework, 127, 1139****network environment in instance planning, 1074-1075****network latency, user location and, 1072****networks (architectural plans), 171-172****new features in EPM, 14-15****news site template (subsites), 780****NIC cards (architectural plans), 172****NIC teaming, 172****no-code workflows, 1144-1145**

- sequential versus parallel actions, 1152-1153
- SharePoint Designer 2007, 1145-1152

**non-enterprise generic resources, 277****non-enterprise resources, 275****non-project-related sites, creating, 784-786****non-team members, adding to project workspaces, 754****nonbillable time, defined, 322****nonworking time. See administrative time****notifications. See alerts; email notifications****NTLM (NT LAN Manager) versus Kerberos, 150-151****null values in enterprise custom fields, 244****O****objects (VBA)**

- project object model, 1210
- types of, 1201

**Office application failures, scanning for, 1063****Office files, opening to view XML markup, 1089****Office integration**

- document workspaces, 833-837
- editions needed for, 821
- Project Web Access
  - with Excel, 827-830
  - with Outlook, 822-826
  - with Visio, 830-832
- project workspaces
  - accessing, 837-839
  - with Excel, 844-846
  - with Outlook, 839-844

**WSS (Windows SharePoint Services), 832****Office SharePoint Server Shared Services settings (WSS Central Administration), 971-972****Office Web Components (OWC), 189, 801****offline connection to Project Server 2007 profiles, 349-351****offline files, 840****offline work, 590-592****OLAP (Online Analytical Processing), 126, 415, 801****OLAP cubes, 795, 797-798, 801-803**

- CBS (Cube Building Service), 417
- creating extensions, 1230-1234
- for Data Analysis views
  - creating Data Analysis views, 422-426, 429
  - creating schedule for building, 420-422
  - customizing, 418-420
  - default OLAP cubes, 416-417
- extending, 1228-1229
- management of, 909-912
- version 2003 versus 2007, 1229-1230

**OLAP repository, creating, 188****OnCubeProcessed events, 1232****one-to-many relationships (timesheet management), 316-317****Online Analytical Processing. See OLAP****OnWorkflowActivated workflow activity, 1163****Open Project permission, 231****open time periods, defined, 322****opening**

- document library files, 840-841
- Enterprise Resource Pool, 698
- log files in Excel, 1060, 1066
- Office files to view XML markup, 1089

**OpenXML standard, opening Office files in, 1089****operating system, 127****operational policies, 116, 387**

- Active Directory Enterprise Resource Pool Synchronization, 931-932
- additional server settings, 928

## 1282 operational policies

- alerts and reminders, configuring, 387-389, 927-928
- change management policies, 119
- data protection, 120
- data retention strategies, 117-118
- disaster recovery requirements, 118
- project workspace provisioning, configuring, 400-401, 936
- project workspaces, configuring, 398-399, 932-936
- resource management policies, 119
- resource pool, synchronizing with Active Directory, 396-397
- security policies, 118
- server settings, configuring, 389-395
- server-side event handlers, configuring, 395-396, 929-931
- system maintenance, 116-117
- Operations tab (WSS Central Administration), 944-947**
  - Backup and Restore settings, 960-962
  - Data Configuration settings, 963
  - Global Configuration settings, 958-960
  - Logging and Reporting settings, 956-957
  - Security Configuration settings, 950-956
  - Topology and Services configuration area, 948-950
  - Upgrade and Migration settings, 958
- OPM3 (Organizational Project Management Maturity Model), 17-18**
- optimization**
  - Enterprise Resource Pool synchronization with Active Directory, 293
  - in maintenance plans, 1008-1009
- order of installation, 185-186**
- Organization field, 587**
- organization requirements. See business requirements**
- organizational change management, 27-32**
- Organizational Project Management Maturity Model (OPM3), 17-18**
- organizational RBS code structure, 270**
- organizational standards, establishing for deployment rollout, 110**
- organizations, culture of, 52-54**
- out-hosting, 136-138**
- Outgoing E-Mail Settings page (Topology and Services configuration area), 948**
- outline codes, editing in VBA, 1222-1223**
- Outlook**
  - adding document library files via email, 842-843
  - alerts in, 843
  - connecting to Project Server, 824-825
  - document library connections, 839
  - downloading document library files, 840
  - editing events, 844
  - importing/reviewing project tasks in, 825
  - opening document library files, 840-841
  - Project Web Access integration, 822-826
  - project workspace integration, 839-844

- removing document library files, 841-842
- synchronization, configuring, 473
- updating project tasks in, 826
- viewing calendar events/contact lists, 843
- OWC (Office Web Components), 801**
  - installation, 189

## P

- parallel actions in workflows, sequential actions versus, 1152-1153**
- partners (EPM), 180**
- patch management, 1010-1012**
- patterns of grouping formats (PWA), changing, 382-383**
- PDS**
  - as precursor to PSI, 1119-1120
  - PSI equivalences, 1120
- peak usage scenarios in instance planning, 1073**
- PERFMON, troubleshooting with, 1063-1064**
- Perform a Backup task (Backup and Restore settings), 960**
- performance. See also capacity planning**
  - data complexity and, 1071
  - designing for, 164-165
  - Project Server 2007, 144
- Performance Counters, managing queue jobs, 991**
- permissions, 1263**
  - assigning resources to groups, 231-232
  - associating groups and categories, 230-231
  - building project teams, 517, 562
  - categories. See categories
  - changes in Project Server 2007, 213
  - Data Analysis views, 417, 804-807
  - editing enterprise custom fields/lookup tables, 239
  - editing Enterprise Global settings, 351
  - Enterprise Global Calendars, 305
  - failures, scanning for, 1062
  - global permissions, 213, 221
  - project schedule creation, 554
  - Project Web Access Permissions, 214-216, 878
  - project workspaces
    - editing, 751-752
    - list permissions, 748-749
    - personal permissions, 751
    - site group permissions, 744-748
    - site permissions, 749-750
  - projects, restricting, 225-227
  - report models, 1261
  - reports, 1261
  - resources, restricting, 227-228
  - security categories
    - creating, 221-230
    - default categories, 222
    - Name and Description section, 223
    - Projects section, 225-227
    - Resources section, 227-228



- Users and Groups section, 223-225
- Views—Add to Category section, 228, 230
- security groups, 219-221
- security templates, 217-219, 875-878
- skills-based scheduling, 575
- surrogate timesheets, 639
- synchronizing groups with Active Directory, 232-233
- time tracking, 624-625
- timesheet management configuration, 324
- views, restricting, 228, 230
- web parts, 385
- personal permissions for project workspaces, 751**
- personal settings (Project Web Access 2007), 471-473**
- personalization capabilities (web parts), 1182-1183**
- personalization site template (subsites), 780**
- personalizing home page (Project Web Access 2007), 474**
- phased deployment (deployment rollout), 111-112**
- phased EPM implementation, 199-201**
- picture libraries, 774**
- pilot**
  - deployment (project plans), 60
  - executing project phase planning, 106
  - implementations, 180-181
- pivot tables, 797, 801**
- PivotChart reports, 423, 801**
- PivotTable reports, 422, 829**
- planned effort, defined, 493**
- planning**
  - architectural plans. *See* architectural plans
  - Archive database, 1038
  - deployment rollout, 109-112
  - migration, 113-115
  - processes, 116-120
  - project phases, 102-109
  - Project Server deployment, 122-123
  - Project Server users and roles, 97-102
  - resource breakdown structure (RBS) hierarchy, 268-271
- PMO (Program Management Office), 51**
  - EPM benefits to, 16
  - establishing for deployment rollout, 109-110
  - role of, 54-55
- policies**
  - for backup plans, 1020
  - operational policies, 116-120
  - Project Server 2007, 55-56
- policing your own job, 997**
- Policy for Web Application page (Application Security settings), 974**
- portfolio management, 19, 80-82, 857**
- portfolio managers**
  - functionality used by, 489-492
  - planning for in Project Server, 100
- Portfolio Server. *See* Project Portfolio Server 2007**
- portfolios, 51**
- post-events, 1127, 1140**
- post-installation options, 187**
  - alternate access mapping, 190
  - Analysis Services, 188
  - cleanup, 191, 193
  - desktop components, 189-190
  - forms authentication, 187
  - SQL Reporting Services, 188-189
- PPS 2007. *See* Project Portfolio Server 2007**
- pre-events, 1127, 1140**
- pre-installation tasks, 180-186**
- predefined filters, grouping resources based on, 565**
- preparation**
  - for EPM implementation, 21-27
  - for recording macros, 1198-1199
- preventing SQL deadlocks, 997**
- Print Grid feature, 682, 828-829**
- Printer Grid (Resource Center), 706**
- printing**
  - Project Center, 682
  - Resource Center, 706
- Priority field (creating project schedules), 560**
- problem-solving flow chart, 1046, 1048**
- problems, causes of, 1045-1046**
- process definition (Project Server 2007), 56**
- processes**
  - evaluating, 18
  - focus areas for, 18-21
  - integrating, 61, 111
  - interdependence with technology, 22
  - planning, 116-120
  - training, 202
  - validation of, 452-454, 461-463
  - verifying, 463
- production deployment (executing project phase planning), 107-108**
- profiles, Enterprise Global connection profiles, 345-346**
  - creating startup profiles, 346-348
  - live connection to Project Server 2007 profiles, 348-349
  - offline connection to Project Server 2007 profiles, 349-351
  - standalone profiles, 348
  - Windows Registry entries, 346
- program management, 19**
  - closing projects, 857
  - defining EPM requirements by focus area, 79-80
  - EPM, 203-204
  - in Project Server, 14
- Program Management Office. *See* PMO (Program Management Office)**
- program managers, functionality used by, 488-489**
- program workspace management, 489**
- programs, defined, 19**

## 1284 project calendars

**project calendars**

- definition of, 300
- designing, 308
- selecting, 558-559

**Project Center, 35, 665**

- accessing, 666
- Build Team, 669-670, 673
- checking in projects, 684
- closing tasks to updates, 674-675
- collaboration, 686-687
- Deliverables, 690
- Documents page, 689
- editing project properties, 674
- editing projects, 672
- exporting to Excel, 683
- Gantt chart, 680-681
- Issues, 688
- main functions, 666-667
- printing, 682
- project manager usage of, 483
- Project Workspace, 687
- PWA, 36-37
- Resource Plans, 669, 672
- Risks, 689
- settings, 675-679
- viewing details, 668-669
- views, 405-412, 667-668
  - creating, 406
  - formatting, 411-412
  - modifying, 406-411

**Project Class field, 587****project custom fields, defining, 250-254****Project Data Service. See PDS****Project Disposition/Status field, 587****project document libraries, 775****project documents management, 713-717**

- accessing documents from Project Web Access 2007, 732
- checking files in/out, 717
- creating documents, 714-715
- editing documents, 715-716
- linking with risks and issues, 722-723
- uploading documents, 715
- versioning documents, 716

**Project Explorer (VBA), 1201****Project Guide**

- customizing, 1223-1224
- in Project Professional 2007, 478

**project information**

- archiving (Visual Reports), 799
- defining, 557-558

**project management, 19**

- closing projects, 856
- defining EPM requirements by focus area, 76-79
- EPM, 203-204
- growth opportunities, 24-26
- information system, 54
- roles, EPM benefits to, 25-26

**project management office. See PMO****project managers**

- EPM benefits to, 16
- functionality used by, 480-487
- planning for, 100

**project models, 68-70****project object model (VBA), 1210****project phases, planning, 102-109****project plans, developing, 58-61****Project Portfolio Server 2007, 19, 33, 181-182****Project Professional 2007**

- account setup, 475-477
- architecture of, 14
- building project teams, 516-517, 560-562
  - adding generic resources, 569-570
  - adding individual resources, 570-571
  - enterprise custom fields and, 518-523
  - identifying resources, 562-569
  - matching generic with individual resources, 571-573
  - permissions for, 517
  - replacing individual resources, 524, 573
- cache, troubleshooting with, 1057-1059
- cache processing, 479, 983-986
- calendar settings, 302-303, 305
- client tier, 129
- collaboration in, 739
- configuring settings, administrator usage of, 497
- Deliverables, 610
- enterprise custom fields, defining, 261-262
- Enterprise Global connection profiles, 345-351
- features of, 44-45
- installation, 189
- navigating, 477-478
- project creation/management, project manager usage of, 480-481
- project schedules. *See* project schedules
- publishing projects, 584-585
- reports, 436-441
- resource assignments, 481-483, 500-502
- Resource Substitution Wizard, 524-527, 574
  - final screen, 582-583
  - limitations of, 576
  - preparation for using, 574-575
  - reviewing results of, 581
  - selecting projects, 577
  - selecting related projects, 578-579
  - selecting resources, 578
  - selecting scheduling options, 579
  - selecting update options, 581-582
  - skills-based scheduling, 574
  - Welcome screen, 577
- resource workload allocation, viewing, 528-530
- saving projects, 583-584
- starting offline, 592
- starting options, 476
- task updates, 482, 659-660
- usage overview, 474-475
- views, 435-436

**project progression, 1073****project proposals. See proposals**

- Project Publishing workflow example, 1153-1176**
  - implementing custom workflow, 1162-1173
  - installing assembly in GAC, 1173
  - server-side event handlers
    - implementing, 1160-1162
    - registering, 1174
  - SharePoint site, customizing, 1155-1156
  - testing, 1176
  - Visual Studio 2005 projects, creating, 1156-1160
  - WSS features, registering, 1174-1175
- project retention, capacity planning and, 1078**
- project retrospectives, 854-855**
- project schedules**
  - associating resource plans with, 532-537
  - calendars' impact on, 301
  - checking in/out for offline work, 590-592
  - creating, 553-560
  - locking, 658
  - recalculating, 588-590
  - resource calendars, effect of, 505
  - skills-based scheduling, 574
- project scope, creating, 71-73**
- Project Server 2003**
  - migrating Enterprise Resource Pool from, 287-289
  - migrating security settings from, 234-236
  - Project Server 2007 versus, 139-140
- Project Server 2007. See also EPM**
  - architecture, 128-135
  - collaborating about project information, 41-43
  - components of, 46-49
  - connecting to Outlook, 824-825
  - databases
    - maintenance, 1006-1010
    - pre-installation, 182-183
  - event catalog, 1126
  - event handlers. See event handlers
  - installation. See installation
  - introduction to, 34
  - log files
    - management, 999-1003
    - troubleshooting with, 1060
  - migrating security settings to, 234-236
  - monitoring, 1003-1006
  - new features, 14-15
  - patch management, 1010-1012
  - permissions, changes in, 213
  - planning deployment, 122-123
  - policies, procedures, standards, and guidelines, 55-56
  - process definition, 56
  - project management information system, 54
  - Project Server 2003 versus, 139-140
  - publishing projects to, 584-585
  - resource managers, 55
  - saving projects to, 583-584
  - with SRS, 1234-1235
  - time reporting, 40-41
    - verifying operation of, 1048-1049
- Project Server 2007 Software Development Kit, 1117**
- Project Server Event Manager. See Event Manager**
- Project Server Eventing, 1125**
- Project Server Interface. See PSI**
- Project Server Queuing, 1125**
- project sponsors, 58**
- Project State field, 394-395, 585-587**
- project tasks**
  - adding, 547
  - assigning resources, 549-550
  - closing to updates, 343, 674-675, 850-851
  - creating in task sheets, 645-647
  - in database structure, 508
  - deleting, 548
  - detail tasks, creating structures, 546
  - importing/reviewing in Outlook, 825
  - linking, 546-547
  - locking from updates, 922-923
  - moving in VBA, 1215-1218
  - in project workspaces, 727-728
  - reassigning, 648
  - requirements for, 88-89
  - resource assignments. See resource assignments
  - self-assigning, 648-649
  - summary tasks, creating structures, 546
  - time reporting, 40
  - unlinking, 547
  - updating
    - in Outlook, 826
    - project manager usage of, 482
    - in Project Professional 2007, 659-660
- Project Tasks list, 776**
- project team member roles, EPM benefits to, 26**
- project teams**
  - building, 516-517, 560-562
    - adding generic resources, 569-570
    - adding individual resources, 570-571
    - enterprise custom fields and, 518-523
    - identifying resources, 562-569
    - matching generic with individual resources, 571-573
    - permissions for, 517
    - project manager usage of, 481-483
    - replacing individual resources, 524, 573
  - discussions in project workspaces, 728-729
  - leads, planning for, 101
  - in resource assignment, 506-507
  - resources
    - creating, 294-295
    - defined, 749
    - EPM benefits to, 16
    - functionality used by, 494
    - planning for in Project Server, 101
    - sites, creating, 784-786
    - task assignments, self-assigning, 648-649

## 1286 project updates

**project updates.** See **updates**

**Project views, 405**

creating/modifying, 413

Enterprise Global settings, 353-356

**Project Web Access (PWA), 369-370, 1126**

activities, 39

appearance of master projects, 603-604

architecture of, 14

backups in, 1018

building project teams, 516-524

collaboration in, 732-739

creating Enterprise Global Calendars, 306-308

creating links to WSS 3.0 document library, 1261-1262

data analysis reporting, 39

Deliverables, 616-618

Excel integration, 827-830

features of, 34-35

Gantt chart formats, configuring, 383-385

grouping formats, configuring, 380-383

home page, 470

configuring, 377-380

personalizing, 474

issues management, 487

item-level backups, 1032-1036

linking to Report Server URL, 441

logging in, 468-469

master project management, 488

navigating, 469

Outlook integration, 822-826

permissions, 804, 878

setting, 214-216

personal settings, 471-473

Project Center, 36-37, 483

project workspaces, 471

proposals, 39

queue management, troubleshooting with, 1054-1057

Quick Launch links, configuring, 375, 377

reports

executive usage of, 480

program manager usage of, 489

resource assignments, 502

Resource Center. See **Resource Center**

resource plans, 532-537

resource workload allocation, viewing, 530-532

reviewing project and resource data, 35-39

risk management, 487

Server Settings page, 43, 861-865

Database Administration section, 890-897

enterprise data management, 879-889

look and feel management, 897-909

OLAP cube management, 909-912

operational policy management, 927-936

queue management, 923-926

security management, 866-878

time and task management, 913-923

site settings, configuring, 370-371, 374

status reports, 89, 486

task sheets, 643-644

Actions drop-down menu, 647-649

approving, 653-660

creating tasks, 645-647

submitting project time, 650-652

timesheets, 627-630

Actions drop-down menu, 630-631

adding line items, 632-633

administrative time requests, 633-636

approving, 640-643

deleting line items, 633

recalling, 639

submitting, 636-638

surrogate timesheets, submitting, 638-639

usage overview, 467-468

users

creating, 280

as resources, 274

views, 405

Data Analysis views, 406, 415-426, 429, 449-450

executive usage of, 480

My Work views, 406, 431

Project Center views, 405-407, 409-412

Project views, 405, 413

Resource Assignments views, 406, 414-415

Resource Center views, 405, 414

Resource Plan views, 406, 432

Team Builder views, 406, 433-434

Team Tasks views, 406, 432-433

Timesheet views, 406, 434

Visio integration, 830-832

WSS 3.0 project workspaces versus, 709-710

**Project Web Access Add-in for Outlook Integration Wizard, 822-823**

**Project Web Access Add-in for Outlook Setup, 823**

**project workspace provisioning, configuring, 400-401**

**project workspaces, 471, 710-712. See also projects**

accessing, 732, 761, 837-839

changing settings, 935-936

adding non-team members to, 754

calendars in, 725-727

collaborating about project information, 41-43

configuring, 398-399, 932-936

creating, 548, 743-744, 934

customizing, 760-761

Create page, 772-780

Home page customization, 761-763, 765

library and list customization, 765-772

deleting, 934

deliverables, 724

Excel integration, 844-846

issues management, 718-723

Outlook integration, 839-844

permissions

editing, 751-752

list permissions, 748-749

personal permissions, 751

- site group permissions, 744-748
  - site permissions, 749-750
  - Project Center, 687
  - project documents management, 713-717, 722-723
  - project manager usage of, 484
  - Project Web Access 2007 versus, 709-710
  - provisioning settings, 936
  - risk management, 720-723
  - saving documents to, 833, 835, 837
  - site settings, editing, 756, 758-760
  - synchronizing, 935
  - tasks in, 727-728
  - team discussions in, 728-729
  - web parts, 787-790
  - workflows in, 730, 780-784
  - project-level enterprise fields, 585, 587**
  - project-level events, 1204-1208**
  - projects. See also project workspaces**
    - active projects, migrating, 289
    - archiving, 855, 1038
    - authorizing, 57-58
    - checking in (Project Center), 684
    - closing, 847-855
    - collaborating about, 41-43
    - in database structure, 508
    - deleting, 890-891
    - editing in Project Center, 672
    - EPM implementation as, 22-23
    - grouping, 597
    - master projects. *See* master projects
    - migrating, 115
    - publishing, 584-585
    - restricting, 225-227
    - reviewing in PWA, 35-39
    - saving, 583-584
    - time tracking, 622-623
      - approval updates, 624
      - configuration settings, impact of, 625
      - example of, 626-627
      - permissions for, 624-625
      - queues, impact of, 626
      - task sheets, 624, 643-661
      - timesheets, 623-643, 661
    - Visual Studio 2005 projects, creating for Project Publishing workflow example, 1156-1160
  - Projects section (creating categories), 225-227**
  - proof-of-concept implementations, 180-181**
  - properties, editing in Project Center, 674**
  - Properties window (VBA), 1201-1202**
  - proposal reviewers, planning for, 101**
  - proposals, 540**
    - activity plans versus, 541
    - advantages of, 540
    - converting to Project Professional projects, 551
    - creating, 542-546
    - deleting, 890-891
    - entering summary information, 543-544
    - limitations of, 540
    - portfolio manager usage of, 490
    - publishing, 551
    - PWA, 39
    - saving, 551
  - proposed bookings, determining resource availability, 569**
  - protected time, 322, 660**
  - protected views, 354**
  - provisioning settings, configuring, 400-401**
  - PSContextInfo parameter, 1127**
  - PSI (Project Server Interface), 131, 1117-1123**
  - Publish Project permission, 216**
  - publishing**
    - Excel lists to project workspaces, 844-845
    - projects, 584-585
    - proposals and activity plans, 551
    - report models, 1257, 1260
  - publishing template (subsites), 780**
  - PWA. See Project Web Access (PWA)**
- ## Q
- queue, 977-978**
    - administrators, 992
    - cleaning up, 991-992
    - impact on time tracking, 626
    - jobs, managing, 989-991
    - messages, 992
    - settings, managing, 992-996
    - troubleshooting, 997
    - workflow, 979-982
  - queue display criteria, changing, 924-925**
  - queue grouping, 982**
  - queue jobs, canceling/retrying, 925**
  - queue management, 923-925**
    - queue settings, 925-926
    - timesheet management and, 324
    - troubleshooting with, 1054-1057
  - Queue service (application tier), 132**
  - queue settings, 925-926**
  - queue states, 993**
  - Queue View, modifying, 986-989**
  - queuing performance (Project Server 2007), 144**
  - Queuing System, 978-979**
  - Quick Launch links, 375-377, 907-909**
  - Quiesce Farm settings (WSS Central Administration), 960**
  - Quota Templates page (SharePoint site management), 970**

1288 RBS (resource breakdown structure)

## R

**RBS (resource breakdown structure), 206, 587**

- defining, 259, 267
- enterprise custom fields and, 512
- planning hierarchy of, 268-271
- security and, 272-273
- usage of, 272

**RDS (Reporting Data Service), 417**

**real-time monitoring. See monitoring**

**reassigning tasks, 648**

**recalculating project schedules, 588-590**

**recalling approved timesheets, 639, 642**

**recording macros, 1198-1199**

**Records Center page (External Service Connection settings), 970**

**recovery. See disaster recovery**

**recovery models (SQL Server database maintenance), 1007-1008**

**Recycle Bin, 1018, 1039-1041**

**redundancy, 161-164**

**registering**

- server-side event handlers, 1174
- WSS features, 1174-1175

**Registry. See Windows Registry entries**

**remaining availability, defined, 493**

**reminder settings, 927-928**

**reminders, configuring, 387-389**

**Remove SharePoint from IIS Web Site page (SharePoint Web application management), 965**

**removing. See deleting**

**renaming**

- Gantt chart formats, 906
- Gantt charts, 384
- grouping formats, 381-382, 904-905
- SharePoint Administration Content database, 191

**replacing**

- individual resources, 521
- resources on project teams, 524, 573. *See also* Resource Substitution Wizard

**Report Builder, starting, 1258**

**report center template (subsites), 780**

**Report Designer, 450**

**report libraries, 775**

**report models**

- creating, 1252-1256
- publishing, 1257, 1260
- security, 1260-1261

**Report Server Project template, creating reports, 1241-1249**

**Report Server SharePoint integration mode, configuring, 1263**

**Report Server URL, linking PWA to, 441**

**reporting**

- EPM, 208-209
- in Project Server, 14
- SRS (SQL Reporting Services), 814
- Visual Reports. *See* Visual Reports

**reporting and analysis focus area, 20**

- closing projects, 858
- defining EPM requirements by focus area, 91-93

**reporting architecture, overview, 794**

**Reporting Data Service (RDS), 417**

**Reporting Services. See SQL Server 2005**

**Reporting Services (SSRS)**

**reports. See also views**

- composite analysis reports (Visual Reports), 799
- creating

- with Report Designer, 450
- with Report Server Project template, 1241-1249

- in SQL Server Business Intelligence Studio, 1235-1241
- in Visual Studio 2005, 1235-1241

deploying

- to top-level sites, 1264
- from Visual Studio 2005, 1249-1251

Earned Value Report, 853-854

EPM level analysis, 492

executive usage of, 480

final reporting when closing projects, 852, 854

managing in WSS 3.0, 1252

PivotChart, 423

PivotTable, 422

program manager usage of, 489

Project Professional reports, 436-441

security, 1260-1261

SQL Server 2005 Reporting Services (SSRS), 441-449

SRS reports, 817-819

Visual Reports feature, 830

**repositories, creating OLAP repository, 188**

**resetting site definitions, 374**

**resource assignments, 500**

- database structure and, 507-510
- in Project Professional 2007, 500-502
- in Project Web Access 2007, 502
- resource booking types, 506
- resource calendars, 505
- resource types, 504
- teams, 506-507
- viewing, 704-705

**Resource Assignments view, 406, 414-415, 531**

**Resource Availability view, 530**

**resource booking types, 506**

**resource breakdown structure. See RBS (resource breakdown structure)**

**resource calendars, 505**

- administrative time and, 635
- definition of, 300
- designing, 308-311

**resource capacity settings, configuring, 393-394**

**Resource Center, 693-694, 889. See also**

**Enterprise Resource Pool**

- exporting to Excel, 706
- grouping, 696
- printing, 706

- project manager usage of, 484
- PWA, 38-39, 55
- resource assignments, viewing, 704-705
- resources, adding/editing, 699-700
- Search function, 696
- settings, 694-696
- Show on Menu, 697
- View Availability, 701-703
- views, 405, 414, 697-698
- resource custom fields**
  - creating for matching skill sets, 278
  - defining, 254-259
- resource data, reviewing in PWA, 35-39**
- Resource Details (View Availability, Resource Center), 703**
- resource management, 20**
  - closing projects, 857
  - defining EPM requirements by focus area, 82-85
  - EPM, 204-209
  - operational policies, 119
  - terminology, 493
- resource managers, 55**
  - EPM benefits to, 16
  - functionality used by, 492-493
  - manipulating global resource pool, 206
  - planning for, 101
- Resource Plan views, 406, 432**
- resource plan work day settings, configuring, 394**
- resource plans, 14, 532-537**
  - creating, 550
  - portfolio manager usage of, 491
  - Project Center, 669, 672
- resource pool, synchronizing with Active Directory, 396-397**
- Resource Substitution Wizard, 524-527, 574**
  - final screen, 582-583
  - limitations of, 576
  - preparation for using, 574-575
  - reviewing results of, 581
  - selecting
    - projects, 577
    - related projects, 578-579
    - resources, 578
    - scheduling options, 579
  - selection update options, 581-582
  - skills-based scheduling, 574
  - Welcome screen, 577
- resource types, 504**
- resource-level enterprise fields, 587-588**
- resources**
  - adding via Resource Center, 699
  - assigning
    - project manager usage of, 481, 483
    - resource manager usage of, 492
    - to security groups, 231-232
    - to tasks, 549-550
  - budget resources, definition of, 282
  - building project teams, 516-517, 560-562
    - adding generic resources, 569-570
    - adding individual resources, 570-571
    - enterprise custom fields and, 518-523
    - identifying resources, 562-569
    - matching generic with individual resources, 571-573
    - permissions for, 517
    - replacing individual resources, 524, 573
  - cost resources, definition of, 282
  - definition of, 274
  - deleting, 891-892
  - duplicate resources, identifying, 288
  - editing in Resource Center, 699-700
  - enterprise custom fields for, 510-516
  - Enterprise Resource Pool. *See* Enterprise Resource Pool
  - enterprise resources
    - creating, 280-284
    - editing, 284-285
    - usage of, 275
  - generic enterprise resources, usage of, 276-277
  - generic non-enterprise resources, usage of, 277
  - generic resources, 275, 282
  - individual resources, usage of, 276
  - material resources, definition of, 282
  - migrating from Project Server 2003, 287-289
  - non-enterprise resources, usage of, 275
  - non-team members, adding to project workspaces, 754
  - project updates from, 588-590
  - Project Web Access users, creating, 280
  - Resource Substitution Wizard. *See* Resource Substitution Wizard
  - restricting, 227-228
  - skill sets, matching, 277-280
  - SRS (SQL Reporting Services), 209
  - team resources, creating, 294-295
  - types of, 274-275
  - viewing workload allocation, 527-532
  - work resources, definition of, 282
- Resources section (creating categories), 227-228**
- restarting queue/event services (queue management), 1056-1057**
- Restore from Backup task (Backup and Restore settings), 962**
- restoring. *See also* backups**
  - administrative restore, 896-897
  - with document versioning, 1039
  - item-level backups with Project Web Access, 1036
  - with Recycle Bin, 1039-1041
  - SharePoint Central Administration backups, 1026-1029
- restricting**
  - projects, 225-227
  - resources, 227-228

1290 restricting

- timesheet updates, 342
- views, 228, 230
- retrospectives, 854-855**
- retrying queue jobs, 925, 1056**
- reviewing**
  - business requirements, 159-160
  - project tasks in Outlook, 825
  - projects (PWA), 35-39
  - resource data (PWA), 35-39
- risk management, 720-722**
  - accessing risks from Project Web Access 2007, 734
  - creating risks, 720
  - editing risks, 721
  - linking with project documents and issues, 548-549, 722-723
  - Project Center, 689
  - project manager usage of, 487
  - team member usage of, 494
  - viewing risks, 721
- roles (Project Server)**
  - mapping, 216-217
  - planning for, 97-102
  - validation, 194
- rule conditions for enterprise custom fields, 243**

## S

- Save Project to Project Server permission, 231**
- saving**
  - custom lists as templates, 770-772
  - documents to project workspaces, 833-837
  - project schedules as templates, 555, 557
  - projects, 583-584
  - proposals and activity plans, 551
  - sites as templates, 374
- scalability, 139. See also capacity planning**
  - performance baselines, 164
  - SQL clustering, 145-147
- Schedule Backup page (Database Administration), 895-896**
- schedule change management in Project Server, 15**
- schedule for building OLAP cubes for Data Analysis views, creating, 420-422**
- scheduled backups, 1020, 1032-1033**
- scheduled status reports, submitting, 737**
- schedules. See calendars; project schedules**
- scheduling backups, 895-896**
- scheduling tools, 68**
- scope, creating project scope, 71-73**
- Scroll to Task icon (Gantt chart), 681**
- SDK (Microsoft Software Development Kit), 804**
- search center template (subsites), 780**
- search center with tabs template (subsites), 780**
- Search function**
  - Project Center settings, 679
  - Resource Center settings, 696
- Secure Sockets Layer. See SSL**
- security, 147, 213-214**
  - authentication methods, 151-152
  - categories, creating, 221-230, 411
  - designing for, 166
  - EPM, 208
  - Excel OLAP cubes, 797
  - groups, 216-221, 230-233
  - isolation using shared providers, 151
  - kerberos versus NTLM, 150-151
  - macros, 1211-1215
  - migrating settings from Project Server 2003, 234-236
  - permissions. *See permissions*
  - Project Server 2007 security model, 153
  - for reports and report models, 1260-1261
  - resource breakdown structure (RBS) and, 272-273
  - restricting timesheet updates, 342
  - security templates, 99, 217-219, 875-878
  - service accounts, 147, 149
  - SSI, implementing, 153-154
  - validation, 194
- Security Configuration settings (WSS Central Administration), 950-956**
- Security for Web Part Pages page (Application Security settings), 972**
- security log, 1000**
- security management, 866**
  - Manage Categories function, 872-875
  - Manage Groups function, 869-872
  - Manage User function, 866-869
  - Project Web Access Permissions, 878
  - security templates, 875-878
- security model**
  - configuring, 98
  - Enterprise configuration, migrating, 114
- security policies, operational policies, 118**
- security settings (WSS Central Administration), 947, 972-975**
- Self Management UI, managing queue jobs, 989-990**
- self-assigning team tasks, 648-649**
- Self-service Site Management page (Application Security settings), 973**
- selling EPM implementation scope, 120-121**
- SendEmail workflow activity, 1165-1168, 1171-1173**
- sequential actions in workflows, parallel actions versus, 1152-1153**
- server environment in instance planning, 1076**
- server load, user types and, 1072**
- server roles**
  - application server roles, redundancy, 162-163
  - application tier (Project Server 2007), 130-131
  - database server roles, redundancy, 163-164
  - WFE, redundancy, 161-162
- server settings, configuring, 389-390. See also Server Settings menu (PWA)**
  - administrator usage of, 496
  - currency settings, 391-393



- enterprise settings, 390-391
- project state field settings, 394-395
- resource capacity settings, 393-394
- resource plan work day settings, 394
- Server Settings menu (PWA), 43, 861-865**
  - Database Administration section, 890-897
  - enterprise data management, 879-889
  - look and feel management, 897-909
  - OLAP cube management, 909-912
  - operational policy management, 927-936
  - queue management, 923-926
  - security management, 866-878
  - time and task management, 913-923
- server-side event handlers, 929-931**
  - configuring, 395-396
  - creating, 930
  - deleting, 931
  - implementing for Project Publishing workflow
    - example, 1160-1162
    - registering, 1174
- server-side events, 1139**
  - creating custom workflows with, 1153-1176
- Servers on Page page (Topology and Services configuration area), 948**
- Servers on the Farm page (Topology and Services configuration area), 948**
- Service Account settings (WSS Central Administration), 951**
- service accounts, security, 147, 149**
- service failures, scanning for, 1062-1063**
- service packs, 1011**
- services installation, 188-189**
- Session Manager, 139**
- shared attachments, emailing, 834**
- shared service providers, isolation, 151**
- Shared Services Administration link (WSS Central Administration), 946-947**
- Shared Services Providers (SSP), 135, 1010, 1140**
- SharePoint Administration Content database, 182, 191**
- SharePoint Central Administration backups, 1018, 1020**
  - considerations for, 1031
  - creating, 1021-1025
  - requirements for, 1020
  - restoring, 1026-1029
  - what cannot be restored, 1031
- SharePoint Designer 2007, 1018, 1115**
  - creating workflows with, 1146-1152
  - customizing WSS, 1110
  - modifying lists, 1110, 1113
  - when to use, 1145
- SharePoint Integration mode (SSRS), 444**
- SharePoint libraries. See document libraries**
- SharePoint lists, creating activity plans and proposals, 544-545**
- SharePoint site**
  - customizing for Project Publishing workflow
    - example, 1155-1156
    - management, 969-970
- SharePoint Versioning, 1018**
- SharePoint Web application management, 964-965, 968. See also WSS (Windows SharePoint Services)**
- sharing information**
  - Data Analysis views, 814
  - in Enterprise Project Management (EPM), 480
  - with internal/external sources (Visual Reports), 798-799
- shfusion.dll assembly, unregistering, 1158**
- Show on Menu (Resource Center settings), 697**
- signing macros, 1213**
- Simple Recovery model, 1008**
- single value resource attributes, 512-514, 516**
- single-server deployment (WSS farm topology), 140**
- site addresses (project workspaces), changing, 933-934**
- Site Administration settings (WSS), 758-760**
- Site Collection Administration settings (WSS), 760, 970**
- Site Collection List page (SharePoint site management), 970**
- Site Collection Quotas and Locks page (SharePoint site management), 970**
- site definitions, 1097**
  - creating new, 1099-1102
  - custom lists, 1102-1109
  - resetting, 374
- site directory template (subsites), 780**
- site group permissions for project workspaces, 744-748**
- site groups, creating, 1155**
- site permissions for project workspaces, 749-750**
- site settings (PWA), configuring, 370-371, 374**
- site settings (WSS), editing, 756-760**
- Site Use Confirmation and Deletion page (SharePoint site management), 970**
- sites, saving as templates, 374. See also project workspaces**
- skill sets, matching, 277-280**
- skills. See also resources**
  - enterprise custom fields for resources and, 511
  - grouping resources based on, 563-565
- skills-based scheduling, 574**
- slide libraries, 775**
- small farm deployment (WSS farm topology), 140**
- soft changes, 28**
- software releases, capacity planning and, 1082**
- Solution Administration page (WSS Central Administration), 960**
- SPD. See SharePoint Designer 2007**
- spreadsheets (Excel), importing, 777, 845**
- SQL Analysis Server permissions (Data Analysis views), 807**

## 1292 SQL clustering

**SQL clustering, 145-147**  
**SQL deadlocks, preventing, 997**  
**SQL Membership Provider, 187**  
**SQL Reporting Services. See SRS**  
**SQL Server Business Intelligence Studio, creating reports, 1235-1241**  
**SQL database backups, 1017**  
**SQL Profiler, 1006**  
**SQL Server 2000/2005**  
     database maintenance, 1006-1010  
     monitoring, 1005-1006  
**SQL Server 2005 Reporting Services (SSRS), 441-449**  
**SRS (SQL Reporting Services), 126, 209, 814**  
     integration with, 1095  
     overview of, 815-816  
     with Project Server 2007, 1234-1235  
     SRS reports, using, 817-819  
     users of, 815  
**SSL (Secure Sockets Layer), implementing, 153-154**  
**SSP (Shared Services Provider), 1140**  
     flushing database, 193, 1010  
**SSRS (SQL Server 2005 Reporting Services), 441-449**  
**staffing projects. See resources**  
**standalone profiles, 348**  
**standard site templates (WSS), 784**  
**standards**  
     project plans, 59  
     Project Server 2007, 55-56  
**start date, scheduling from, 557-558**  
**starting**  
     Project Professional 2007  
         configuring options, 476  
         offline work, 592  
     WSS Central Administration, 942  
**startup profiles, creating, 346-348**  
**static classes (WSS), creating, 1158-1160**  
**Status Date field (creating project schedules), 559-560**  
**status manager, defined, 321**  
**status report responses, deleting, 892-893**  
**status reports**  
     project manager usage of, 486  
     in Project Web Access 2007, 89, 734-739  
     team member usage of, 494  
**stepping through VBA code, 1209-1210**  
**Strategic-level backups, 1015-1016**  
**structures, creating with summary and detail tasks, 546**  
**stsadm tool, 1017, 1020**  
**submitted status reports, viewing, 738-739**  
**submitting**  
     ad-hoc status reports, 736-737  
     project time from My Tasks, 650-652  
     scheduled status reports, 737  
     surrogate timesheets, 638-639  
     timesheets, 636-638  
**subsites, creating, 778-780**  
**substituting. See replacing; Resource Substitution Wizard**

**summary information, entering in activity plans and proposals, 543-544**  
**summary row option, setting (creating project schedules), 560**  
**summary tasks, creating structures, 546**  
**surrogate time, defined, 322**  
**surrogate timesheets, submitting, 638-639**  
**surveys, 776**  
**Sustain phase (Framework of Organizational Change), 31-32**  
**swim lane diagrams, 661**  
**synchronizing**  
     Active Directory and Enterprise Resource Pool, 290-293, 931-932  
     groups with Active Directory, 872  
     lists between Excel and project workspaces, 845-846  
     with Outlook, configuring, 473  
     project workspaces, 935  
     resource names with Active Directory, 207  
     resource pool with Active Directory, 396-397  
     security groups with Active Directory, 232-233  
**synchronous mode (event handlers), 1127**  
**system customization, capacity planning and, 1083**  
**system maintenance, operational policies, 116-117**  
**system performance counters, 1081-1082**  
**system-level services, 132**

## T

**tables, Enterprise Global settings, 356-358. See also lookup tables**  
**task calendars, 300, 311**  
**Task Center. See My Tasks; task sheets**  
**task custom fields, defining, 259-262**  
**task entry grid (Project Professional 2007), 478**  
**task management. See time and task management**  
**task management focus area (business processes), 20**  
**task settings and display, 340-342, 921-922**  
**task sheets, 624. See also My Tasks; timesheet management**  
     combined with timesheets, 661  
     defined, 321  
     enabling, 320  
     in Project Web Access 2007, 643-644  
         Actions drop-down menu, 647-649  
         approving, 653-660  
         creating tasks, 645-647  
         submitting project time, 650-652  
**Task Updates menu, 653-659**  
**task-level enterprise fields, 588**  
**tasks. See project tasks**  
**Team Builder views, 406, 433-434**  
**team members. See project teams, resources**  
**Team resource-level field, 588**  
**team site template (subsites), 778**  
**Team Tasks views, 406, 432-433**

**teams.** See **project teams**

**technology, 19**

- defining EPM requirements by focus area, 74-75
- interdependence with processes, 22
- training, 202
- closing projects, 856

**templates**

- creating, 217-219
  - project schedules from, 555
- saving
  - custom lists as, 770-772
  - project schedules as, 555, 557
  - sites as, 374
- security templates, 875-878
- standard site templates (WSS), 784
- for subsites, 778-780
- for workflows, 1142
- WSS, 1098-1099

**Terminal Services, 1074-1075**

**test data, removing from database, 463**

**test plan (business process validation), creating, 455-461**

**testing.** See **also validation process**

- backups, 1010
- event handlers, 1136
- macros, 1199
- MDX expressions before adding to cube build settings, 820
- Project Publishing workflow example, 1176

**three-state workflow, 1142-1143**

**three-tiered farm topology, 186**

**time formats in calendars, 303, 305**

**time reporting, 40-41**

**time tracking, 20, 622-623, 913.** See **also task sheets; timesheets**

- administrative time categories, 920-921
- approval updates, 624
- Close Tasks to Update option, 922-923
- closing projects, 857
- configuration settings, impact of, 625
- defining EPM requirements by focus area, 85-89
- example of, 626-627
- financial periods, 913-915
- permissions for, 624-625
- protected time, 660
- queues, impact of, 626
- task settings and display, 921-922

**time-phased Gantt chart (Project**

**Professional 2007), 478**

**Timer Job Definitions page (WSS Central Administration), 958**

**Timer Job Status page (WSS Central Administration), 958**

**timer jobs, 958**

**timescaled data, displaying in Excel, 830**

**Timesheet Audit Report format, 1247**

**timesheet classifications, 322, 917-918**

**timesheet management**

- business requirements, assessing, 315-321
- configuring, 325
  - ActiveX Gantt View, enabling, 343
  - administrative time, 339-340
  - classification attributes, 331-333
  - closing tasks to update, 343
  - financial periods, 325-328
  - task settings and display, 340-342
  - timesheet periods, 328-331
  - timesheet settings and defaults, 333, 336-339
- enabling, 319-320
- features of, 323-324
- permissions required, 324
- queue management and, 324
- removing, 318-319
- terminology, 321-322

**timesheet managers, defined, 321**

**timesheet periods, 915-917**

- bulk timesheet periods, creating, 916
- configuring, 328-331
- defined, 322
- individual timesheet periods, 916-917

**timesheet updates, restricting, 342**

**Timesheet views, 406, 434**

**timesheets, 40, 623-624.** See **also My Timesheets**

- approvals, resource manager usage of, 492
- combined with task sheets, 661
- defined, 321
- deleting, 893-894
- importing into task sheets, 648
- in Project Web Access 2007, 627-630
  - Actions drop-down menu, 630-631
  - adding line items, 632-633
  - administrative time requests, 633-636
  - approving, 640-643
  - deleting line items, 633
  - recalling, 639
  - submitting, 636-638
  - surrogate timesheets, submitting, 638-639
- requirements for, 87-88
- settings and defaults, 918-920
- updating, team member usage of, 494

**toolbars**

- assigning macros to, 1199-1200
- Enterprise Global settings, 361-363
- Project Professional 2007, 478

**Top Link bar (PWA), adding links to, 386**

**topologies, three-tiered farm topology, 186**

**Topology and Services configuration area (WSS Central Administration), 948-950**

**trace logs, 1001**

**tracking lists, creating, 776**

**tracking time.** See **time tracking**

1294 training

### training

- deployment rollout, 111
- project plans, 59
- technology and business process training, 202

### transactions, undoing, 1218-1221

### troubleshooting. *See also* monitoring

- application and client layers, 1046-1052
- browser version error message, 469
- Enterprise Resource Pool synchronization with Active Directory, 293
- log file management, 999-1003
- problems, causes of, 1045-1046
- with Project Server tools, 1054-1060
- queues, 997
- with Windows system tools, 1061-1064
- with WSS Central Administration tools, 1064-1066

### trusted certificates, adding, 1214-1215

### Trusted Sites list (IE), 1050

### 12-hive directory backups, 1017

## U

### undoing transactions, 1218-1221

### unlinking tasks, 547

### unregistering shfusion.dll assembly, 1158

### Update Statistics Before Generating option, 1264

### updates. *See also* Task Updates menu

- locking tasks from, 922-923
- from resources, 588-590
- for tasks, closing, 343
- to timesheets, restricting, 342

### updating

- baseline system topology, 167-168
- tasks
  - to Outlook, 826
  - project manager usage of, 482
  - in Project Professional 2007, 659-660
  - timesheets, team member usage of, 494

### Upgrade and Migration settings (WSSCentral Administration), 958

### uploading documents, 715

### usage analysis processing, 957, 1066

### use cases in business process validation, 453

### user authentication settings (IE), 1050-1051

### user configuration, validation of, 462-463

### user location in instance planning, 1072

### User Permissions for Web Application page (Application Security settings), 973

### user profiles, 160

### user types in instance planning, 1072

### users

- adding to PWA, 866-868
- of Data Analysis views, 804
- deactivating existing, 869
- deleting, 891-892
- Manage Users function, 866-869
- modifying existing, 868
- planning for, 97-102

- roles, validation, 194
- of SRS (SQL Reporting Services), 815
- Users and Groups section (creating categories), 223-225**
- utilization, defined, 493

## V

### vacation time, defining in calendars, 309, 311

### validating

- business processes, 452-453
  - procedure description, 454, 461-463
  - use cases, 453
- configuration, 462-463
- necessity of, 451-452
- Project Server 2007 installation, 194
  - data access validation, 195
  - multiple language support, 197
  - security setup validation, 194
  - user role validation, 194
  - validation checklist, 195-196

### VBA (Visual Basic for Applications), 1197. *See also* macros

- code frame, 1202
- custom fields, editing, 1222-1223
- debugging code, 1209-1210
- events, 1204-1208
- forms, designing, 1202-1204
- objects, types of, 1201
- outline codes, editing, 1222-1223
- Project Explorer, 1201
- project object model, 1210
- Properties window, 1201-1202
- security, 1211-1215
- tasks, moving, 1215-1218
- transactions, undoing, 1218-1221
- viewing code, 1200-1201

### verb menus (web parts), modifying, 1193-1194

### verify option (migration tool), 288

### verifying

- business processes, 463
- Project Server operation, 1048-1049

### versioning. *See* document versioning

### View Availability (Resource Center), 701-703

### view management, 897-902, 904

### view names (Project Center views), 409

### view options

- Project Center settings, 676
- Resource Center settings, 694

### view types (Project Center views), 409

### viewing

- calendar events/contact lists in Outlook, 843
- consolidated status reports, 739
- events in Outlook, 843
- issues, 719
- macro code, 1200-1201
- project details (Project Center), 668-669
- Project Web Access Permissions, 878
- Recycle Bin items, 1040

resource assignments, 704-705  
 risks, 721  
 status report archive, 738  
 submitted status reports, 738-739  
 workload allocation, 527  
   in Project Professional 2007, 528-530  
   in Project Web Access 2007, 530-532  
 WSS reports, 446-447  
 XML markup in Office files, 1089

**views, 405. See also reports**  
 adding, 899-901  
 copying, 903-904  
 Data Analysis views  
   adding, 902  
   project manager usage of, 486  
 deleting, 904  
 Deliverables, 618  
 Enerprise configuration, migrating, 115  
 executive usage of, 480  
 filters and, 360  
 of libraries/lists, creating, 766-768  
 modifying existing, 902  
 Project Center, 667-668  
 Project Professional views, 435  
   creating/modifying, 435-436  
   managing, 436  
 project views, Enterprise Global settings,  
   353-356  
 protected views, 354  
 PWA (Project Web Access) views, 405  
   Data Analysis views, 406, 415-426, 429,  
   449-450  
   My Work views, 406, 431  
   Project Center views, 405-407, 409-412  
   Project views, 405, 413  
   Resource Assignments views, 406, 414-415  
   Resource Center views, 405, 414  
   Resource Plan views, 406, 432  
   Team Builder views, 406, 433-434  
   Team Tasks views, 406, 432-433  
   Timesheet views, 406, 434  
 resource assignments, 705  
 Resource Center settings, 697-698  
 restricting, 228, 230  
 View Availability (Resource Center), 702

**Views Notification services, 139**

**Views—Add to Category section (creating categories), 228, 230**

virtual master projects, 597  
 virtual path for PSI references, 1121  
 virtualization, architectural plans, 172-173

**Visio**  
 exporting to, 831-832  
 Project Web Access integration, 830-832

**Visual Basic for Applications. See VBA**

**Visual Reports, 436, 438-439, 441, 795, 830**  
 archiving certain project information, 799  
 creating composite analysis reports, 799

Excel OLAP cubes, 795, 797-798  
 sharing information, 798-799

**Visual Studio 2005 Designer for Windows Workflow Foundation**  
 creating custom workflows with, 1153-1176  
 creating reports, 1235-1238, 1240-1241  
 debugging event handlers, 1136, 1138-1139  
 deploying reports, 1249-1251

**Visual Studio for Office (VSTO), 1090**

**Volume Shadow Copy Service (VSS), 1019**

**VSTFS (Microsoft Visual Studio Team Foundation Server), integration with, 1094**

## W

**Web Application General Settings page (SharePoint Web application management), 967**

**Web Application List page (SharePoint Web application management), 968**

**Web Application Outgoing E-Mail Settings page (SharePoint Web application management), 966**

**web applications (application tier, Project Server 2007), 134**

**web browsers (client tier, Project Server 2007), 128**

**Web Front End (WFE), 161-162**

**web pages, creating, 778-780**

**web part verb menus, modifying, 1193-1194**

**web parts, 442, 787, 789, 1179, 1196**  
 adding to Home page (project workspaces), 763  
 architecture, 1179-1180  
 ASPNET versus WSS, 1182  
 configuring home page (PWA) with, 377-380  
 connections, 1194-1196  
 creating, 789  
 customizing, 1184-1193  
 debugging, 1196  
 deleting, 790  
 editing, 765, 790  
 lifecycle, 1180-1181  
 modifying  
   existing web parts, 1184  
   web part verb menus, 1193-1194  
 permissions for, 385  
 personalization capabilities, 1182-1183  
 using existing web parts, 1183

**web references, adding to PSI web services, 1121**

**web services in PSI, 1118**

**Webtemp.xml files, 1114**

**WebZone, 1180**

**weekly maintenance checklist, 863**

**Welcome screen (Resource Substitution Wizard), 577**

**WFE (Web Front End), 161-162**

**Wiki page libraries, 774**

**Wiki site structure, 1047**

**Wiki site template (subsites), 778**

## 1296 Windows Registry entries for Enterprise Global connection profiles

**Windows authentication, 152**

**Windows Registry entries for Enterprise Global connection profiles, 346**

**Windows Server 2003 Event Log Viewer, 999-1001**

**Windows SharePoint Services. See WSS**

**Windows system tools, troubleshooting with, 1061-1064**

**Windows Update Services, 1010-1011**

**work, defined, 493**

**work day**

configuring settings for, 394

time formats in calendars for, 303-305

**work management in Project Server, 14**

**work resources, defined, 282**

**Workflow Management settings (WSS Central Administration), 975**

**workflows**

activating, 1142

associating with lists/libraries/content types, 1142-1145

benefits of, 1141

custom workflows, creating, 1144-1176

description of, 1143

no-code workflows, 1144-1145

sequential versus parallel actions, 1152-1153

SharePoint Designer 2007, creating workflows with, 1146-1152

SharePoint Designer 2007, when to use, 1145

project state field settings, configuring, 394

in project workspaces, 730

associating with lists, 780-784

Queue, 979-982

templates, 1142

when to use, 1143

**workload allocation, viewing, 527**

in Project Professional 2007, 528-530

in Project Web Access 2007, 530-532

**workspaces, document, 833-837. See also project workspaces**

**WSS (Windows SharePoint Services), 128, 442, 832**

capacity planning and, 1078

creating links in PWA to WSS 3.0 document library, 1261-1262

customizing, 1097-1098, 1110

databases

names, 187

pre-installation, 182

Deliverables and Dependencies, 608-612

deploying reports from Visual Studio 2005, 1250

farm topology, 140-142

features, 1102, 1115

registering, 1174-1175

integration with, 442-449, 1090

master projects, 604, 606

non-project-related sites, creating, 784-786

project workspaces. See project workspaces

publishing report models to, 1257

Recycle Bin, 1039-1041

reports managing, 1252

services (application tier, Project Server 2007), 133

site definition, 1099-1102. See also site definition

standard site templates, 784

static classes, creating, 1158-1160

templates, 1098-1099

web parts versus ASPNET, 1182

Wiki site structure, 1047

workflow templates, 1142

**WSS Central Administration, 942**

Application Management tab, 946, 964

Application Security settings, 972, 974-975

External Service Connection settings, 970-971

Office SharePoint Server Shared Services settings, 971-972

SharePoint site management, 969-970

SharePoint Web application management, 964-965, 968

Workflow Management settings, 975

Home tab, 943-944

Operations tab, 944-947

Backup and Restore settings, 960, 962

Data Configuration settings, 963

Global Configuration settings, 958, 960

Logging and Reporting settings, 956-957

Security Configuration settings, 950-956

Topology and Services configuration area, 948-950

Upgrade and Migration settings, 958

security settings, 947

Shared Services Administration link, 946-947

starting, 942

troubleshooting with, 1064-1066

## X-Z

**XML markup, viewing in Office files, 1089**

**zone security settings (IE), 1051-1052**

**Zoom icon (Gantt chart), 681**