

Index

NUMBERS

15% Completion Rule, project control, 124

A

absorption method, project closure, 287

AC (Actual Costs), Earned Value Management, 131

acceptance criteria

buyer tips and techniques, vendor management, 272

contract components, 275

critical success factors, 232

project definition checklist, 47

project management

process groups, 11

project planning, 54

project schedule goals, 95

project success tips, 28

quality management practices, 196

risk management, 177

shifts in, unplanned scope change causes, 143

signoffs, 147

vendor management, 274

accomplishments

acknowledgement, project closure, 284

performance reporting, 128

accountability

increased, recovery activities, 135

lack of, project closure challenges, 285

accounts, project closure, 283

accuracy, work estimation, 86-87

action, project control principles, 121-122

active listening, 22

Actual Costs (AC), Earned Value Management, 131

administrative process principles, 164

agendas, meeting practices, 224

agile development, quality management, 194

agreement

change control challenges, 148

critical success factors, 233

lack of understanding, project manager mistakes, 25

project success tips, 32

alignment

issue management systems, 164

lack of, troubled projects, 29

leadership roles, 203

project success tips, 32

alternative approaches, project definition, 44

analogous estimating, work estimation, 85

analysis, project manager roles, 20

appreciation and gratitude

communications management, 218

interpersonal skills, 225

approach, project definition checklist, 47

approvals

approval page (document sections), 156

change control challenges, 148

change control principles, 144

change request forms, 146

managing deliverables, 153, 155

protection management, 155

work estimation practices, 87

archived files, leveraging, 158

assessment, risk management, 178

assignments

- communication, difference management, 257
- expectation management, 233

assumptions

- budget development, 110
- difference management, cross-functional projects, 261
- execution management, 235
- expectation management, 234-235
- project definition elements, 43
- risk related terms, 185
- risk sources, 181-182
- tracking, change prevention actions, 148

audio conferencing, communications management, 222**auditors, project control, 126****audits**

- configuration management plans, 160
- project control, 125
- quality management principles, 191-192
- risk control strategies, 184

averages, work estimation, 86**avoidance risk response, 177****awareness campaigns, communications management, 214****B****BAC (Budget at Completion), Earned Value Management, 132****backup plans, team performance principles, 251****backup procedures, project deliverables, 157****balance, expectation management, 232****bar charts**

- performance reporting, 128
- project schedule presentations, 104

baselines

- change control benefits, 141
- kickoff meetings, 237
- managing deliverables, 153, 156
- performance reporting, 128
- project control, 125, 1234
- resetting
 - change control, 144*
 - recovery activities, 135*
 - variance responses, project control, 130*
- reviews, 125
- scheduling software benefits, 100

beliefs and values, communication challenges, 216**best practices, work estimation, 87-88****Bill of Materials (BOM), 71****bottom-up estimating, work estimation, 85****breach of contract, contract termination, 286****Budget at Completion (BAC), Earned Value Management, 132****budgets. See also costs**

- assumptions, documenting, 110
- buffers, 110
- cash flow management tool, 109
- challenges of, 115-116
- change control principles, 144
- comprehension principle, 109
- cost estimate models, 113
- costs of change, 113
- disposal costs, 113
- earned value management, 109
- equipment sources, 111
- execution management, 235
- expectation measurements, 109
- expenses versus capital, 111
- finalization, 114-115
- initial development, 113
- investment justification, 109
- iterative process principle, 109
- labor costs sources, 110
- lack of, troubled projects, 30
- licensing and fees, 112
- lifecycle principle, 109
- materials, 112
- operational costs, 113

overhead costs, 113
 performance measurement
 importance, 108
 project planning, 59
 project success tips, 28
 reasons for, 108-109
 risk sources, 182
 spreadsheet approach, 113
 time-phased principle, 109
 training sources, 112
 travel sources, 112
 validation importance, 108
 work estimation accuracy,
 87

**buffers, budget develop-
 ment importance, 110**

**build/release process, man-
 aging deliverables, 158**

**bullet points, status report-
 ing, 223**

**business drivers, unplanned
 scope change causes, 143**

**business management
 skills, skill sets, 21**

business risk sources, 180

buy-ins

change control, 145, 148
 difference management
 principles, 256
 expectation management,
 234
 issue management systems,
 169
 lack of understanding, pro-
 ject manager mistakes, 25
 risk management, 176
 troubled projects, 29
 vendor management, 269

**buyer tips and techniques,
 vendor management,
 271-273**

C

**calculations, scheduling
 software benefits, 100**

**calendar alignment, realistic
 project schedules, 101-102**

calm natured techniques
 leadership styles, 204
 success tips, 23

cancellations
 project closure, 286
 variance responses, project
 control, 130

**capital, expenses versus
 budget development, 111**

career paths
 marketability experiences,
 team performance princi-
 ples, 246
 project management as
 personal value points,
 13-14

**cash flow, budget develop-
 ment importance, 109**

**category data points, log-
 ging systems, 166**

**CCB (Change Control
 Board), 146**

**celebrations, project
 closure, 284**

central contact
 communications manage-
 ment, 220
 leadership roles, 203
 logging systems, 166

central repository
 configuration management
 plans, 160
 managing deliverables, 155

**certifications, vendor man-
 agement, 273**

**chain of command, commu-
 nication, 258**

**challenges, budget develop-
 ment, 115-116**

change control
 alertness, 142
 baselines, resetting, 144
 buy-ins, 145
 challenges, 148-149
 Change Control Board,
 142, 146
 change control systems,
 141
 change prevention actions
acceptance signoffs, 147
*assumptions and con-
 straints, tracking, 148*
*clear project objectives,
 146*
*post-implementation,
 148*
*right project approach,
 147*
*solid requirements defin-
 ition, 147*
traceability, 147
*WBS (work breakdown
 structure), 147*
 change request forms,
 145-146
 change types, 139-140
 changes, planning for, 141
 configuration and organiza-
 tional management com-
 parisons, 140-141
 contract alignment, 145
 contract components, 276
 defined, 138-139
 expectation management,
 231, 236
 identification numbers, 146

lack of understanding, project manager mistakes, 25
 lack of, troubled projects, 30-31
 leadership needs, 205
 managing deliverables, 152-153
 multiple process paths, 144
 over-communication, 142
 overview, 137-138
 principles, 144
 proactive project management, 51
 project control, 122, 124, 134
 project definition, 44
 project planning, 52, 60-61
 project success tools, 35
 scope changes, minimizing, 142
 scope creep, 138
 spreadsheets, 146
 stakeholders, educating, 141
 tracking logs, 146
 unplanned scope change causes, 142-144
 vendor management, 269

Change Control Board (CCB), 146

change impact, communications planning, 218

change impact risk sources, 179

charters, project success tools, 34

charts

bar, performance reporting, 128
 Gantt, project schedule presentations, 104

milestones, project success tools, 34
 organization, project success tools, 34
 PERT, work estimation, 86
 project schedule presentations, 104

checklists

project definition
acceptance checklist, 47
approach checklist, 47
documentation checklist, 47
general checklist, 45-46
risk checklist, 47
scope checklist, 46
stakeholder checklist, 46-47

project planning, 62, 64
 quality management principles, 191

checkpoints

expectation management, 236
 project control, 126

clarification

communications management, 219
 WBS, 68-69

clarity

change prevention actions, 146
 communication, recovery activities, 135
 kickoff meetings, 238
 team performance, 244

clear project objectives

change prevention actions, 146
 issue management systems, 165

client acceptance, project closure, 282

client interaction preparation, team performance principles, 248

client organization, vendor management, 268

closing projects. See ending projects

closure, meeting practices, 224

coaching

leadership roles, 203
 project manager roles, 20-21

coding schemes, WBS guidelines, 74

collaboration

issue management logging systems, 168
 project management challenges, 16
 project success tips, 33
 servant leadership, 209

collapse method, project closure, 287

collocation, team performance principles, 248

color-coding, status reporting, 223

commitment

difference management, 259
 leadership needs, 205
 team performance, 244
 vendor management, 270

common mistakes, by project managers, 24-25

communications

active listening, 22
 assumptions, avoiding, 234-235
 change control principles, 144
 clarity, recovery activities, 135
 contract components, 276
 difference management
 cross-functional projects, 260
 principles, 256-258
 virtual projects, 265
 execution management, 236
 expectation management, 234
 lack of, 25, 30 83
 leadership needs, 205
 managing
 appreciation and gratitude, 218
 audio conferencing, 222
 central contact assignment, 220
 challenges of, 216-217
 communication options, 221-223
 conflict resolution, 215
 controversial communications, 223
 documentation, 218
 email, 215, 222
 expectations, 215
 face-to-face meetings, 215, 222
 five Cs of communication, 218
 follow-ups, 218
 information flow, 221

instant messaging, 222
interpersonal skills, 225
meetings, 215, 224
message content considerations, 221
natural communication strengths, 220
organizational change management areas, 214
planning, 217-218
prioritization, 218
proactive approach, 219
project schedule considerations, 218
push and pull methods, 220
reasons for, 215
relationship building techniques, 219
responsibility, 218-219
stakeholder analysis, 220
standard communication areas, 214
status reporting, 223-224
team management, 215
technology use, 221
telephone contact, 215, 222
urgent communications, 220
video-conferencing, 222
voice mail, 215, 222
web conferencing, with audio, 223
 obstacles, project management challenges, 15
 over-communicating, 142
 proactive project management, 51

project management
 knowledge areas, 12
 project planning, 61
 quality management practices, 196
 skill sets, 22
 team orientation plans, 250
 vendor management, 269, 274

competition, project management challenges, 15-16

completion

expectation management, 236
 lack of, troubled projects, 31
 project closure, 286
 project control, 125, 134
 project schedule goals, 95
 project success tips, 28
 quality management principles, 192
 WBS guidelines, 75

completion date, deliverable tracker recommendations, 157

complexity risk sources, 179

compliance

managing deliverables, 154
 project managers, demands for, 17

comprehension processes, budget development importance, 109

computer simulation, quality management, 194

configuration and organizational change management comparisons, 140-141

configuration management

managing deliverables, 152, 158-160

project control, 122

project planning, 60, 62

confirmation, interpersonal skills, communications management, 225**conflict resolution**

communications management, 215

leadership needs, 205

team performance principles, 248

consensus, work estimation methods, 86**consistency**

five Cs of communication, 218

leadership skills, 207

project control, 124, 134

risk management, 174

status reporting, 223-224

constraints

change prevention actions, 148

execution management, 235

project definition elements, 43

risk sources

risk-related terms, 185

risk management, 181

self-inflicted risks, 182

construction phase, effort distribution phase, 85**contacts, issue management systems, 169****context**

communication, difference management, 257

contextual approach, leadership styles

kickoff meetings, 238

project definition elements, 43

project manager success tips, 24

contingency plans, lack of

project manager mistakes, 25

work estimation reasons, 84

contractors, WBS guidelines, 75**contracts**

acceptance criteria, 275

authorization identification, 276

change control, 145, 149, 276

communications components, 276

communications planning, 218

contract administrator and project manager conflicts, 270

contract state knowledge, 269-270

CPFF (cost plus fixed fee), 276

CPPC (cost plus percent of cost), 276

CR (cost reimbursable), 276-277

failure to perform liability, 276

financial arrangements, 276

FP (fixed price), 276-278

issue resolution, 276

legality conditions, 275

milestone dates, 275

non-disclosure agreements, 276

obligations, project closure, 283

ownership and property right components, 276

penalty components, 276

performance measurement components, 276

scope statements, 275

security agreement components, 276

T&M (time and materials), 276-278

terminating, 286

timetable dates, 275

vendor management development, 269

what to include, 270

contractual WBS (CWBS), 71**control systems**

15% Completion Rule, 124

baselines, 125

change control, 122, 124, 134

checkpoints, 126

completion criteria, 125, 134

configuration management, 122

considerations, 120-121

consistency, 124, 134

detection, 121

early project stage management, 124-125

escalation thresholds, 127

EVM (Earned Value Management), 130-133

expectation management, 124, 232, 236-237

issue management, 122

management processes, 122-123

milestones, 126

organization culture, 124

overview, 119-120

- PDA (Prevention, Detection, and Action), 121-22
- planning, 124
- prevention, 121
- priorities, 123
- process control, 124
- procurement management, 122
- progress measurement challenges, 134
- project management key concepts, 9-10
- quality management, 122
- recovery activities, 134-135
- requirements management, 123
- requirements traceability challenges, 126, 134
- reviews, 125
- risk management, 122, 183-184
- small work packages, 125
- status meetings, 125
- team connection challenges, 134
- time and cost accounting challenges, 133
- unidentified work challenges, 134
- V method approach, 127
- variance responses, 129-130
- WBS objectives, 72
- corrective action**
- project management key concepts, 9
- project manager roles, 21
- variance responses, project control, 129
- correctness, WBS guidelines, 75**
- Cost Performance Index (CPI), Earned Value Management, 131**
- cost plus fixed fee (CPFF) contracts, 276**
- cost plus percent of cost (CPPC) contracts, 276**
- cost reimbursable (CR) contracts, 276-277**
- Cost Variance (CV), Earned Value Management, 131**
- costs. See also budgets**
- baselines, 125
- change control, 122, 124, 134
- checkpoints, 126
- completion criteria, 125, 134
- configuration management, 122
- considerations, 120-121
- consistency, 124
- EVM (Earned Value Management), 130
- incorrect, work estimation reasons, 83-84
- project control, 133, 133
- project management challenges, 11, 13, 15
- project planning, 59
- work estimation practices, 88
- vendor management, 273
- WBS guidelines, 72, 74
- Cover Your Assets (CYA), managing deliverables, 155**
- Covey, Stephen (*The Sevens Habits*), 231**
- CPFF (cost plus fixed fee) contracts, 276**
- CPI (Cost Performance Index), 131**
- CPPC (cost plus percent of cost) contracts, 276**
- CR (cost reimbursable) contracts, 276-277**
- crashing technique, shortening project schedules, 103**
- creativity, project management as organization value points, 13**
- credibility**
- change control benefits, 141
- expectation management, 233
- critical issues**
- project planning, 60
- project schedules, 98
- scheduling software benefits, 100
- shortening project schedules, 102
- success factors, 228, 230, 232
- Crosby, Philip, 188**
- cross-cultural projects, difference management**
- days off differences, 262
- formality considerations, 262
- misunderstandings, 261
- potential impacts, 262
- time zone considerations, 262

cross-functional projects, difference management, 258

- alignment considerations, 260
- assumptions, 261
- commitments, retrieving from resource managers, 259
- communications planning, 260
- dysfunctional relations, 260
- group contribution importance, 259
- issue resolution, 260
- kickoff meetings, 260
- leadership designation, 259
- misunderstandings, 261
- poor performance, 259
- requirements definition, 261
- signatures, reluctant, 261
- sponsorship and governance ensurity, 258
- unstated expectations, 261
- workflow process focus, 260

cultural influences

- communication challenges, 216
- cross-cultural projects, difference management, 261-262
- project management trends, 18

customer expectations, project success tips, 33**customer focus, quality management practices, 196****customer service skills, success tips, 24****customer-focused project approaches, quality management, 193-194****customer-service orientation, leadership styles, 204****customer perspective, quality management principles, 190****cutting edge demands, project management challenges, 15****CV (Cost Variance), Earned Value Management, 131****CWBS (contractual WBS), 71**

D

data points

- issue management systems, 170
- logging systems, 166-167

databases, issue management logging systems, 168**date closed data points, logging systems, 167****date issued data points, logging systems, 167****date resolved data points, logging systems, 167****date submitted data points, logging systems, 167****date updated data points, logging systems, 167****days off differences, cross-cultural projects, 262****deadlines, missed, 30****decision points, project success tips, 28****decision tree analysis, risk management, 176****decision-making**

- execution management, 233
- project management as organization value points, 13
- servant leadership, 210

defects, risk-related terms, 185**defining projects**

- acceptance checklist, 47
- alternative approaches, 44
- approach checklist, 47
- assumptions, 43
- constraints, 43
- context, 43
- cost estimates, 44
- dependencies, 43
- documentation checklist, 47
- financial reasons for, 41
- general checklist, 45-46
- goals and objectives, 42
- history reasons for, 41
- logistical reasons for, 40
- organizational change issues, 44
- out-of-scope specifications, 42-43
- policies and standards, 44
- political reasons for, 41
- portfolio project management, 41-42
- practical reasons for, 41
- progressive elaboration, 43
- purpose, 42
- questions/considerations, 40

recommended project approach, 44
 resource estimates, 44
 risks, 43, 47
 schedule estimates, 44
 scope, 43, 46
 stakeholders, 44, 46-47
 success criteria, 42
 supporting document references, 45

definition documents, project success tools, 34

definitive accuracy levels, work estimation, 87

deliverable summary, project success tools, 35

deliverables

communications management, 214
 managing
 access control implementation, 156
 approval processes, 155
 archived files, leveraging, 158
 backup procedures, 157
 baseline establishment, 156
 best practices, 155-159
 build/release process, 158
 central repository, establishing, 155
 challenges, 161
 change control system, 152
 configuration management, 152, 158-160
 CYA (Cover Your Assets), 155
 directory structures, 156

file-naming conventions, establishing, 156

gatekeepers, defining, 156

identity management, 154-155

protection management, 155

reasons for, 153-154

review processes, 155

revision processes, 155
standard document sections, 156

tracking recommendations, 155-157

vendor management, 269

version numbering schemes, 156

project planning, 52-54, 60

transitioning, project closure, 283

WBS development process, 73-75

delivered as promised, project success tips, 28

Deming, Dr. W. Edwards, 188

dependencies

project definition elements, 43

risk-related terms, 185

deploy phase, effort distribution phase, 85

design reviews, project control, 125

detailed data points, logging systems, 167

details, project planning, 52

detection, project control principles, 121

deterioration method, project closure, 287

development

project management key concepts, 9
 schedules, project planning, 56
 work decomposition process, 73-74

diagrams, project schedule presentations, 104

difference management

buy-in principles, 256
 communication principles, 256-258
 cross-cultural projects, 261-262
 cross-functional projects, 258-261
 expectations, verifying, 258
 leadership principles, 257
 management efforts, 258
 proper planning principles, 256
 risk management principles, 256
 sponsorship principles, 256
 virtual projects, 262-265
 well-defined expectation principles, 256

dining, team unity rituals, 249

direction areas, leadership needs, 205

directory structure

configuration management plans, 160
 managing deliverables, 156

discipline, project manager mindset, 165

displacement, project closure, 287

disposal costs, budget development, 113**document sections, managing deliverables, 156****documentation**

- change control challenges, 149
- change control principles, 144
- communication, difference management, 257
- communications management, 218
- definition documents, project success tools, 34
- issue management systems, 164
- plan documents, 33
- project definition checklist, 47
- project manager roles, 21
- requirements documents, project success tips, 34
- supporting document references, 45

Duran, Dr. Joseph, 188**dysfunctional relations, difference management, 260**

E
EAC (Estimate at Completion), 128, 132**early project stage, project control, 124-125****Earned Value Management (EVM)**

- AC (Actual Costs), 131
- BAC (Budget at Completion), 132
- cost performance, 130
- CPI (Cost Performance Index Value), 131

CV (Cost Variance), 131

EAC (Estimate at Completion), 132

earned values, 131

ETC (Estimate to Complete), 132

EV (Earned Value), 131

fourth reporting period example, 133

negative performance index, 131

PV (Planned Value), 131

schedule performance, 130

SPI (Schedule Performance Index), 131

SV (Schedule Variance), 131

work packages, planned values, 131

education, lack of, expectation management problems, 239**effort estimation**

- project schedule inputs, 96, 98
- work estimation, 85

elaboration phase, effort distribution estimating, 85**email, communications management, 215, 222****emotions**

- communication challenges, 216

empowerment, server leadership, 209**encouragement, project planning, 62****end results, WBS development process, 73****ending projects**

- absorption method, 287
- cancellations, 286
- challenges, 285

collapse method, 287

completion method, 286

contract termination, 286

deterioration method, 287

displacement method, 287

lack of closure, 282

official closure signals, 282

personal interaction analogy, 281-282

Project End checklists

- accomplishment, acknowledging, 284*
- accounts, closing, 283*
- celebration events, 284*
- central information repository, updating, 283*

*client acceptance, 282**contract obligations, closing, 283**deliverables, transitioning, 283**lessons learned, capturing, 283**payments, finalizing, 283**performance evaluations, 284**referrals/references, 284**resource schedule updates, 283**resumes, updating, 284*

success criteria, 282

energy levels, team performance, 244, 247**environment noise, communication challenges, 216****equipment sources, budget development, 111****escalation procedures**

- issue management systems, 166
- project control, 127

Estimate at Completion (EAC), 128, 132

Estimate to Complete (ETC), 128, 132

estimating work

- accuracy levels, 86-87
- analogous estimating, 85
- best practices, 87-88
- bottom-up estimating, 85
- challenges, 16
- effort distribution estimating, 85
- execution management
- expert judgment method, 86
- heuristic estimating, 85
- historical data, 86
- overview, 79
- parametric estimating, 85
- PERT charts, 86
- phased estimating, 85
- project planning, 56
- reasons for, 83-84
- risk analysis, 82-83, 86
- schedule development process, 80, 82
- team consensus, 86
- weighted averages, 86

ETC (Estimate to Complete), 128, 132

EV (Earned Value), 131

evaluation

- change control principles, 144
- project closure, 284
- vendor management, 269, 275

evidence, managing deliverables, 154

EVM (Earned Value Management)

- AC (Actual Costs), 131
- BAC (Budget at Completion), 132
- cost performance, 130
- CPI (Cost Performance Index), 131
- CV (Cost Variance), 131
- EAC (Estimation at Completion), 132
- earned values, 131
- ETC (Estimate to Complete), 132
- EV (Earned Value), 131
- fourth reporting period example, 133
- negative performance index, 131
- PV (Planned Value), 131
- schedule performance, 130
- SPI (Schedule Performance Index), 131
- SV (Schedule Variance), 131
- work packages, planned values, 131

excellence, striving toward, 208

execution

- balance and control, 232
- expectation management, 231-233, 236-237
- lack of understanding, project manager mistakes, 25
- project management process groups, 10

executive reports, communications management, 214

expectation

- managing
 - problems, avoiding, 239*
- vendor management, 274

expectation measurements
budget development importance, 109

expectations

- challenges, 15
- communications management, 215
- difference management, 261
- lack of understanding, project manager mistakes, 25
- managing
 - assumptions, avoiding, 234-235*
 - balance and control, 232*
 - better requirements management, 239-241*
 - blocking and tackling fundamentals, 234*
 - buy-ins, 234*
 - change control, 231, 236*
 - checkpoints, 236*
 - communication efforts, 234*
 - completion criteria, 236*
 - control and execution elements, 236-237*
 - critical success factors, 228, 230, 232*
 - execution, 231-233*
 - following through, 232*
 - formal signoffs, 236*
 - interpersonal skill considerations, 234*
 - issue management, 236*
 - kickoff meetings, 236-238*
 - milestones, 236*
 - over-delivery principle, 232*

ownership, 228
perceptions, making a difference, 228
perspective considerations, 234
planning elements, 235-236
priorities, 235
project impact, 231, 233
quality management, 236
realistic expectations, 232
reality and perception, balancing, 229
requirements traceability matrix, 236
reviews, 236
risk management, 236
scope management, 230-231
stakeholder expectations, 228
status reports, 236
team communications, 237
team performance principles, 245
unstated expectations, 234
vendor management, 274
work products, 231, 233
 project control, 124
 project success tips, 32
 quality management principles, 190
 realistic, project success tips, 32
 team performance principles, 250
 vendor management, 269

verifying, difference management principles, 258
expenses versus capital, budget development, 111
experience levels
 communications planning, 217
 interpersonal skills, communications management, 225
expert judgment, work estimation, 86
expertise, team performance principles, 248
external dependencies, task relationships, 100
external risk sources, 180
external sources, communications planning, 218

F

face-to-face interaction,
 communications management, 215, 222
 difference management, 263
facilitation
 communications management, 224
 issue management systems, 169
 leadership roles, 203, 205, 207-208
 project manager mindset, 165
 project manager roles, 20
 risk sources, 180
failure to perform liability, contract components, 276

fairness, leadership skills, 207
FAQs (Frequently Asked Questions), 214
fast analysis, budget development, 114
fast tracking technique, shortening project schedules, 103
feedback
 asking for, expectation management, 238
 team performance principles, 250
file name, deliverable tracker recommendations, 156-157, 160
finalization
 budget development, 114-115
 project schedules, 99
finances, project definition reasons, 41
financial arrangements, contract components, 276
financial loss reduction, project management as organization value points, 13
financial reports, communications management, 214
five Cs of communication, 218
fixed price (FP) contracts, 276-278
flexibility
 communications management, 219
 difference management principles, 257
 spreadsheets, budget development, 114

flow of information, communications management, 221

focus

leadership styles, 204
project manager roles, 20
project manager success tips, 24
risk management, 175
team performance principles, 245

follow-up

communications management, 218
project manager roles, 20

following through, expectation management, 232

footers and headers (document sections), 156

forecasts, performance reporting, 128

formal signoffs

change control challenges, 148
expectation management, 236
project control, 126

formalization

cross-cultural projects, 262
project management process groups, 11
project schedule goals, 95
vendor management rules, 269-270

FP (fixed price) contracts, 276-278

Francis, David (PMP Exam Cram 2), 16

Frequency, performance reporting, 129

Frequency Asked Questions (FAQs), 214

functional areas, communications planning, 217

funding, risk sources, 180

G

Gantt charts, 104

general project definition checklist, 45-46

global communication trends, 17

goals

difference management principles, 257
expectation management, 233, 238
leadership skills, 206
project definition elements, 42

gold-plating

change control challenges, 148
quality management challenges, 195

good budgets, quality management challenges, 195

good intentions, quality management challenges, 195

good resources, over allocation, 195

good schedules, quality management challenges, 195

governance, difference management, 258

government agencies, project managers, demands for, 17

government reports, communications management, 214

graphical form (WBS), 66, 68

graphical schedule summaries, performance reporting, 128

Greenleaf, Robert (*The Servant as Leader*), 209

growth and improvement opportunities, servant leadership, 209

H

header and footers (document sections), 156

heuristic estimating, work estimation, 85

high priority tasks, risk control strategies, 184

high-maintenance staffs, team performance principles, 251

high-risk projects, work estimation practices, 88

historical data, work estimation, 85-88

history, project definition reasons, 41

holidays, realistic project schedules, 102

honest feedback, project planning, 62

Horine, Greg (PMP Exam Cram 2), 16

human resources, project management knowledge areas, 12

I

identification

- change request forms, 145
- contract components, 276
- issue management systems, 169
- quality management principles, 189
- risk management, 175, 183
- WBS objectives, 72

identification data points, logging systems, 166**identification numbers, change control, 146****identity management, deliverable management, 154-155****impact**

- change control challenges, 149
- change request forms, 146
- expectation management, 231, 233
- impact assessment, 146, 176

impact matrix, risk management, 178**implementation**

- post-implementation, change prevention actions, 148
- project management key concepts, 9

improper work definition, work estimation reasons, 83**improvement and growth opportunities, servant leadership, 209****inadequate requirements, lack of understanding, project manager mistakes, 25****incentives, buyer tips and techniques, 271****industrial experience, skill sets, 21****industry standards, quality management, 187****inflexible processes, expectation management problems, 239****information flow, communications management, 221****informational needs, communications planning, 217****initiation**

- effort distribution estimation, 85
- project management process groups, 10
- servant leadership, 209
- work estimation accuracy, 87

inspections, quality management principles, 191**instant messaging, communications management, 222****integration**

- project management knowledge areas, 11
- WBS objectives, 72

integrity

- change control benefits, 141
- servant leadership, 210

intensive focus, leadership styles, 204**interpersonal skills**

- communications management, 225
- expectation management, 234
- vendor management, 275

interpersonal strengths, project manager mindset, 165**interruptions, interpersonal skills, communications management, 225****investments, justification, 109****invoices, vendor management, 274****ISO standards, quality management, 187****issue management**

- administrative process principles, 164
- alignment, 164
- best practices, 169-170
- clear and concise project processes, 165
- communications management, 214
- cost effective approach, 164
- documentation, 164
- escalation procedures, 166
- facilitation, 169
- identification, 169
- leadership needs, 205
- logging systems
 - collaboration tools, 168*
 - data points, 166-167*
 - databases, 168*
 - disciplined practices, 171*
 - multiple logs, 170*
 - spreadsheets, 168*
 - word processors, 168*

proactive project management, 164-165
 project control, 122
 project manager mindset principles, 165
 resolution, 169
 reviews, 170
 root cause analysis, 169
 tracking systems, 164
 training systems, 170
 vendor management, 269

issue resolution

contract components, 276
 difference management, 260
 recovery activities, 135

iterative development, quality management, 194

J - K

judgment attitudes

interpersonal skills, communications management, 225
 work estimation, 86

Key Performance Indicators (KPIs), 233

kickoff meetings

communications management, 214
 difference management, 260
 expectation management, 7
baselines, 237
clarity, 238
context considerations, 238
feedback suggestions, 238

leadership roles, 238
mini-kickoff meetings, 237
official notification, 237
project plan reviews, 238
relationship-building process, 237-238
resource availability, 238
short-term goal considerations, 238
size, length and logistic recommendations, 237
team roles and responsibilities, 238
visualizations, 238
 team performance principles, 247-248

knowledge, skill sets, 21-23

knowledge areas (PMI), 11-12

KPIs (Key Performance Indicators), 233

L

labor costs

budget development, 110
 not tracked, budget development challenges, 115

lack of accountability, project closure challenges, 285

lack of project closure, 282

lack of transition plans, 285

leadership

alignment roles, 203
 business change areas, 205
 business issue areas, 205
 calm natured approach to, 204
 coaching roles, 203

commitment areas, 205
 communications areas, 205
 conflict resolution areas, 205
 consistency, 207
 contextual approach to, 204
 customer-service oriented approach, 204
 difference management principles, 257, 259
 direction and planning areas, 205
 excellence, striving toward, 208
 expectation management, 233, 238
 facilitation, 203, 207-208
 fairness, 207
 focused approach to, 204
 goal-oriented, 206
 intensive focus, 204
 management versus, 202
 organizational influence areas, 205
 ownership, 203
 ownership mindset, 208
 passionate approach to, 204
 people-focused approach, 204
 people skills, 206
 planning roles, 203
 point man roles, 203
 problem-solving roles, 203
 project management as personal value point, 14
 project success tips, 32
 realities, 207
 reasons for, 201-202
 resilience, 208

respect, 207
 risk analysis, 204
 risk management areas, 206
 salesman roles, 203
 savvy approach to, 203
 self-awareness, 208
 self-control, 208
 servant leadership approach, 209-210
 skill sets, 22
 teaching roles, 208
 team areas, 205
 team orientation plans, 250
 technical issue areas, 205
 trust skills, 207
 visual perspective approach, 206

learning

from successful projects, 32-33
 from troubled projects, 29-31

learning styles, communication challenges, 217

legal assistance, vendor management, 275

legal constraints, communications planning, 218

legal issues, managing deliverables, 154

length expectations, communications planning, 218

lessons learned, project closure, 283

leveling resources, scheduling software benefits, 100

leveraging

project management as
 organization value points, 13
 risk control strategies, 184
 status reporting, 224

librarians, project manager roles, 21

licensing and fees, budget development, 112

lifecycle principles

budget development importance, 109
 risk management, 175

limited overtime, shortening project schedules, 103

listening skills

active listening, 22
 communications management, 219
 interpersonal skills, 225

location considerations, communications planning, 217

logging systems

issue management
 central control contacts, 166
 collaboration tools, 168
 data points, 166-167
 databases, 168
 disciplined practices, 171
 multiple logs, 170
 spreadsheets, 168
 word processors, 168
 risk management, 178

logistics, project definition reasons, 40

logs

change control, 146
 project success tools, 35

M

maintenance, project planning considerations, 53

management, WBS objectives, 72

management commitment considerations, vendor management, 270

management decisions, poor, work estimation reasons, 84

management processes, project control, 122-123

management style principles, team performance, 245

managers (project managers), 16-17

managing

change control
 alertness, 142
 baselines, resetting, 144
 buy-ins, 145
 challenges, 148-149
 Change Control Board, 142, 146
 change control systems, 141
 change prevention actions, 146-148
 change request forms, 145-146
 change types, 139-140
 changes, planning for, 141
 configuration and organizational management comparisons, 140-141
 contract alignment, 145
 defined, 138-139
 identification numbers, 146

- multiple process paths, 144*
- over-communication, 142*
- overview, 137*
- principles, 144*
- scope changes, minimizing, 142*
- scope creep, 138*
- spreadsheets, 146*
- stakeholders, educating, 141*
- tracking logs, 146*
- unplanned scope change causes, 142-144*
- communications
 - appreciation and gratitude, 218*
 - audio conferencing, 222*
 - central contact assignment, 220*
 - challenges of, 216-217*
 - communication options, 221-223*
 - conflict resolution, 215*
 - controversial communications, 223*
 - documentation, 218*
 - email, 215, 222*
 - expectations, 215*
 - face-to-face meetings, 215, 222*
 - five Cs of communication, 218*
 - follow-ups, 218*
 - information flow, 221*
 - instant messaging, 222*
 - interpersonal skills, 225*
 - meeting practices, 224*
 - meetings, 215*
 - message content considerations, 221*
 - natural communication strengths, 220*
 - organizational change management areas, 214*
 - planning, 217-218*
 - prioritization, 218*
 - proactive approach, 219*
 - project schedule considerations, 218*
 - push and pull methods, 220*
 - reasons for, 215*
 - relationship building techniques, 219*
 - reasonability, 218-219*
 - stakeholder analysis, 220*
 - standard communication areas, 214*
 - status reporting, 223-224*
 - team management, 215*
 - technology use, 221*
 - telephone contact, 215, 222*
 - urgent communications, 220*
 - video-conferencing, 222*
 - voice mail, 215, 222*
 - web conferencing, with audio, 223*
- deliverables
 - access control implementation, 156*
 - approval processes, 155*
 - archived files, leveraging, 158*
 - backup procedures, 157*
 - baseline establishment, 156*
 - best practices, 155-159*
 - build/release process, 158*
 - central repository, establishing, 155*
 - challenges, 161*
 - change control system, 152*
 - configuration management, 219*
 - configurations management, 152, 158*
 - configurations management plans, 159-160*
 - CYA (Cover Your Assets), 155*
 - directory structures, 156*
 - file naming conventions, establishing, 156*
 - gatekeepers, defining, 156*
 - identity management, 154-155*
 - protection management, 155*
 - reasons for, 153-154*
 - review processes, 155*
 - revision processes, 155*
 - standard document sections, 156*
 - tracking systems, 155, 157*
 - version numbering schemes, 156*
- differences
 - buy-in principles, 256*
 - communication principles, 256-258*
 - cross-cultural projects, 261-262*
 - cross-functional projects, 258-261*
 - expectations, verifying, 258*
 - leadership principles, 257*

- management efforts*, 258
- proper planning principles*, 256
- risk management principles*, 256
- sponsorship principles*, 256
- virtual projects*, 262-265
- well-defined expectation principles*, 256
- expectations
 - assumptions, avoiding*, 234-235
 - balance and control*, 232
 - better requirements management*, 239-241
 - blocking and tackling fundamentals*, 234
 - buy-ins*, 234
 - change control*, 231, 236
 - checkpoints*, 236
 - communication efforts*, 234
 - completion criteria*, 236
 - control and execution elements*, 236-237
 - critical success factors*, 228, 230, 232
 - execution*, 231-233
 - follow through*, 232
 - formal signoffs*, 236
 - interpersonal skill considerations*, 234
 - issue management*, 236
 - kickoff meetings*, 236-238
 - milestones*, 236
 - over-delivery principle*, 232
 - ownership*, 228
 - perceptions, making a difference*, 228
 - perspective considerations*, 234
 - planning elements*, 235-236
 - priorities*, 235
 - problems, avoiding*, 239
 - project impact*, 231, 233
 - project work products*, 233
 - quality management*, 236
 - realistic expectations*, 232
 - reality and perception, balancing*, 229
 - requirements management*, 236
 - reviews*, 236
 - risk management*, 236
 - scope management*, 230-231
 - stakeholder expectations*, 228
 - status report*, 236
 - team communications*, 237
 - unstated expectations*, 234
 - work products*, 231
- issues
 - administrative process principles*, 164
 - alignment*, 164
 - best practices*, 169-170
 - clear and concise project processes*, 165
 - cost effective approach*, 164
 - documentation*, 164
 - escalation procedures*, 166
 - facilitation*, 169
 - identification*, 169
 - logging systems*, 166-168, 170-171
 - proactive project management*, 164-165
 - project manager mindset principles*, 165
 - resolution*, 169
 - reviews*, 170
 - root cause analysis*, 169
 - tracking systems*, 164
 - training systems*, 170
- projects
 - assumption and constraint risk sources*, 181
 - business risk sources*, 180
 - challenges*, 14-16
 - change impact risk sources*, 179
 - external risk sources*, 180
 - facilities risk sources*, 180
 - funding risk sources*, 180
 - key concepts*, 9-10
 - leadership versus*, 202
 - organization risk sources*, 179
 - project management risk sources*, 181
 - project size and complexity risk sources*, 179
 - requirements risk sources*, 179
 - scheduling risk sources*, 180
 - self-inflicted risk sources*, 181-182
 - sponsorship risk sources*, 180
 - stakeholder involvement risk sources*, 180
 - technology risk sources*, 180

- unidentified project planning risk source, 181
- vendor and supplier risk sources, 180
- quality
 - acceptance criteria, 196
 - agile development, 194
 - audits, 191-192
 - challenges, 195-196
 - checklists, 191
 - communication, 196
 - completion criteria, 192
 - computer simulation, 194
 - customer focus, 190-196
 - expectations, setting, 190
 - identification principles, 189
 - industry standards, 187
 - inspections, 191
 - iterative development, 194
 - mentor relationships, 194
 - overview, 188
 - planning principles, 189-190
 - PMI definition of, 188
 - pre-verification, 194
 - prevention, 196
 - process focus on, 189
 - product focus on, 189
 - project manager responsibilities, 191
 - prototyping approach, 194
 - quality control tools, 188
 - QFD (Quality Function Deployment), 193
 - Quality Management Plan, 193
 - rational unified processing, 194
 - requirements focus on, 189
 - requirements traceability matrix, 191
 - reviews, 191
 - risk management and, 188
 - scenario development, 194
 - scope focus, 196
 - skilled resources/high-performing teams, 196
 - small work packages, 192, 196
 - standards, 192
 - storyboarding approach, 194
 - success factors, 190
 - testing cycles, 191
 - V method, 193
 - value-added requirements, 189
 - verification principles, 189-190
- risks
 - acceptance risk response, 177
 - assessment, 178
 - avoidance risk response, 177
 - buy-ins, 176
 - consistency principles, 174
 - control strategies, 183-184
 - focus control, 175
 - identification steps, 175
 - impact assessment, 176
 - lifecycle principles, 175
 - logging systems, 178
 - mitigation risk response, 177
 - monitor risk response, 177
 - monitoring systems, 176
 - paranoia principles, 174
 - planning defects, 182
 - plans, 178
 - prioritization techniques, 176
 - proactive project management, 173-174
 - probability scales, 175
 - probability/impact maintenance, 178
 - profiles, 178
 - project management principles, 174
 - qualitative analysis, 176
 - quality management and, 188
 - repeatedly performed tasks, 175
 - response options, 177-178
 - risk profiles, 175
 - risk-related terms, 184-185
 - systematic principles, 174
 - transference risk response, 177
- vendors
 - buyer tips and techniques, 271-273
 - client organization, 268
 - contracts, 269-270, 275-278
 - delivery management, 269
 - evaluation and selection elements, 269

formality rules, 269-270
management commitment considerations, 270
management skills, 274-275
procurement specialists, 267-268
project management essentials, 268-269
relationship management, 269
roles and responsibilities, clarifying, 271
seller organization, 268
seller tips and techniques, 273-274
terms and processes, clarifying, 271
win-win relationship approach, 270

materials, budget development, 112

meetings

communications management
agenda preparation, 224
closure, 224
face-to-face meetings, 215, 222
facilitation, 224
meeting minutes, posting, 224
note taking, 224
planning, 224
timing considerations, 224
video conferencing, 222
 difference management, 260

expectation management
baselines, 237
clarity, 238
context considerations, 238
feedback suggestions, 238
mini-kickoff meetings, 237
official notification, 237
project plan reviews, 238
readership roles, 238
relationship-building process, 237-238
resource availability, 238
short-term goal considerations, 238
size, length and logistic considerations, 237
team unity, 238
visualization, 238
 status meetings
project control, 125
recovery activities, 135
 team performance principles, 247-248
 virtual, 264

mentor relationships, quality management, 194

message content considerations, communications management, 221

milestones

charts, project success tools, 34
 contract components, 275
 expectation management, 236
 project control, 126
 project schedule presentations, 104

mindset considerations, skill sets, 23

minutes, posting, 224

missed deadlines, troubled projects, 30

missing cost categories, budget development challenges, 115

mistakes, project managers, 24-25

misunderstandings, difference management, 261

mitigation risk response, 177

monitoring

project management key concepts, 9
 risk management, 176-177, 183

Monte Carlo simulations, risk management, 176

motivation, team performance principles, 246

multi-cultural teams, project management trends, 18

multiple passes, project planning, 51

mutual agreements

contract termination, 286
 legal contracts, 275

N

negative performance index, Earned Value Management, 131

negativity, interpersonal skills, 225

negotiation, deliverable management, 154

negotiations, vendor management, 275

network diagrams, project schedule, 99, 104

new team members, team orientation plans, 249

newsletters, communications management, 214

non-disclosure agreements, contract components, 276

non-language exhibits, expectation management, 241,

non-working days, realistic project schedules, 102

note taking, meeting practices, 224

notebooks, project success tools, 35

notification, kickoff meetings, 237

numeric probability scales, risk management, 175

O

objectives

lack of understanding, project manager mistakes, 25

project definition elements, 42

OBS (Organizational Breakdown Structure), 71

office productivity suite, skill sets, 21

one-on-one meetings, communications management, 214

ongoing project operations, 8-9

operational costs, budget development, 113

operations (projects), ongoing, 8-9

organization

charts

communications management, 214

execution management, 236

project success tools, 34

project management key concepts, 9

project manager roles, 20-21

project success tips, 28

risk sources, 179

updates, project planning, 59

WBS objectives, 72-74

organization value points, 12-13

organizational and configuration change management comparisons, 140-141

Organizational Breakdown Structure (OBS), 71

organizational change issues, project definition, 44

organizational culture

communications planning, 218

project control, 124

organizational impacts, project management challenges, 15

organizational influence areas, leadership needs, 205

organizational structure, communications planning, 217

orientation plans, team performance principles, 249-250

out-of-scope specifications, project definition elements, 42-43

outcomes, project and operation comparisons, 9

outline form (WBS), 66

over-allocated resources, quality management challenges, 195

over-communication, change control, 142

overhead costs, budget development, 113

overtime, limited, 103

ownership

expectation management, 228

leadership roles, 203, 218

property rights and, 276

success tips, 12

WBS guidelines, 74

P

parametric estimating, work estimation, 85

paranoia principles, risk management, 174

part-time resources, realistic project schedules, 102

partial role responsibility, project planning, 58-59

partial schedules, 92-93

partnerships, vendor management, 273

passionate approach

leadership styles, 204

project manager success tips, 24

past experiences, communication challenges, 216

patience, servant leadership, 209

payment schedules, contracts, 276

payments, finalizing, project closure, 283

PBS (Project Breakdown Structure), 71

PDA (Prevention, Detection, and Action), 121-122

penalties, contract components, 276

people skills, leadership roles, 206

people-oriented approach, leadership styles, 204

perception, expectation management, 228-229

performance development

budget development importance, 108

clarity traits, 244

client interaction preparation, 248

collocation, 248

commitment traits, 244

conflict resolution techniques, 248

critical success factors, 232

expectation management principles, 245

expertise, leverage, 248

evaluations, project closure, 284

high performing teams, 244

high-maintenance staffs, 251

kickoff meetings, 247-248

management style principles, 245

marketability experiences, 246

orientation plans, 249-250

planning principles, 245

poor performers, 250-251

primary strength traits, 246

procedures, setting up, 247

productivity principles, 245-246

professionalism, 244

progress reporting, 247

project control, 127-129

project management key concepts, 10

project planning considerations, 53

project schedule impacts

project repository setup, 249

recognition, 246-247

relationship building principles, 247

reputation considerations, 251

reward systems, 246-247

risk identification, 252

standards, setting, 248

synergistic traits, 244, 247

task assignment techniques, 249

team charter development, 248

team focus, 245

WBS objectives, 72-73

personal credibility, expectation management, 233

personal value points, project management benefits, 13-14

perspective

expectation management, 234

interpersonal skills, communications management, 225

persuasion

project manager roles, 20

servant leadership, 210

PERT charts, 86

phased control, risk control strategies, 184

phased estimating, work estimation, 85

physical state, communication challenges, 216

plan phase, effort distribution estimation, 85

Planned Value (PV), 131

planning projects

acceptance criteria, 54

all-encompassing document, 51

budgets, 59

change control, 60-61, 141

checklists, 62, 64

communications management, 61, 217-218

configuration management, 60, 62

control systems, 59

cost determination updates, 59

critical issues, 60

deliverables, 52-54, 60

- detail planning, 52
 - fundamental questions, 52-53
 - multiple passes, 51
 - partial role responsibility, 58-59
 - proactive project management, 51
 - procurements, 61-62
 - project organization updates, 59
 - purpose principles, 50
 - quality management, 62
 - quality standards, 60
 - RASIC representation, 56
 - reasons for, 49-50
 - resource needs, 54-55
 - resources, 63
 - responsibility matrix, 63
 - risk analysis, 63
 - roles and responsibilities, 58
 - rolling wave planning, 50
 - schedule development, 56
 - shared information, 54
 - stakeholder analysis, 51
 - success factor considerations, 51
 - supplemental project plan components, 61-63
 - team interaction, 51
 - team management, 61
 - validation, 53
 - variance management, 63
 - WBS and, 70
 - work estimation, 56
- PMI (Project Management Institute), 8-12**
- PMP (Project Management Professional), 17**
- PMP Exam Cram 2 (Greg Horine and David Francis), 16**
- point man**
communications management, 220
leadership roles, 203
- point-of-contact, project manager roles, 20**
- policies, project definition, 44**
- politics, project definition reasons, 41**
- poor performance**
difference management, 259
team performance principles, 250-251
- poor scope statement, unplanned scope change causes, 143**
- poorly written requirements, expectation management problems, 239**
- portfolio project management, project definition reasons, 41-42**
- positive attitudes**
success tips, 23-24
team performance principles, 246
- post-implementation, change prevention actions, 148**
- posting minutes, 224**
- potential impacts, cross-cultural projects, 262**
- pre-allocated budgets, budget development challenges, 115**
- pre-verification, quality management, 194**
- preliminary schedules, 98-100**
- presentations**
communications management, 214
project schedules, 104
- prevention**
project control principles, 121
quality management practices, 196
- Prevention, Detection, and Action (PDA), 121-122**
- principles, reviewing, 135**
- priorities**
communications management, 218
expectation management, 235
project closure challenges, 285
project control, 123
project success tips, 33
risk management, 176
- priority data points, logging systems, 167**
- proactive approach, communications management, 219**
- proactive project management**
issue management systems, 164-165
project planning, 51
risk management, 173-174
- probability matrix, risk management, 178**
- probability scales, risk management, 175**

problem solving

- expectation management, 239
- leadership roles, 203
- project manager roles, 20

procedures

- configuration management plans, 160
- team performance, 247

processes

- buyer tips and techniques, vendor management, 272
- clarification, 271
- configuration management plans, 160
- overextended, risk management challenges, 182
- quality management, 189

procurement

- budget finalization, 114
- communications planning, 218
- project control, 122
- project management knowledge areas, 12
- project planning, 61-62
- vendor management, 267-268

productivity

- difference management, 264
- productivity loss, 153
- project manager roles, 267-268
- team performance principles, 245-246

products, quality management, 189**professionalism, team performance, 244****profiles, risk management, 175, 178****profit margins, lack of, 115****progress, WBS guidelines, 74****progress notes data points, logging systems, 167****progress reporting, team performance, 247****progress tracking, 31-33****progressive elaboration, project definition, 43****Project Breakdown Structure (PBS), 71****project definition reasons, 41****project groups (PMI), 10-11****Project Management Institute (PMI), 8-12****Project Management Professional (PMP), 17****project managers**

- challenges of, 133
- common mistakes of, 24-25
- demands for, 16-17
- inadequate, troubled projects, 30
- mindset principles, issue management systems, 165
- responsibilities of, 191
- risk management roles, 21
- roles of, 20-21
- skill categories, 21-22
- unsuccessful project considerations, 21-23
- success tips for, 23-24
- too many, troubled projects, 30

project phase name

- deliverable tracker recommendations, 157

projects

- budget development
 - assumptions, documenting, 110*
 - buffers, 110*
 - cash flow management tool, 109*
 - challenges of, 115-116*
 - comprehension principle, 109*
 - cost estimate models, 113*
 - costs of change, 113*
 - disposal costs, 113*
 - earned value management, 109*
 - equipment sources, 111*
 - expectation measurements, 109*
 - expenses versus capital, 111*
 - finalization, 114-115*
 - initial development, 113*
 - investment justification, 109*
 - iterative process principle, 109*
 - labor cost sources, 110*
 - licensing and fees, 112*
 - lifecycle principle, 109*
 - materials, 112*
 - operational costs, 113*
 - overhead costs, 113*
 - performance measurement importance, 108*
 - reasons for, 108-109*
 - spreadsheet approach, 113*
 - time-phased principle, 109*
 - training sources, 112*

- travel sources, 112
- validation importance, 108
- communications, 61
- controlling
 - 15% Completion Rule, 124
 - action, 121-122
 - baselines, 125, 134
 - change control, 122, 124, 134
 - checkpoints, 126
 - completion criteria, 125, 134
 - configuration management, 122
 - considerations, 120-121
 - consistency, 124, 134
 - detection, 121
 - early project stage management, 124-125
 - escalation thresholds, 127
 - EVM (Earned Value Management), 130-133
 - expectations, setting, 124
 - formal signoffs, 126
 - issue management, 122
 - management processes, 122-123
 - milestones, 126
 - organizational culture, 124
 - overview, 119-120
 - PDA (Prevention, Detection, and Action), 121-122
 - performance reporting, 122, 127-129
 - planning, 124
 - prevention, 121
 - priorities, 123
 - process control, 124
 - procurement management, 122
 - progress measurement challenges, 134
 - project manager reluctance challenges, 133
 - project scale, 123
 - quality auditors, 126
 - quality management, 122
 - recovery activities, 134-135
 - requirements management, 123
 - requirements traceability challenges, 134
 - requirements traceability matrix, 126
 - reviews, 125
 - risk management, 122
 - small work packages, 125
 - status meetings, 125
 - team connection challenges, 134
 - time and cost accounting challenges, 133
 - unidentified work challenges, 134
 - V method approach, 127
 - variance responses, 129-130
- defining
 - acceptance checklist, 47
 - alternative approaches, 44
 - approach checklist, 47
 - assumptions, 43
 - constraints, 43
 - context, 43
 - cost estimates, 44
 - definition questions/considerations, 40
 - dependencies, 43
 - documentation checklist, 47
 - financial reasons for, 41
 - general checklist, 45-46
 - goals and objectives, 42
 - historical reasons for, 41
 - logistical reasons for, 40
 - organizational change issues, 44
 - out-of-scope specifications, 42-43
 - policies and standards, 44
 - political reasons for, 41
 - portfolio project management, 41-42
 - practical reasons for, 41
 - progressive elaboration, 43
 - purpose, 42
 - recommend project approach, 44
 - resource estimates, 44
 - risk checklist, 47
 - risks, 43
 - schedule estimates, 44
 - scope, 43, 46
 - stakeholders, 44, 46-47
 - success criteria, 42
 - supporting document references, 45
- ending
 - absorption method, 287
 - cancellations, 286
 - challenges, 285
 - collapse method, 287

- completion method*, 286
- contract termination*, 286
- deterioration method*, 287
- displacement method*, 287
- lack of closure*, 282
- official closure signals*, 282
- personal interaction analogy*, 281-282
- Project End checklists*, 282-284
- success criteria*, 282
- examples of, 8
- leadership
 - alignment roles*, 203
 - business change areas*, 205
 - business issue areas*, 205
 - calm natured approach to*, 204
 - coaching roles*, 203
 - commitment areas*, 205
 - communications areas*, 205
 - conflict resolution areas*, 205
 - consistency*, 207
 - contextual approach to*, 204
 - customer service oriented approach*, 204
 - direction and planning areas*, 205
 - excellence, striving toward*, 208
 - facilitation*, 203-208
 - fairness*, 207
 - focused approach to*, 204
 - goal-oriented*, 206
 - intensive focus*, 204
 - management versus*, 202
 - organizational influence areas*, 205
 - ownership mindset*, 208
 - passionate approach to*, 204
 - people skills*, 206
 - people-focused approach*, 204
 - planning roles*, 203
 - point man roles*, 203
 - problem-solving roles*, 203
 - realities*, 207
 - reasons for*, 201-202
 - resilience*, 208
 - respect*, 207
 - risk analysis*, 204
 - risk management areas*, 206
 - salesman roles*, 203
 - savvy approach to*, 203
 - self-awareness*, 208
 - self-control*, 208
 - servant leadership approach*, 209-210
 - teaching roles*, 208
 - team areas*, 205
 - technical issues areas*, 205
 - trust skills*, 207
 - visual preservative approach*, 206
- managing
 - challenges*, 14-16
 - key concepts*, 9-10
 - leadership versus*, 202
- operations, ongoing, 8-9
- planning
 - acceptance criteria*, 54
 - all-encompassing document*, 51
 - budgets*, 59
 - change control*, 60-61
 - checklists*, 62, 64
 - communication plans*, 61
 - configuration management*, 60, 62
 - control systems*, 59
 - cost determination*, 59
 - critical issues*, 60
 - deliverables*, 52-54, 60
 - detail planning*, 52
 - fundamental questions to*, 52-53
 - multiple passes*, 51
 - partial role responsibility*, 58-59
 - proactive project management*, 51
 - procurements*, 61-62
 - project organization updates*, 59
 - purpose principles*, 50
 - quality management*, 62
 - quality standards*, 60
 - RASIC representation*, 56
 - reasons for*, 49-50
 - resource needs*, 54-55
 - resources*, 63
 - responsibility matrix*, 63
 - risk analysis*, 63
 - roles and responsibilities*, 58
 - rolling wave planning*, 50
 - schedule development*, 56
 - schedules versus*, 93
 - shared information*, 54
 - stakeholder analysis*, 51
 - success factor considerations*, 51
 - supplemental project plan components*, 61-63

- team interaction, 51
 - team management, 61
 - validation, 53
 - WBS and, 70
 - work estimation, 56
 - schedules
 - acceptance goals, 95
 - budget impacts, 94
 - completeness and quality goals, 95
 - crashing technique, 103
 - critical path, 98
 - effort estimation inputs, 96, 98
 - fast tracking technique, 103
 - finalization, 99
 - formalization goals, 95
 - impact, 92-95
 - limited overtime technique, 103
 - network diagrams, 99
 - partial, 92-93
 - performance impacts, 94
 - preliminary, 98-100
 - presenting, 104
 - process improvement technique, 103
 - project planning versus, 93
 - quality-based reviews, 103
 - realistic expectations, 95, 98, 101-102
 - reasons for, 91-92
 - resource impacts, 94
 - resource inputs, 96, 98
 - risk analysis, 96, 98
 - scheduling software, 100
 - shortening, 102-103
 - task inputs, 97-99
 - team-based approach, 100
 - walk-through, 98, 103
 - WBS inputs, 95
 - what-if analysis, 94
 - success tips
 - acceptance criteria, 28
 - achieved purpose, 28
 - agreement, 32
 - alignment, 32
 - budgets, completed within, 28
 - collaboration, 33
 - communication, 33
 - completed on-time, 28
 - customer expectation, 33
 - decision points, 28
 - delivered as promised, 28
 - leadership, 32
 - learning from successful projects, 32-33
 - learning from troubled projects, 29-31
 - management tools, 33-35
 - organization, 28
 - planning, 32
 - quality, 28
 - priorities, 33
 - progress tracking, 33
 - risk analysis, 33
 - scope, 32
 - skill sets, 33
 - stakeholder acceptance, 28, 32
 - support, 32
 - universal harmony, 28
 - win-win relationship approach, 28
 - protection management, managing deliverables, 155
 - prototyping, quality management, 194
 - public relation notices, communications management, 214
 - purpose
 - achieved, success tips
 - project and operation comparisons, 9
 - project definition elements, 42
 - project planning, 50
 - push and pull methods, communications management, 220
 - PV (Planned Value), Earned Value Management, 131
-
- ## Q
-
- qualitative analysis, risk management, 176,183
 - quality
 - auditors, 126
 - enhancements, 272
 - managing
 - acceptance criteria, 196
 - agile development, 194
 - audits, 191-192
 - challenges, 195-196
 - checklists, 191
 - communication, 196
 - completion criteria, 192
 - computer simulation, 194
 - control tools, 188
 - customer focus, 190-196
 - expectations, setting, 190

identification principles, 189
industry standards, 187
inspections, 191
iterative development, 194
mentor relationships, 194
overview, 188
planning principles, 189-190
PMI definition of, 188
pre-verification, 194
prevention, 196
process focus on, 189
product focus on, 189
project manager responsibilities, 191
prototyping approach, 194
QFD (Quality Function Deployment), 194
Quality Management Plan, 193
rational unified processing, 194
requirements focus on, 189
requirements traceability matrix, 191
reviews, 191
risk management and, 188
scenario development, 194
scope focus, 196
skilled resources/high-performing teams, 196
small work packages, 192, 196
standards, 192
storyboarding approach, 194
success factors, 190

testing cycles, 191
V method, 193
value-added requirements, 189
verification focus on, 189-190
 project control, 122
 project management challenges, 10-11, 15
 project planning considerations, 52
 project schedule goals, 95
 project success tips, 28, 33-34
 quality assurance, 184, 272
 reviews, 103
 standards, 60
question asking
 interpersonal skills, 225
 project planning, 52-53

R

RASIC representation, 56
rational unified processing, quality management, 194
RBS (Resource Breakdown Structure), 71
realistic expectations
 expectation management, 232
 leadership skills, 207
 project schedules, 98-102
 success tips, 32
realistic goals, project schedules, 95
recognition
 project management as personal value points, 13
 team performance principles, 246-247
recommended project approach, project definition elements, 44

reconciliation, budget finalization, 114

recovery activities

baselines, resetting, 135
 clarity, communication, 135
 deliverable management, 153
 discussed, 134
 increased accountability and visibility, 135
 issue resolution, 135
 planning principles, reviewing, 135
 status meetings, 135

references/referrals, project closure, 284

refinement, WBS guidelines, 74

regulatory issues, managing deliverables, 154

related terms, configuration and organizational management comparisons, 141

relationship builders

communications management, 219
 interpersonal skills, communications management, 225
 kickoff meetings, 237-238
 team performance, 247
 vendor management, 269

release process, managing deliverables, 158

repeatedly performed tasks, risk management, 175

reporting

configuration management plans
 performance, project control, 122, 127-129

reports, 34, 223-224

repository plans

- configuration management plans, 160
- team performance principles, 249

reputations, team performance principles, 251**requestor information, change request forms, 145****requests, change control principles, 144****requirements**

- change prevention actions, 147
- difference management, 261
- documents, success tools, 34
- expectation management, 236, 239-241
- project control, 123
- project control challenges, 134
- quality management, 189
- risk sources, 179, 182
- unplanned scope change causes, 143-144

requirements traceability matrix

- expectation management, 236
- project control, 126
- quality management tools, 191

reserve time, work estimation practices, 88**resilience, leadership skills, 208****resolution**

- issue management systems, 169
- lack of understanding, project manager mistakes, 25
- recovery activities, 135

Resource Breakdown Structure (RBS), 71**resources**

- buyer tips and techniques
 - vendor management*, 272
- communications planning, 217
- incorrect, work estimation reasons, 84
- kickoff meetings, 238
- lack of, troubled projects, 30
- leveling, scheduling software benefits, 100
- partial role responsibility, 58-59
- project definition elements, 44
- project management, 15, 18
- project manager roles, 20
- project planning, 52-53, 63
- project schedule inputs, 96, 98
- schedule updates, project closure, 283
- scheduling software benefits, 100
- vendor management, 274
- WBS guidelines, 74
- work estimation, 83

respect

- leadership skills, 207
- server leadership, 209

response planning, 176, 178, 183**responsibilities**

- communications management, 218-219, 257
- execution management, 236
- project planning, 58, 63
- project success tools, 34
- servant leadership, 209
- vendor management, 269, 271

responsiveness

- difference management, 264
- servant leadership, 209

resumes, updating, 284**reviews**

- communications management, 214
- deliverable management, 155
- expectation management, 236
- issue management systems, 170
- project schedules, 103
- quality management principles, 191
- reviewing principles, 135
- vendor management, 274

revision history page (document sections), 156**revision processes, managing deliverables, 155****reward systems**

- buyer tips and techniques, 271
- team performance principles, 246-247

right project approach, change prevention actions, 147**risk analysis. See also risk management**

- communications planning, 218
- lack of, quality management challenges, 196
- leadership, 205, 206
- performance reporting, 128
- proactive project management, 51
- project control, 122
- project definition elements, 43, 47
- project manager success tips, 24
- project planning, 63
- project schedules, 96, 98
- project success tips, 33, 35
- WBS objectives, 73
- work estimation, 82-84, 87

risk management. See also risk analysis

- assumption and constraint risk sources, 181
- avoidance risk response, 177
- business risk sources, 180
- buy-ins, 176
- challenges of, 182-183
- change impact risk sources, 179
- consistency principles, 174
- control strategies, 183-184
- external risk sources, 180
- facilities risk sources, 180
- focus control, 175
- funding risk sources, 180
- identification steps, 175
- impact assessment, 176
- lifecycle principles, 175

- logging systems, 178
- mitigation risk response, 177
- monitoring systems, 176-177
- organization risk sources, 179
- paranoia principles, 174
- planning defects, 182
- plans, 178
- prioritization techniques, 176
- proactive project management, 173-174
- probability scales, 175
- probability/impact matrix, 178
- profiles, 178
- project management principles, 174
- project management risk sources, 181
- project size and complexity risk sources, 179
- qualitative analysis, 176
- quality management and, 188
- repeatedly performed tasks, 175
- requirements risk sources, 179
- response options, 176-178
- risk profiles, 175
- risk-related terms, 184-185
- scheduling risk sources, 180
- self-inflicted risk sources, 181-182
- sponsorships risk sources, 180
- stakeholders involvement risk sources, 180
- systematic principles, 174
- team risk sources, 180

- technology risk sources, 180
- transference risk response, 177
- unidentified project planning risk source, 181
- vendor and supplier risk sources, 180
- project manager mindset, issue management systems, 165
- project planning considerations, 53

road shows, communications management, 214**role responsibility matrix**
communications management, 214**roles**

- communication, difference management, 257
- configuration management plans, 160
- expectation management, 233
- project planning, 58
- vendor management, 269, 271

rolling wave planning, project planning, 50**root cause analysis, issue management systems, 169****rule-of-thumb estimating, heuristic estimation, 85****rush jobs, project closure challenges, 285**

S

salesman roles, 21, 203**scale, project control, 123****scenario development, quality management, 194**

schedule completion date, deliverable tracker recommendations, 157

Schedule Performance Index (SPI), 131

Schedule Variance (SV), 131

schedules

- acceptance goals, 95
- budget impacts, 94
- change control principles, 144
- communications management, 218
- completeness and quality goals, 95
- critical path, 98
- developing, project planning, 56
- effort estimation inputs, 96, 98
- execution management, 236
- finalization, 99
- formalization goals, 95
- impacts, 92-95
- lack of understanding, project manager mistakes, 25
- network diagrams, 99
- partial, 92-93
- performance impacts, 94
- preliminary, 98-100
- presenting, 104
- project closure, 283
- project definition elements, 44
- project planning versus, 93
- project success tips, 33-34
- quality-based reviews, 103
- realistic expectations, 98, 101-102
- realistic goals, 95
- reasons for, 91-92

- resource impacts, 94
- resource inputs, 96, 98
- risk analysis, 96, 98
- risk sources, 180, 182
- scheduling software, 100
- shortening, 102-103
- task inputs, 97-99
- team orientation plans, 249
- team-based approach, 100
- undeveloped, 251-252
- walk-through, 98, 103
- WBS and, 70-71, 74, 95
- what-if analysis, 94
- work estimation, 80, 82

scope

- change control, 142-144
- critical success factors, 232
- expectation management, 230-231
- lack of, troubled projects, 31
- project definition elements, 43, 46
- project management challenges, 15
- project management knowledge areas, 11
- project success tips, 32
- quality management plans, 193, 196

scope creep, 138

scope statement

- contract components, 275
- expectation management, 235

security agreements, contract components, 276

self-assessments, skill set categories, 23

self-awareness, leadership skills, 208

self-control

- interpersonal skills, communications management, 225
- leadership skills, 208

self-inflicted risk sources, 181-182

seller organization, vendor management, 268

seller tips and techniques, vendor management, 273-274

servant leadership, 209-210, 257

service-orientation, servant leadership, 209

shared information, project planning, 54

short-term goals, expectation management, 238

shortening project schedules, 102-103

sign-offs

- change prevention actions, 147-148
- expectation management, 236
- managing deliverables, 153
- protection management, 126, 155
- vendor management, 273

signatures

- legal contracts, 275
- reluctant, 261

similarities, project and operation comparisons, 9

skill categories

- business management, 21
- communication skills, 22
- industrial experience, 21
- leadership, 22

office productivity suite, 21
 project success tips, 33
 self-assessments, 23
 skill sets, 13, 52
 software skills, 21
 technical knowledge skills, 21
 unsuccessful project considerations, 22

skilled resources, quality management practices, 196

small work packages
 project control, 125
 quality management principles, 192, 196

SMART goals (Specific, Measurable, Achievable, Rewarding, Time-based), 45

SME (subject matter expert), 86

software
 scheduling, 100
 software skills, 21

SPI (Schedule Performance Index), 131

sponsorship
 difference management, 256, 258
 lack of, troubled projects, 29
 risk management, 180
 vendor management, 269

spreadsheets
 budget development, 113
 change control, 146
 issue management logging systems, 168

staffing, project success tools, 35

stakeholder acceptance
 project management as organization value points, 13

stakeholders
 buy-in, lack of, 29
 communications management, 217, 220
 defined, 13
 educating, change control, 141
 execution management, 236
 expectation management, 228, 239
 project definition elements, 44, 46-47
 project planning, 51, 53
 quality-based reviews with, project schedules, 103
 WBS guidelines, 72, 74

standard document sections, managing deliverables, 156

standards
 project definition, 44
 quality management, 187, 192
 setting, team performance, 248

statistical data, parametric work estimation, 85

status data points, logging systems, 166

status information, change request forms, 146

status meetings
 project control, 125
 recovery activities, 135

status reports
 communications management, 214, 223-224
 expectation management, 236
 project success tools, 34

stoplight indicators, performance reporting, 128

storyboarding, quality management approach, 194

strength traits, team performance principles, 246

subject matter expert (SME), 86

subjective probability scales, risk management, 175

submission by data points, logging systems, 167

success factors
 change control principles, 144
 ending projects, 282
 expectation management, 228, 230, 232
 performance reporting, 127
 project definition elements, 42
 project planning, 51
 quality management principles, 190
 team performance principles, 251
 vendor management, 269

success tips
 project managers, 23-24
 projects, 28-35

successful performance, contract termination, 286

summaries

- interpersonal skills, communications management, 225
- performance reporting, 128
- project success tools, 35

supplemental project plan components, 61-63**supplier risk sources, 180****support**

- lack of, troubled projects, 29
- project success tips, 32

supporting document references, project definition elements, 45**SV (Schedule Variance), 131****systematic principles, risk management, 174****T****T&M (time and materials) contracts, 276-278****target audience, communications management, 219****target dates, critical success factors, 232****target due date data points, logging systems, 167****target reports, status reporting, 223****targets, configuration management plans, 160**

- communication, difference management, 257

tasks

- assignment techniques, team performance principles, 249
- project planning considerations, 52

project schedule inputs, 96-99

project schedules versus WBS, 71

WBS guidelines, 74

teaching roles, leadership skills, 208**teams**

- communications management, 215
- expectation management, 237-238
- performance development
 - clarity traits, 244
 - client interaction preparation, 248
 - collocation, 248
 - commitment traits, 244
 - conflict resolution techniques, 248
 - expectation management principles, 245
 - expertise, leverage, 248
 - high-maintenance staffs, 251
 - high-performing teams, 244
 - kick off meetings, 247-248
 - management style principles, 245
 - marketability experiences, 246
 - orientation plans, 249-250
 - planning principles, 245
 - poor performers, 250-251
 - primary strength traits, 246
 - procedures, setting up, 247

productivity principles, 245-246

professionalism, 244

progress reporting, 247

project repository setup, 249

recognition, 246-247

relationship building principles, 247

reputation considerations, 251

reward systems, 246-247

risk identification, 252

standards, setting, 248

synergistic traits, 244, 247

task assignment techniques, 249

team charter development, 248

team focus, 245

team selection principles, successful people, 245

team unity rituals, 249

trust levels, 244

undeveloped schedule considerations, 251-252

project and operation comparisons, 9

project management key concepts, 10

project schedules, quality-based reviews, 103

roles and responsibilities, expectation management, 238

vendor teams, integrating, 272

technical difficulties, unforeseen, troubled projects, 31

technical issue areas, leadership needs, 205

technical skill sets
 knowledge skills, 21
 project management as
 personal value points, 13

technology
 communications management, 217, 221
 overhead costs, 113
 risk sources, 180
 technology shifts,
 unplanned scope change
 causes, 143

telephone contact, communications management, 215, 222

terminating contracts, 286

terminology development, communication, difference management, 257

terms, clarifying, 271

testing
 project control, 125
 quality management principles, 191, 195

The Servant as Leader
 (Robert Greenleaf), 209

The Sevens Habits (Stephen Covey), 231

thinking before responding, interpersonal skills, 225

time and materials (T&M) contracts, 276-278

time challenges, project control, 133

time estimates, validating
 vendor management, 273
 work estimation practices, 88

time zone references, 262, 264

time-phased principle, budget development importance, 109

timetable dates, contract components, 275

timing
 meeting practices, 224
 project management
 knowledge areas, 11

title page (document sections), 156

tolerance levels, escalation thresholds, 127

tonality, interpersonal skills, 225

tools
 configuration management
 plans, 160
 deliverable management
 challenges, 161

traceability
 change prevention actions, 147
 quality management tools, 191

tracking systems
 change control, 146
 issue management systems, 164
 managing deliverables, 153, 155, 157
 requirements traceability
 matrix, 126

training sources
 budget development, 112
 issue management systems, 170
 project planning considerations, 53

transference risk response, 177

transition plans, lack of, 285

travel sources, budget development, 112

trends, in project management, 17-18

triple constraint of project management, 15

troubled projects
 learning from, 29-31
 WBS guidelines, 75-76

trust
 leadership skills, 207
 servant leadership, 209
 team performance, 244
 vendor management, 274

U

unacknowledged risks, 182

uncharted territory, project management challenges, 15

undetected risks, risk management challenges, 182

undeveloped schedule considerations, team performance principles, 251-252

unidentified work, project control challenges, 134

unity rituals, team performance principles, 249

universal harmony, project success tips, 28

unstated expectations, 234, 239, 261

unsuccessful projects, skill set categories, 22

urgent messages, communications management, 220

V

V method

- project control, 127
- quality management principles, 193

validation

- budget development importance, 108
- interpersonal skills, communications management, 225
- project planning, 53

value-added requirements, quality management, 189**values and beliefs, communication challenges, 216****variance management, project planning, 63****variance responses, project control, 129, 130****vendor management**

- buyer tips and techniques, 271-273
- client organization, 268
- contract development, 269-270, 275-278
- delivery management, 269
- evaluation and selection elements, 269
- formality rules, 269-270
- management commitment considerations, 270
- management skills, 274-275
- procurement specialists, 267-268
- project management essentials, 268-269

relationship management, 269

roles and responsibilities, clarifying, 271

seller organization, 268

seller tips and techniques, 273-274

terms and processes, clarifying, 271

win-win relationship approach, 270

verbal communications, vendor management, 274**verification**

- communications management, 219
- lack of, expectation management problems, 239
- pre-verification, 194
- quality management, 189-190

version control, project planning considerations, 53**version numbers, 156-157****video-conferencing, 222****virtual projects, 262-265****virtual teams, project management trends, 18****visibility, increased, 135****visual aids, status reporting, 223****visual perspective, leadership skills, 206****voice mail, communications management, 215, 222**

W - X - Y - Z

walk-through

- project control, 125
- project schedules, 98, 103

WBS (work breakdown structure)

- BOM (Bill of Materials), 71
- buyer tips and techniques, vendor management, 271
- change prevention actions, 147
- clarification, 68-69
- CWBS (contractual WBS), 71
- defined, 66
- development process, 73-75
- execution management, 235
- graphical form, 66, 68
- objectives, 72-73
- OBS (Organizational Breakdown Structure), 71
- outline form, 66
- PBS (Project Breakdown Structure), 71
- project planning and, 70
- project schedule presentations, 104
- project schedules versus, 71
- RBS (Resource Breakdown Structure), 71
- risk sources, 181
- schedules and, 70
- when to stop, 75-76
- work estimation, 69-70

weak foundation, budget development challenges, 115

web conferencing, with audio, 223

websites, project management resources, 18

weekends, realistic project schedules, 102

weighted averages, work estimation, 86

what-if analysis, project schedule impacts, 94

win-win relationship approach

project success tips, 28

vendor management, 270

word processors, issue management logging systems, 168

work breakdown structure. See WBS

work environments, team orientation plans, 249

work estimation

accuracy levels, 86-87

analogous estimating, 85

best practices, 87-88

bottom-up estimating, 85

effort distribution estimating, 85

expert judgment method, 86

heuristic estimating, 85

historical data, 86

overview, 79-80

parametric estimating, 85

PERT charts, 86

phased estimating, 85

project planning, 56

reasons for, 83-84

risk factor methods, 82-83, 86

schedule development process, 80, 82

team consensus, 86

weighted averages, 86

work hours, realistic project schedules, 102

work packages, quality management, 192, 196

work products, expectation management, 231-233

worked packages, planned values, 131

workflow process focus

change control processes, 144

difference management, 260

expectation management, 240

written communications, vendor management, 274